
Ph : 503-620-7652

PO Box 949

Tualatin, OR  97062

Job: 14-24  Howard Elementary School Owner/Architect/GC # 18Meeting:

Meeting Minutes  

Date:

Start Time:

4/15/15Location: 700 Howard Ave
Eugene, OR 97404  9:00:00AM

Attendees

Attended

David Haggard (Todd Construction, Inc.) Adam Davidson (PIVOT Architecture)

John Stapleton (PIVOT Architecture) Ben Brantley (Eugene School District 4j)

Harv Wingerd (Todd Construction, Inc.) Andy Turner (Todd Construction, Inc.)

Allan Chinn (Eugene School Dis Ryan Spain (Eugene School District 4j)

Description Due Date ClosedItem Responsible

Old Business

0-1 Schedule Information

4/15 -  David reviewed the 3- week schedule (see attached). Updated project schedule is attached.
EWEB is installing a "T" in the water main for water service to the site, which requires EWEB to 
shut off water to down stream services including the existing Howard ES.  Do to this issue EWEB 
has rescheduled the water service installation for Saturday 4/18.  4J was notified of the service 
interruption.

0-2 Safety/Security Information

4/15 - Foul language used on site has been noted by the Howard staff.  Todd has notified the 
subcontractors of the issue. 
Todd has scheduled an OSHA consultation on 4/15 @ 9:00am.  
4J has the web cam installed and is working.  A link was provided via email to the team for access.  
The cam has a motion sensor feature after 7pm.  
Todd to post "video surveillance" signs to help deter against future theft and vandalism.

0-3 RFIs Information

4/15 - Reviewed RFI Log dated 4/14/15 (see attached). 
RFI's Reviewed
224 - Plumbing and Hydronic Valves - Need a price ROM from Hydro-Temp to help 4J make a 
decision.
248 - NPW to 2nd Floor Restrooms in C and B South - PAE is reviewing and should have this 
answered today.
251 - Location and Connection for PV Racking - Andy to forward revised fastener details for the 
racking base connection to Adam.  Pivot will provide a revised RFI response incorporating the 
revision.
254 - Fiber Optic Cable Pathway - 4J is reviewing the need for this revision.  Todd to collect pricing 
from Scofield.

0-4 CORs Information

4/15 - Reviewed attached COR log dated 4/14/15 (See attached).  CORs 18, 19, 24, 25, 36, 40, 44 
are approved and will be incorporated in CO #02.
4J has requested additional backup for COR 15R - PR 17 and 23 - PR 19.  
COR 2R - Structural Additions and Changes - Fall arrest anchor count has been reduced by 22 per 
4Js request.  Submitted 3/04 - Additional backup from Advanced Welding is expected this week.
COR 3R - Electrical/low Voltage Changes - 4J provided a review and has requested revisions and 
added backup.
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Job: 14-24  Howard Elementary School Owner/Architect/GC # 18Meeting:

Meeting Minutes  

Description Due Date ClosedItem Responsible

COR 5   - Gym Equipment Addition - 4J would like the equipment supplier to look at an option of 
attaching directly to the OWJ bottom cord.  Additional backup from Advanced Welding is expected 
this week
COR 7   - Control Central Stage Lighting - PR 012 will be reissued by Pivot.
COR 8   - Specification Revisions - Submitted 2/23 
COR 10 - Light Relay Revisions - PR 016 Revisions expected from Pivot.
COR 11R - HVAC Controls Related Revisions - Hydro-Temp is providing pricing.
COR 12 - Color Selections - 3/25 - John has reviewed this with the tile rep and the price of the 
Royal Mosa tile should be less than the original product.  John will supply Andy with the contact 
information to follow up.
COR 15R - Hollow Metal Door Revisions - Revised PR 017 changed Bell Hardware's door hardware 
and should have a credit.  Submitted 3/23.
COR 16 - Structural / Plumbing Modifications - Submitted 3/11
COR 18 - AHU Equipment Schedule Revision - Submitted 3/11 - Approved 4/14
COR 19 - PCC Pavement Reinforcement Revision - Submitted 3/11 - Approved 4/14
COR 22 - City Electrical Review Modifications - Submitted 3/06
COR 23 - Art Tile Relocation and Wood Door Finish Revision - Submitted 3/11
COR 24 - Rerouting Drain Lines - Submitted 3/11 - Approved 4/14
COR 25 - Revised Kitchen Equipment - Submitted 3/13 - Approved 4/14
COR 26 - AHU Locations and Duct Size/Routing Revision - Waiting on Hydro-Temp pricing.  Andy 
to check on this today.
COR 36 - Additional Polished Concrete Mock-Up - Submitted 3/23 - Approved 4/14
COR 37 - New FDC Location - Todd has received pricing and will submit for review this week.
COR 38 - Deleted Distributed Antenna System - Todd has asked Scofield for deductive pricing.
COR 40 - Raked Mortar Joints on the Scored Block and Veneer - Submitted 4/06 - Approved 4/14
COR 44 - Signage Changes and Equipment Labeling - Submitted 4/13 - Approved 4/14

0-5 Submittals Information

4/15 - Reviewed attached submittal awaiting review log dated 4/14/15 (see attached).  
Pivot Comments:
062000 - Finish Carpentry - Samples were provided to Pivot for all materials except the reclaimed 
wood. 
064100 - Casework - Shop drawings note "By Others" is multipul locations.  Substitutions requests 
can't be approved unless the spec requirements for substitutions are met.
074113 - Metal Roof Panels - Todd to check on ETA of this submittal.
076200 - Sheet Metal Flashing and Trim - Soffit panel colors weren't submitted.  White is the color 
specified.
096813 - Tile Carpeting - Submitted samples to Pivot.  Still need a transition strip sample.
102113.19 - Plastic Toilet Compartments - Submitted samples to Pivot.  4J has decided to change 
the toilet partitions to phenolic.
115213 - Projection Screens - Adam requested information on the motor operation, which wasn't 
included in the submittal information.  Todd provided additonal information on the wiring and 
installation.
122400 - Window Shades - Samples were provided to Pivot.  A PR will be issued revising some of 
the LV and power requirements needed.
262726 - Wiring Devices - Todd to check on ETA for this submittal. 
265000 - Lighting - Review should be done today.  4J will review.

0-6 Hot Items Information

4/15 - 
Louver Substitution/submittal review - this was rejected.  Resubmittal is being reviewed by Todd 
now.  Todd requested additonal information from the supplier for approved manufacturer.
Exterior Metal Color Selection's - Still need color for soffit.  Soffit color should be white.
Media Center Steel Submittal - In review by the EOR now.

5-3 Pivot PCO Report Information

1/14 - Adam reviewed the PCO Report explaining how pending changes are tracked on the 
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Description Due Date ClosedItem Responsible

NewForma system. (See example attached)
1/21 - Adam reviewed the PCO Report (See attached). 
1/28 - Adam reviewed the current PCO Report (See attached)..
2/4 - No report this week.
2/11 - Adam reviewed the current PCO Report (See attached).
2/18 - Adam reviewed the current PCO Report (See attached).
2/25 - Adam reviewed the current PCO Report (See attached).
3/4 - Adam reviewed the current PCO Report (See attached).
3/11 - No report this week
3/18 - Adam reviewed the current PCO Report (See attached).
3/25 - No report this week
4/01 - Adam reviewed the current PCO Report (See attached).
4/08 - No report this week
4/15 - Adam reviewed the current PCO Report

6-6 4/22/15Traffic Plan for Existing School Demo Ryan Spain

1/21 - Harv prepared a traffic plan for the team to review.  Allen will check with the Howard ES staff 
regarding the proposed access paths to the new school during the demolition phase of the existing 
school.  ADA access will be needed from the street to the new school during the demolition phase. 
1/28 - Pivot will generate a final version of the traffic plan once the critical path issues have been 
resolved.
2/4 - Pivot to send Ryan a copy of the proposed traffic control plan for review.
2/11 - Ongoing.
3/25 - Food service deliveries may be an issue.  Ben will discuss with staff. John suggested using 
the fire road to access the Kitchen temporarly and leaving the soil layer off the road until summer.
4/01 - Todd and Pivot to revise their traffic plans with current information.  4J would like to get the 
potential issues that could delay occupancy on the table soon.
4/08 - Pivot provided a proposed Site Access Plan during the demolition phase.  Todd to provide a 
confirming RFI with comments.
4/15 - Todd and 4J to provide comments to Pivot regarding additons or changes needed on the 
current traffic plan.

12-3 Commissioning Agent Information

3/4 - 4J is planning to hire an Commissioning Agent for the project.  Ryan is collecting quotes now.
3/11 - Ongoing

13-1 4/22/15Light Shelves Adam Davidson

3/11 -  Butch with Culver Glass will be onsite today to review options regarding the structural 
conflicts with the light shelves.
3/18 - Butch is to coordinate with the light shelf supplier and generate an RFI with any further 
questions.  EFCO (supplier) is generating shop drawings now.  RFI will be based on final EFCO 
design.
3/25 - Ongoing.
4/08 - Pivot provided Culver a sketch to clarify the design intent.
4/15 - Culver asked Pivot to provide additional information for the design intent.

13-2 4/22/15Mock Up - Polished Color Andy Turner

3/11 - Allan asked if Todd could add a Grey options to the mock up concrete polish.  Adam asked 
Todd to provide a Graphite Grey sample.
3/18 - Sustainable Flooring had to order the product.  May have it completed by the end of this 
week.
3/25 - Sample is complete.  Allan will need to review the new "Midnight Black" color sample.
4/01 - 4J wasn't happy with the color samples and would like options to make the colors bolder.  
Todd will check with the polishing sub on options.
4/08 - Sustainable Flooring Solutions said the only option would be to add mulipule stain 
applications to get a bolder color, which would add to the cost of the change.  

Page 3 of 5
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4/15 - The stained concrete will be removed from the project scope.  Ryan asked for a time frame 
for the district to add concrete staining at the entry.  Todd to request from sub.

14-1 Landscape Well Ryan Spain

3/18 - 4J is planning to coordinate the installation of a new irrigation well.  The well was not part of 
the construction documents but is needed to complete the current irrigation water design.
3/25 - 4J is looking at options and may run this as a COR through Todd.
4/01 - Ongoing

14-2 Non Compliance Issues Information

4/01 - Adam provided the Non-Compliance Issues Report for open issues.  Todd to provide pictures 
to document the completed work.  Todd has requested a quick notification on NCL items so the 
issue can be resolved immediately.  Reports from FEI have been slow to reach Todd.
Items discussed this week:
007 - BHE Observation Report - Backfilling and CDF being installed by Jackson Luck. 
011 - Cafeteria slab at mobile counter/bar locations - 4J was concerned about a depression in the 
concrete slab. 
4/15 - Non-Compliance Issues Report reviewed:
012 - Bottom Run of Stairs Riser Type - Perforated risers were installed where solid risers were 
called out.  Todd working with Advanced Welding for a solution.
013 - HVAC Block-Out in Incorrect Location - Todd working with EOR for a solution.

15-2 Window Shade Submittals Information

3/25 - The window shade submittals will be needed to coordinate with the AMX system and ensure 
the shade controler and the AMX system will communicate with eachother.
4/01 - Todd is reviewing the submittals now. 
4/08 - Shop drawings will be submitted today.
4/15 - Samples were provided to Pivot.  A PR will be issued revising the associated LV and Power 
required.

15-3 4/22/15Telecom Path Thru Playground Andy Turner

3/25 - The telecommunication conduit will run through the existing playground.  The trench will be 
backfilled with gravel and the gravel will be exposed at the playground until summer 2016.
4/01 - Allan asked that if the trench is across the basketball court that it be repaired with AC paving.  
The team to review the path today.
4/08 - Scofield has provided an RFI. Todd will submit to Pivot today.
4/15 - Pricing for this additonal telecom work is needed to allow 4J to make a decision on this 
change.

15-4 Landscaping Clarifications Information

3/25 - Todd held a landscaping coordination meeting with Anderson Erosion Control.  Anderson had 
a couple of issues to run by the design team:
1.  Trees will not be available for the landscaping until Spring 2016.  Todd to verify when they will be 
available and update the team.
2.  AEC suggested changing the irrigation system to a 2 wire system.  AEC said they would check 
with 4J's maintenance staff to propose the switch.
4/01 - 4J would like an RFI on the 2 wire irrigation system for tracking purposes.  Todd to contact 
AEC again on the tree planting schedule.
4/08 - AEC provided a list of plant substitutions they recommended.  Pivot returned this list with 
approvals and comments.  Todd to request the 2 wire RFI again.
4/15 - Todd has requested the 2 wire info.  After the meeting Anderson responded saying 4J 
maintenance staff would like to keep the existing irrigation design.

New Business
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18-1 Control Joints @ 2nd Floor Slab Information

4/15 - Harv asked if the control joints on the second floor slab were necessary.  Todd to submit an 
RFI for review.

Andy Turner

Brent Schafer (Todd Construction, Inc.)

Next meeting at  9:00:00AM on Wednesday, April 22, 2015.

Meeting adjourned at 10:30.

Copy To:

Prepared by:  

The preceding is assumed to be a complete and correct account of the items discussed, directions given, and conclusions drawn, 
unless this office is notified to the contrary by the next regular meeting.  If no notification is received, these minutes will be deemed 
an accurate account of the meeting.
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3 WEEK SCHEDULE

Howard Elementary School

HOW 14-24

4/13 4/14 4/15 4/16 4/17 4/18 4/19 4/20 4/21 4/22 4/23 4/24 4/25 4/26 4/27 4/28 4/29 4/30 5/1

ACTIVITIES SUB Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri

SITE

West mechanical courtyard Jackson X X X X X X X X X X X X X X X

Site conduit rerouted Scofield

EWEB water shut down to schl EWEB X

OSHA consultation OSHA X

Deliver 5 truck loads AHU Hydrotemp D D

SECTOR A

CMU Davidson's X X X X X X X X X X X X X X X

SECTOR B SOUTH

Deliver metal decking Advanced X X

Deliver structural steel Advanced X X X

Erect structural steel AIW X X X X X X X X X X

SECTOR B MEDIA

Submit strc steel shop drawings Advanced X

EOR review strc steel shop drwg Hobach X X X X X X X X

SECTOR C

Roof decking AIW X X X

2nd floor sleeves & conduit M&E X X X

Mesh & rebar SI X

EOR observation structural steel Hobach TBD

Pour 2nd flr & mech platform Todd P

Pour SOG closure & col. Blkouts Todd P

Set AHU mech platform Hydrotemp X

Deliver HM door Frames Bell D

Cascade mobilize trailer Cascade X X X

Howard ES 3-Week 4-13-15: 3 WEEK Page 1 of 2 4/15/2015



4/13 4/14 4/15 4/16 4/17 4/18 4/19 4/20 4/21 4/22 4/23 4/24 4/25 4/26 4/27 4/28 4/29 4/30 5/1

ACTIVITIES SUB Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri

Deliver 2 loads of studs Cascade D

Frame exterior walls Cascade X X X X X X X X X X

OH duct first floor May 4th Hydrotemp

MOCK UP 

Architect review installation Pivot X X X

Frame, wall/roof metal Rock

4J School District

Request FEI non-compliance list 4J X

Drill irrigation well 4J TBD
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4/14/2015Date:

Request for InformationJob No: 14-24

Howard Elementary School

RFI # Issued Title Date
Response

Date
ForwardedDate

StatusRequested
Date

CO Req'd
Posted in
Asbuilts

Show: All RFIs

1 11/25/14 Needed Column Locations 12/02/14 12/03/14 12/04/14CLO PR

2 11/28/14 Joists Clarifications 12/03/14 12/04/14 12/04/14CLO PR

3 11/28/14 Coping Angle Iron 12/02/14 12/04/14 12/04/14CLO

4 11/28/14 Bolts in CMU Wall for Stairs 12/01/14 12/04/14 12/04/14CLO

5 11/28/14 Columns Around Elevator 12/01/14 12/04/14 12/04/14CLO

6 11/28/14 Projection Screen Controls 12/05/14 12/03/14 12/04/14CLO

7 11/28/14 Mounting Detail 12/05/14 12/01/14 12/04/14CLO

8 11/28/14 Courtyard Access Control 12/05/14 12/01/14 12/04/14CLO

9 11/28/14 Light Pole Base 12/05/14 12/04/14 12/05/14CLO PR

10 11/28/14 Sound System Raceway 12/05/14 12/04/14 12/05/14CLO

11 11/28/14 Stair Details 12/03/14 12/02/14 12/04/14CLO PR

12 11/30/14 Skylight Controls 12/07/14 12/04/14 12/04/14CLO PR

13 11/30/14 ENT Raceway 12/07/14 12/04/14 12/04/14CLO

14 11/30/14 Gym Floor Box 12/07/14 12/04/14 12/05/14CLO PR

15 11/30/14 Back Flow Vault Feeder 12/07/14 12/04/14 12/05/14CLO

16 12/03/14 Roof Ridge in Sector A 12/04/14 12/03/14 12/04/14CLO

17 12/04/14 Projection Screen Controls 12/11/14 12/05/14 12/05/14CLO

18 12/04/14 Data Raceways 12/11/14 12/05/14 12/05/14CLO

19 12/04/14 Cable Tray Route 12/11/14 12/05/14 12/08/14CLO

20 12/04/14 Lab/Island Location 12/11/14 12/05/14 12/08/14CLO

21 12/04/14 ENT Raceway 12/11/14 12/11/14 12/11/14CLO

22 12/04/14 Skylight Control at Kitchen 12/11/14 12/05/14 12/08/14CLO PR

23 12/04/14 Sectional Door Control 12/11/14 12/10/14 12/11/14CLO

24 12/04/14 Gym Low Voltage Switches 12/11/14 12/09/14 12/10/14CLO

25 12/04/14 Data Conduit Stubs 12/11/14 12/09/14 12/10/14CLO

26 12/05/14 Lighting Control System 12/12/14 12/09/14 12/10/14CLO

27 12/05/14 Storm Drain and Cleanout 12/12/14 12/10/14 12/11/14CLO PR

28 12/05/14 Waste Piping at L-2 in A107 12/12/14 12/09/14 12/10/14CLO PR

29 12/05/14 Storm Drain and Waste Systems Slope 12/12/14 12/10/14 12/11/14CLO PR

29R 12/31/14 Storm Drain and Waste Systems Slope 01/05/15 01/06/15 01/06/15CLO PR

30 12/05/14 Civil FFD Inlet Size Clarification 12/12/14 12/08/14 12/09/14CLO

31 12/05/14 Area A Storm Drain Connection Clarifications 12/12/14 12/09/14 12/10/14CLO

32 12/05/14 End of Line Vent for Floor Sink in Area A 12/12/14 12/09/14 12/10/14CLO PR

33 12/05/14 SS Piping for Larger DCW 12/12/14 12/09/14 12/10/14CLO

34 12/05/14 Yard Trap Primer Connections Clarification 12/12/14 12/09/14 12/10/14CLO

35 12/05/14 Joist Seat Depths 12/08/14 12/09/14 12/09/14CLO

36 12/05/14 Cap Plates at SLRS 12/09/14 12/09/14 12/09/14CLO

37 12/05/14 Skewed Shear Tabs 12/09/14 12/09/14 12/09/14CLO

38 12/05/14 LH Joist Seats 12/09/14 12/09/14 12/09/14CLO

39 12/05/14 Harness Supports 12/09/14 12/05/14 12/08/14CLO

40 12/05/14 Joist Struts at Gym Roof 12/08/14 12/09/14 12/09/14CLO

41 12/09/14 Survey Discrepancies 12/10/14 12/09/14 12/09/14CLO

42 12/09/14 Required Elevation at Low Roof 12/11/14 12/12/14 12/12/14CLO

43 12/09/14 More Needed Information about Operable
Partitions

12/11/14 12/11/14 12/12/14CLO

44 12/09/14 CMU Wall Dimensions 12/11/14 12/11/14 12/12/14CLO

45 12/09/14 Missing Detail 12/11/14 12/11/14 12/12/14CLO

46 12/09/14 Embed Setting 12/11/14 12/11/14 12/12/14CLO
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4/14/2015Date:

Request for InformationJob No: 14-24

Howard Elementary School

RFI # Issued Title Date
Response

Date
ForwardedDate

StatusRequested
Date

CO Req'd
Posted in
Asbuilts

Show: All RFIs

47 12/10/14 Steel Fabrication 12/12/14 12/11/14 12/12/14CLO

48 12/10/14 Sanitary Sewer Venting and Cleanout 12/12/14 12/12/14 12/12/14CLO PR

48R 01/02/15 CMU Wall Conflict with Drinking Fountain in Room
A120

01/09/15 01/12/15 01/13/15CLO COR 9

49 12/11/14 Section Clarification 12/15/14 12/19/14 12/19/14CLO PR

50 12/11/14 Details Clarification 12/15/14 12/18/14 12/18/14CLO

51 12/11/14 Fire Department Connection 12/18/14 12/11/14 12/12/14CLO

52 12/12/14 Control Central Stage Lighting 12/19/14 12/16/14 12/17/14CLO PR

53 12/13/14 Details Clarification 12/16/14 12/17/14 12/17/14CLO PR

54 12/15/14 Blocking Width 12/18/14 12/18/14 12/18/14CLO

55 12/15/14 Diamond or Circular Column Block Outs 12/22/14 12/17/14CLO PR

56 12/19/14 Skylight Conflict 12/23/14 12/29/14 12/29/14CLO

57 12/19/14 Bent Plate Dimensions 12/23/14 12/19/14 12/19/14CLO

58 12/19/14 RFI 47 Clarification 12/23/14 12/19/14 12/19/14CLO

59 12/19/14 Skylight Glazing Light Transmission 12/26/14 01/08/15 01/08/15CLO

60 12/19/14 Story Cove Structural Details 12/26/14 01/06/15 01/06/15CLO

61 12/19/14 Rail Mounting at Loft 12/26/14 12/30/14 12/31/14CLO

62 12/19/14 Exposed Beam 12/26/14 12/30/14 12/31/14CLO

63 12/19/14 Handrail bracket 12/26/14 12/21/14 12/26/14CLO PR

64 12/29/14 HSS 7x2 01/05/15 12/31/14 01/02/15CLO

65 12/29/14 Under Slab Vapor Barrier - VOID 01/05/15 12/31/14CLO

66 12/29/14 Fire Sprinkler Access 01/05/15 12/31/14 01/02/15CLO

67 12/29/14 Number of Anchor Bolts per Pattern 01/05/15 01/05/15CLO

68 12/30/14 Area C Trap Primers and Location 01/02/15 01/07/15 01/08/15CLO

69 12/30/14 Cleanout for Main Waste Leaving the Building 01/02/15 01/06/15 01/06/15CLO PR

70 12/30/14 Detail for Downspout Brackets and Standoff 01/02/15 01/05/15 01/06/15CLO

71 01/01/15 Masonry Submittal Review 01/08/15 01/09/15 01/12/15CLO

72 01/01/15 Water Closet Types, Locations and Dimensions 01/08/15 01/07/15 01/08/15CLO

73 01/01/15 Vent for Mop Sink in Room B138 01/08/15 01/07/15 01/08/15CLO

74 01/01/15 W&V for Floor Sink and Riser in B112 01/08/15 01/08/15 01/08/15CLO

75 01/01/15 Venting for Shower in Room B125C 01/08/15 01/07/15 01/08/15CLO

76 01/01/15 Room B121 Waste Clarifications for UG and AG 01/08/15 01/08/15 01/09/15CLO

77 01/01/15 Cleanout on Main Line in Area B Inside the
Building

01/08/15 01/07/15 01/08/15CLO

78 01/01/15 Area B 3 Inch Line for Cleanout 01/08/15 01/07/15 01/08/15CLO

79 01/01/15 Area B 2 Inch UG Storm Feeding 3 Inch AG Storm 01/08/15 01/07/15 01/08/15CLO

80 01/02/15 Seconday Holes in Handrail Bracket 01/06/15 01/06/15 01/06/15CLO

81 01/02/15 Area A West Side Storm Drain Riser Clarification 01/09/15 01/08/15 01/08/15CLO

82 01/02/15 Furred Wall for DSN in Area A at CMU Wall 01/09/15 01/12/15 01/13/15CLO COR 24

83 01/02/15 Details 12/S709 & 15/S708 01/06/15 01/08/15 01/09/15CLO

84 01/05/15 City Approved Interim Access Plan 01/12/15 01/14/15CLO

85 01/05/15 Stair Questions 01/07/15 01/08/15 01/08/15CLO

86 01/05/15 Sprinkler Pipe Routing at 6.3 to 12 & B.5 to B.8 01/12/15 01/15/15 01/15/15CLO

87 01/05/15 Concrete Opening for Stairs 01/07/15 01/06/15 01/06/15CLO

88 01/05/15 Deck Bearing Elevation 01/07/15 01/06/15 01/06/15CLO

89 01/05/15 Bottom of Deck and Top of Steel Elevations 01/07/15 01/06/15 01/06/15CLO

90 01/07/15 Elevator Detail Clarifications 01/09/15 01/23/15 01/23/15CLO PR

91 01/08/15 3/4" x 12" J-Bolts Substitution 01/12/14 01/09/15 01/12/15CLO
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4/14/2015Date:

Request for InformationJob No: 14-24

Howard Elementary School

RFI # Issued Title Date
Response

Date
ForwardedDate

StatusRequested
Date

CO Req'd
Posted in
Asbuilts

Show: All RFIs

92 01/08/15 Confirming RFIs 88 and 89 01/12/15 01/09/15 01/12/15CLO

93 01/08/15 Mechanical Platform Beams 01/12/15 01/11/15 01/12/15CLO

94 01/08/15 Elevator Sump Pump Discharge 01/12/15 01/13/15 01/15/15CLO

95 01/08/15 Ground Face CMU 01/15/15 01/13/15 01/15/15CLO

96 01/12/15 Top Rail Size 01/14/15 01/12/15 01/15/15CLO

97 01/12/15 Joist Kicker Angles 01/14/15 01/20/15 01/20/15CLO

98 01/12/15 Z Shaped Bent Plate 01/14/15 01/14/15 01/15/15CLO

99 01/12/15 Perforated Panels on Railing 01/14/15 01/19/15 01/19/15CLO PR

100 01/15/15 Door Opening A104DClarification 01/22/15 01/16/15CLO

101 01/15/15 Door Frames in CMU 01/22/15 01/16/15 01/19/15CLO

102 01/15/15 Foundation Drain Clarifications 01/22/15 01/16/15 01/19/15CLO

103 01/16/15 Elliptical Axis 01/16/15 01/16/15 01/16/15CLO

104 01/16/15 Joist Bearing on Columns 01/20/15 01/21/15 01/22/15CLO

105 01/19/15 Joist Loading 01/21/15 01/20/15 01/20/15CLO

106 01/20/15 Underground Piping at A112, B138 and B125C 01/27/15 01/23/15 01/23/15CLO COR 31

107 01/21/15 Clear Concrete Openings 01/23/15 01/21/15 01/22/15CLO PR

108 01/21/15 Skylight Frame Toes 01/23/15 01/21/15 01/22/15CLO

109 01/21/15 Fall Arrest Attachment Detail 01/23/15 01/21/15CLO

110 01/22/15 Storm Drain Cleanouts Inside the Building 01/26/15 01/28/15 01/28/15CLO COR 17

111 01/22/15 Pex Clarification 01/29/15 01/26/15 01/27/15CLO

112 01/22/15 Reclaimed Water Material 01/29/15 01/26/15 01/27/15CLO

113 01/23/15 Gym CMU-2 Natural Grey 01/30/15 01/23/15 01/23/15CLO

114 01/23/15 CMU Groundface Material Clarification 01/30/15 01/23/15 01/23/15CLO

115 01/23/15 Unit Strength Method 01/30/15 01/27/15 01/28/15CLO

116 01/23/15 Section Cut #8 on S143 01/27/15 01/23/15 01/23/15CLO

117 01/23/15 Stair Riser Symmetry 01/27/15 01/29/15 01/30/15CLO

118 01/23/15 Comments on Redlines for Sector B High Roof
Joist Plans

01/27/15 01/23/15 01/23/15CLO

119 01/23/15 Joist Sections 01/27/15 01/23/15 01/23/15CLO

119R 01/26/15 Joist Sections 01/28/15 01/27/15 01/28/15CLO

120 01/26/15 Stair Intermediate Landing 02/02/15 01/27/15CLO

121 01/26/15 Handrail to Guardrail Connection 01/29/15 02/01/15 02/03/15CLO

122 01/26/15 Shear Wall Clarification 02/02/15 01/27/15 01/28/15CLO

123 01/28/15 Door Hardware Clarifications 01/30/15 02/02/15 02/04/15CLO

124 01/29/15 PR 3 Plastic Laminate PL-1A Color Change 02/05/15 02/01/15 02/03/15CLO

125 01/29/15 PR 17 Door Hardware at A103G 02/02/15 02/04/15 02/05/15CLO

126 02/02/15 Fire Protection Specialties Conflict 02/09/15 02/03/15 02/03/15CLO

127 02/05/15 PR 8RR Water Line Clarification 02/12/15 02/05/15 02/05/15CLO

128 02/05/15 Music Room Low Voltage Raceways 02/10/15 02/06/15 02/06/15CLO PR

129 02/05/15 Microphone Junction Box 02/12/15 02/06/15 02/06/15CLO PR

130 02/05/15 Gate Card Readers 02/12/15 02/09/15 02/11/15CLO

131 02/05/15 Manual Transfer Switch 02/12/15 02/10/15 02/12/15CLO

132 02/05/15 Solar Power System Inverter Location 02/12/15 02/11/15 02/12/15CLO

133 02/05/15 Deck Closure at Administration Canopy 02/09/15 02/10/15 02/11/15CLO

134 02/05/15 Gauge Blocking 02/09/15 02/10/15 02/11/15CLO

135 02/06/15 Electrical Plan Review Modifications 02/11/15 02/13/15 02/13/15CLO PR

136 02/09/15 Masonry Precon Clarifications 02/16/15 02/11/15 02/12/15CLO

137 02/10/15 Standing Seam Wall Panel Support 02/17/15 02/10/15 02/12/15CLO
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138 02/10/15 Cistern Transfer Pump Support 02/17/15 02/18/15 02/18/15CLO

139 02/10/15 Generator Circuits 02/16/15 02/18/15 02/18/15CLO

140 02/10/15 Access to Wall at Grid Line H2 02/13/15 02/20/15 02/23/15CLO PR

141 02/12/15 Sector A Footings at Stage Columns C3s 02/19/15 02/12/15CLO

142 02/12/15 Sector A Footing Blocked Out 02/19/15 02/12/15CLO COR 20

143 02/12/15 Toilet Height Clarification 02/19/15 02/18/15 02/19/15CLO

144 02/12/15 Exterior Wall Mounted Fixture S5 Elevation 02/19/15 02/18/15 02/18/15CLO

145 02/13/15 Kitchen Plumbing Issues 02/17/15 02/18/15 02/19/15CLO COR 27

146 02/13/15 CMU Footing Dowels 02/20/15 02/18/15CLO

147 02/13/15 Siren Mounting Height 02/20/15 02/18/15 02/19/15CLO

148 02/13/15 Fiber Optic Cable 02/20/15 02/17/15 02/17/15CLO

149 02/13/15 Fixture Type L11 02/20/15 02/18/15 02/18/15CLO

150 02/13/15 Fiber Optic Raceway Route and Connection 02/20/15 02/17/15 02/17/15CLO PR

151 02/16/15 Dimension for Reclaimed Water Skid 02/23/15 02/23/15 02/24/15CLO

152 02/16/15 Sector C Structural Steel Review 02/18/15 02/18/15 02/18/15CLO

153 02/17/15 Beam Splicing at Operable Partition 02/20/15 02/23/15 02/23/15CLO

154 02/17/15 HSS Beam Connection Detail Needed 02/20/15 02/23/15 02/24/15CLO

155 02/18/15 Selective Coordination 02/25/15 02/23/15 02/24/15CLO

156 02/18/15 Floor Sink and Waste Sizing in Room A109 02/25/15 02/20/15 02/23/15CLO

157 02/18/15 Exposed Piping to HB-1 in Mechanical Platform 02/25/15 02/24/15 02/25/15CLO

158 02/18/15 Elevations for WH-1s and DSN-1s 02/25/15 02/24/15 02/25/15CLO

159 02/18/15 Mounting and Inertia Base Clarification for Pumps 02/25/15 02/24/15 02/25/15CLO

160 02/18/15 Piping Seismic Loops Missing at Seismic Joints 02/25/15 02/24/15 02/25/15CLO

161 02/18/15 Courtyard Downspouts for Canopy Clarification 02/25/15 02/19/15 02/19/15CLO

162 02/20/15 Missing Beam Location 02/24/15 02/24/15 02/24/15CLO

163 02/20/15 Panelboard Submittal Review Comments 02/27/15 03/03/15 03/04/15CLO

164 02/20/15 Tube Steel Connections 02/24/15 02/23/15 02/23/15CLO

165 02/20/15 HSS to Wide Flange Connections 02/24/15 02/23/15 02/23/15CLO

166 02/20/15 Bent Plate Around Hatch 02/24/15 02/23/15 02/23/15CLO

167 02/23/15 WSCB-1 Clarifications 02/25/15 02/25/15 02/25/15CLO

168 02/23/15 Venting of FS-1s in Kitchen 02/26/15 03/02/15 03/03/15CLO COR 28

169 02/25/15 RFI 133 Clarification 02/27/15 02/26/15 02/25/15CLO

170 02/25/15 RFI 165 Clarification 02/25/15 03/02/15 03/03/15CLO PR

171 02/25/15 Hydronic Sizing to AH-Admin 03/04/15 03/02/15 03/03/15CLO COR 29

172 02/25/15 Revised Connection Detail Request 02/27/15 03/03/15 03/04/15CLO

173 02/25/15 CMU Blockouts 03/04/15 03/03/15 03/03/15CLO COR 30

174 02/25/15 Confirm 5% Mortar Color 03/04/15 02/25/15 02/26/15CLO

175 02/25/15 Hook at Horizontal Bars 03/04/15 03/02/15 03/04/15CLO

176 02/25/15 V5 Wall Type Needed 03/04/15 02/26/15 02/26/15CLO

177 02/26/15 Flushometers and Grab Bar Conflict 03/05/15 03/09/15 03/09/15CLO

178 02/26/15 Clarification for Standard WCs 03/05/15 02/27/15 02/27/15CLO

179 02/27/15 Sector-B South C1 Anchor Bolts 03/06/15 03/04/15CLO

180 02/27/15 CMU Rebar 03/06/15 03/03/15 03/04/15CLO

181 02/27/15 Media Workroom Access 03/06/15 03/03/15 03/04/15CLO

182 03/03/15 Underslab Insulation 03/10/15 03/03/15CLO

183 03/03/15 Floor Sinks/Drain 1/2" BFF 03/10/15 03/09/15 03/09/15CLO

184 03/03/15 EF Tag and Louver on M111 03/10/15 03/11/15 03/11/15CLO
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185 03/03/15 Proposed Wall Assembly at Metal Panels 03/10/15 03/09/15 03/09/15CLO

186 03/03/15 Low Voltage Switch Designation 03/06/15 03/09/15 03/10/15CLO

187 03/03/15 Classroom AV Enclosure 03/06/15 03/09/15 03/09/15CLO

188 03/03/15 Underslab Conduits 03/06/15 03/09/15 03/09/15CLO

189 03/03/15 Distributed Antennae System 03/06/15 03/09/15 03/09/15CLO

190 03/03/15 Raceway Termination at Media Workroom 03/06/15 03/09/15 03/09/15CLO

191 03/03/15 Gate Card Readers 03/06/15 03/04/15 03/04/15CLO

192 03/03/15 Exposed Conduit on Walls 03/06/15 03/04/15 03/04/15CLO

193 03/03/15 Kitchen Desk Location 03/06/15 03/09/15 03/09/15CLO

194 03/03/15 Cafeteria Sectional Doors Controls 03/06/15 03/04/15 03/04/15CLO PR

195 03/04/15 Administration Canopy Connection 03/06/15 03/04/15 03/05/15CLO

196 03/04/15 Connection Detail 03/06/15 03/05/15 03/06/15CLO

197 03/05/15 Deck Bearing Elevations Correction 5/A301 03/09/15 03/05/15 03/06/15CLO

198 03/05/15 Automatic Entrances 03/12/15 03/12/15 03/12/15CLO COR 34

199 03/06/15 A102 CJ Locations and Delete Kitchen CJ 03/13/15 03/09/15CLO

200 03/06/15 Fascia Stud Dimensions 03/09/15 03/09/15 03/09/15CLO

201 03/06/15 Window Header Framing Detail at HSS 03/13/15 03/10/15 03/10/15CLO

202 03/09/15 Exterior Header/Sill to Jamb Connection 03/12/15 03/10/15 03/10/15CLO

203 03/09/15 Swage Fork and Turnbuckle 03/10/15 03/11/15 03/12/15CLO

204 03/09/15 Guardrail Support 03/10/15 03/11/15 03/11/15CLO

205 03/09/15 Exposed Risers from Sink at Grid 7.8 and J 03/16/15 03/09/15 03/10/15CLO

206 03/09/15 Radiant Manifold Clarification 03/16/15 03/09/15 03/10/15CLO

207 03/09/15 Natural Gas and Propane Clarifications 03/16/15 03/11/15 03/11/15CLO

208 03/09/15 Back to Back Child-Adult ADA Conflict for Waste
and Carriers

03/16/15 03/09/15 03/10/15CLO

209 03/09/15 Standing Seam Wall Panel Options 03/16/15 03/09/15 03/10/15CLO

210 03/09/15 SOG Hook Bars 03/16/15 03/10/15CLO

211 03/10/15 Mechanical Stair Question 03/11/15 03/10/15 03/10/15CLO

212 03/10/15 Railing Connection 03/11/15 03/10/15 03/11/15CLO

213 03/10/15 Site Concrete 03/17/15 03/13/15CLO

214 03/10/15 Mounting Heights 03/17/15 03/10/15 03/11/15CLO

215 03/11/15 Steel Penetration Detail Conflict with HVAC Sizes 03/12/15 03/16/15CLO

216 03/12/15 Louver and Kitchen Canopy Embeds 03/19/15 03/13/15 03/16/15CLO

217 03/12/15 RFI 204 Clarification 03/16/15 03/12/15 03/12/15CLO

218 03/13/15 Sector A SOG Epoxy Dowels for CMU Walls 03/16/15 03/16/15CLO

219 03/13/15 AMX Controls 03/20/15 03/19/15 03/20/15CLO

220 03/16/15 Fire Department Connection Location 03/23/15 03/16/15 03/17/15CLO

221 03/16/15 Media Room Device Locations 03/23/15 03/17/15 03/18/15CLO

222 03/16/15 Area Drain Rim Elevations 03/23/15 03/18/15 03/19/15CLO

223 03/16/15 Epoxy (5) S/HD155 Hold Downs Grid F.2 03/23/15 03/17/15CLO COR 35

224 03/17/15 Distributed Antenna System 03/24/15 03/31/15 03/31/15CLO COR 38

225 03/19/15 Raceway Routing for PR 25 & RFI 140 03/20/15 03/21/15 03/24/15CLO

226 03/19/15 Plumbing Access 03/26/15 03/21/15 03/24/15CLO

227 03/19/15 Venting for Plumbing in Rooms A109/A110 and 107 03/26/15 03/24/15 03/24/15CLO COR 41

228 03/23/15 New FDC Location 03/30/15 03/24/15 03/24/15CLO COR 37

229 03/23/15 Door Strike Controls 03/30/15 03/24/15 03/25/15CLO

230 03/24/15 AV Conduit Route 03/27/15 03/24/15 03/25/15CLO

231 03/24/15 Stair Railing Post Attachment at 2nd Floor 03/27/15 03/24/15 03/25/15CLO
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232 03/24/15 Exterior Plywood Transition 03/31/15 03/24/15CLO

233 03/24/15 Scissor Lift Use on Second Floor 03/31/15 03/26/15 03/31/15CLO

234 03/25/15 Hinges for Doors B100A & A102A 04/01/15 03/31/15 03/31/15CLO COR 39

235 03/27/15 A102 Community Room CMU Starting Height 04/03/15 03/30/15 03/31/15CLO

236 03/27/15 Net Metering Agreement 04/03/15 03/31/15 04/01/15CLO

237 03/30/15 CMU Penetrations at Music Room 113 03/31/15 03/30/15 03/31/15CLO

238 03/31/15 Community Room Ceiling and CMU Penetrations 04/07/15 04/02/15 04/03/15CLO COR 42

239 03/31/15 Stainless Finishes 04/07/15 04/01/15 04/02/15CLO

240 03/31/15 Plant Substitutions 04/07/15 04/07/15 04/07/15CLO

241 04/02/15 Epoxy Dowel Rebar 04/09/15 04/07/15CLO

242 04/03/15 Base Plate Grouting Mix 04/10/15 04/07/15CLO

243 04/03/15 Raked Mortar Joints on the Scored Block/Veneer 04/10/15 04/04/15 04/06/15CLO COR 40

244 04/03/15 Plumbing and Hydronic Valves 04/10/15 NEW

245 04/03/15 Trap Primers for Mezzanine Floor Sinks 04/10/15 04/10/15 04/10/15CLO COR 45

246 04/03/15 Waste Piping in IDF Room C101 04/10/15 04/09/15 04/10/15CLO COR 46

247 04/03/15 Domestic Water Heater Sizing Revision 04/10/15 04/04/15 04/06/15CLO COR 43

248 04/06/15 NPW to 2nd Floor Restrooms in C and B South 04/13/15 NEW

249 04/07/15 Louver 01 Detail 04/14/15 04/09/15 04/10/15CLO

250 04/08/15 Base Plate SpecChem Non-Shrink Grout
Substitution

04/15/15 04/09/15CLO

251 04/08/15 Location and Connection for PV Racking 04/15/15 04/14/15 04/14/15CLO

252 04/08/15 Deck Slab Reinforcement 04/15/15 04/09/15 04/09/15CLO

253 04/08/15 Add Vert at JB 04/15/15 04/09/15 04/09/15CLO

254 04/08/15 Fiber Optic Cable Pathway 04/15/15 NEW

255 04/10/15 Deleting the Circular Column Block-Outs 04/17/15 04/10/15CLO

256 04/10/15 Raise Column Beam Tabs up 1/2" 04/17/15 04/10/15 04/13/15CLO

257 04/13/15 PR 12 - P020 Stage Lighting Price Confirmation 04/20/15 04/13/15 04/14/15CLO

258 04/14/15 Lighting Submittal Type L11 Correction 04/21/15 NEW

PR 002 12/19/14 P002 Signage Changes and Equipment Labeling 12/19/14 12/22/14 01/08/15CLO COR 44

PR 003 01/12/15 P003 Color Selections 01/16/15 01/16/15 01/16/15CLO COR 12

PR 004 12/04/14 P004 Platform Stair Change - NOT ACCEPTED 12/04/14 12/04/14 12/04/14CLO COR 1

PR 005 12/04/14 P006 Structural Additions and Changes 12/04/14 12/04/14 12/04/14CLO COR 2

PR 006 02/13/15 P007 Skylight Well Soffit Support and HSS Jamb
Revision

02/13/15 02/16/15 02/16/15CLO COR 21

PR 007 12/09/14 P011 Electrical/Low Voltage Changes 12/09/14 12/09/14 12/09/14CLO COR 3

PR 008 12/12/14 P016 Plumbing and Civil RFI Changes 12/12/14 12/15/14 12/15/14CLO COR 4

PR 008R 01/05/15 P016 Plumbing/Civil Revisions 01/05/15 01/06/15 01/07/15CLO COR 4R

PR 008RR 01/15/15 P016 Plumbing/Civil Revisions - CCD 1R 01/15/15 01/16/15 01/16/15CLO COR 4R

PR 009 12/16/14 P008 Gym Equipment Addition 12/16/14 12/15/14 12/16/14CLO COR 5

PR 010 12/30/14 P019 Specification Revisions 12/30/14 12/30/14 01/01/15CLO

PR 010R 01/09/15 P019 Specification Revisions 01/09/15 01/09/15 01/12/15CLO COR 8

PR 011 12/19/14 P024 Structural Revisions and Handrail Revision 12/19/14 12/22/14 12/23/14CLO COR 6

PR 012 12/19/14 P020 Control Central Stage Lighting REVISED
4/9/15

12/19/14 12/22/14 01/02/15CLO COR 7

PR 013 12/31/14 P015 HVAC Controls Related Revisions 12/31/14 12/31/14 01/05/15CLO COR 11

PR 014 01/09/15 P025 Structural/Plumbing Modifications REVISED
2/27/15

01/09/15 01/09/15 01/12/15CLO COR 16

PR 015 01/23/15 P005 Runnel, Guardrail, & Elevator
Framing Revisions REVISED 1/26/15, 2/3/15

01/23/15 01/23/15 01/23/15CLO COR 13

PR 016 01/16/15 P027 Lighting Relay Revisions REVISED 4/9/15 01/16/15 01/16/15 01/19/15CLO COR 10
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PR 017 01/27/15 P028 HM Door Revisions REVISED 2/5/15,
2/20/15 - CCD 2

01/27/15 01/27/15 01/28/15CLO COR 15

PR 018 01/23/15 P029 Food Service Electrical Revisions 01/23/15 01/26/15 01/26/15CLO COR 14

PR 019 02/20/15 P030 Art Tile Relocation and Wood Door Finish
Revision

02/20/15 02/19/15 02/19/15CLO COR 23

PR 020 02/09/15 P032 PCC Pavement Reinforcement Revision 02/09/15 02/10/15 02/12/15CLO COR 19

PR 021 02/09/15 P034 AHU Equipment Schedule Revision 02/09/15 02/10/15 02/11/15CLO COR 18

PR 022 02/17/15 P035 Revised Kitchen Equipment 02/17/15 02/20/15 02/20/15CLO COR 25

PR 023 02/17/15 P036 AHU Locations and Duct Size/Routing
Revision

02/17/15 02/25/15 02/26/15CLO COR 26

PR 024 02/16/15 P037 City Electrical Review Modifications 02/16/15 02/19/15 02/19/15CLO COR 22

PR 025 03/16/15 P033 Electrical/Low Voltage/Plumbing/Structural
Revisions

03/16/15 03/16/15 03/17/15CLO COR 33
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Platform Stair Change 01/22/151R 0PR 004 12/04/14 $0.00$0.00 VOID

Structural Additions and Changes 03/04/152RR 4 daysPR 005 12/04/14 $25,406.28

Electrical/Low Voltage Changes 02/16/153R PR 007 12/09/14 $18,377.38

13/16/15Plumbing and Civil RFI Changes 03/06/154RR PR 008RR 12/15/14 $47,384.00$47,384.00

Gym Equipment Addition 02/06/155 PR 009 12/16/14 $2,474.81

Structural Revisions and Handrail Revision 03/11/156 PR 011 01/02/15 $5,218.09

Control Central Stage Lighting7R PR 012R 01/02/15

Specification Revisions 02/23/158 PR 010R 01/12/15 $14,292.30

13/11/15CMU Wall Conflict with Drinking Fountain in Room
A120

03/06/159R RFI 48R 01/13/15 $753.00$753.00

Lighting Relay Revisions10R PR 016R 01/19/15

HVAC Controls Related Revisions11R PR 013 01/20/15

Color Selections 03/11/1512 PR 003 01/20/15 $20,643.46

Runnel, Guardrail and Elevator Framing Revisions13 PR 015 01/23/15

13/13/15Food Service Electrical Revisions 03/11/1514R PR 018 01/26/15 $991.00$991.00

Hollow Metal Door Revisions 03/23/1515R 5 daysPR 017 01/28/15 $(4,304.17)

Structural/Plumbing Modifications 03/11/1516 PR 014 01/28/15 $(14,930.83)

13/13/15Storm Drain Cleanouts Inside the Building 03/11/1517 RFI 110 01/28/15 $4,499.00$4,499.00

AHU Equipment Schedule Revision 03/11/1518 6 daysPR 021 02/11/15 $64,192.55

PCC Pavement Reinforcement Revision 03/11/1519 PR 020 02/12/15 $(2,399.25)

Sector A Footing Blocked Out20 RFI 142 02/13/15

Skylight Well Soffit Support and HSS Jamb
Revision

21 PR 006 02/16/15

City Electrical Review Modifications 03/06/1522 PR 024 02/19/15 $18,998.35

Art Tile Relocation and Wood Door Finish Revision 03/11/1523 PR 019 02/19/15 $8,818.66

Rerouting Drain Lines 03/11/1524 RFI 082 02/19/15 $4,462.63

Revised Kitchen Equipment 03/13/1525 PR 022 02/20/15 $3,797.55

AHU Locations and Duct Size/Routing Revision26 PR 023 02/26/15

Kitchen Plumbing Revisions27 RFI 145 03/03/15

Venting of FS-1s in Kitchen28 RFI 168 03/03/15

Hydronic Sizing to AH-Admin29 RFI 171 03/03/15

CMU Blockouts30 RFI 173 03/04/15

13/13/15Underground Piping at A112, B138 and B125C 03/06/1531 RFI 106 03/06/15 $3,003.00$3,003.00

Overhead Door Slab Edge at Radiant Heat Slab32 None 03/06/15
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Electrical/Low Voltage/Plumbing/Structural
Revisions

33 PR 025 03/17/15

Automatic Entrances34 RFI 198 03/18/15

Epoxy (5) S/HD155 Hold Downs Grid F.235 RFI 223 03/19/15

Additional Polished Concrete Mock-Up 03/23/1536 None 03/19/15 $561.06

New FDC Location37 RFI 220/228 03/24/15

Delete Distributed Antenna System38 RFI 224 03/31/15

Add Continuous Hinges at Doors B100A & A102A39 RFI 234 04/02/15

Raked Mortar Joints on the Scored Block and
Veneer

04/06/1540 RFI 243 04/03/15 $13,689.74

Venting for Plumbing in Rooms A109/A110 and 10741 RFI 227 04/03/15

Community Room Ceiling and CMU Penetrations42 RFI 238 04/03/15

Domestic Water Heater Sizing Revision43 RFI 247 04/06/15

Signage Changes and Equipment Labeling 04/13/1544 PR 002 04/13/15 $616.59

Trap Primers for Mezzanine Floor Sinks45 RFI 245 04/14/15

Waste Piping in IDF Room C10146 RFI 246 04/14/15

$21,719,630.00

$21,663,000.00

$56,630.00

Revised Contract Amount:

Approved Contract Changes:

Original Contract Amount:0

02/01/16

Approved Time Extensions:

Start Date:

Revised End Date:

11/12/14
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Submittals Awaiting Review
by Package

Job No: 14-24

Howard Elementary School

StatusSubcontractorTitle Todd Arch ArchSpec

Date: 4/14/2015

Submittal Rev Due Date
 Sub to Todd to From Todd to

Sub

051200   STRUCTURAL STEEL FRAMING

Shop Drawings: Sector B - Media 04/14/15Advanced Welding & Steel, Inc.0 04/14/15051200-05

055100   METAL STAIRS AND RAILINGS

Shop Drawings: Sector B - Media 04/14/15Advanced Welding & Steel, Inc.0 04/14/15055100-03

062000   FINISH CARPENTRY

Product Data 04/13/15MC Interiors LLC0 03/16/1502/27/15062000-01

Shop Drawings 04/13/15MC Interiors LLC0 03/16/1502/27/15062000-02

Samples: Wood trim, wood panels,
plastic laminate

04/13/15MC Interiors LLC0 03/26/1502/27/15062000-03

Missing salvaged lumber - requested 4/13

064100   ARCHITECTURAL WOOD CASEWORK

Product Data 03/24/15Fremont Millwork Co0 02/26/1502/27/15064100-01

Shop Drawings 03/24/15Fremont Millwork Co0 02/26/1502/27/15064100-02

Samples for Selection: Thermostat
decorative panels, transparent finishes,
solid-surfacing materials

03/24/15Fremont Millwork Co0 03/02/1502/27/15064100-03

Samples: pulls, hinges, shelf standards,
locksets

03/24/15Fremont Millwork Co0 03/02/1502/27/15064100-04

076200   SHEET METAL FLASHING AND TRIM

Shop Drawings 04/01/15Rock Roofing and Sheet Metal0 03/02/1501/30/15076200-01

096813   TILE CARPETING

Samples: CPT-1 and EM-1 04/01/15Rubenstein's Contrct Crpt LLC0 02/09/1503/27/15096813-04

114000   FOODSERVICE EQUIPMENT

Shop Drawings 04/07/15Smith & Greene Company0 01/19/1512/12/14114000-02

Product Data 04/07/15Smith & Greene Company0 01/19/1512/12/14114000-03

115213   PROJECTION SCREENS

Product Data 04/07/15WH Cress Company Inc0 01/30/1501/30/15115213-01

122400   WINDOW SHADES

Product Data 04/08/15Roll-A-Shade0 03/26/1503/27/15122400-01

Shop Drawings 04/08/15Roll-A-Shade0 03/26/1503/27/15122400-02

Send to Scofield when reviewed

Window Treatment Schedule 04/08/15Roll-A-Shade0 04/07/1503/27/15122400-03

Certificates 04/09/15Roll-A-Shade0 04/08/1503/27/15122400-04

Source Quality Control Submittals 04/09/15Roll-A-Shade0 03/26/1503/27/15122400-05
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Selection Samples: fabric and fascia 04/09/15Roll-A-Shade0 03/26/1503/27/15122400-06

265000   LIGHTING

Product Data 04/09/15Scofield Electric Co0 04/07/1512/19/14265000-01
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ID Task Name Cal ID Resp Dur Rem Dur Float Early Start Early Finish Predecessors Successors

1 Howard Elementary School 7D 642 d 489.48 d 0 d Mon 11/3/14 Wed 8/17/16

2 Sector A 7D 343 d 288.44 d 230 d Thu 1/15/15 Mon 12/28/15

3 Structural 7D 180 d 48.99 d 393 d Thu 1/15/15 Wed 7/15/15

4 Underground plumbing (excludes kitchen) 5D 10 d 0 d 0 d Mon 1/19/15 Fri 1/30/15 24,161 115,5,25SS

5 Fire riser under footing 5D 1 d 0 d 0 d Mon 2/2/15 Mon 2/2/15 4 7,6SS

6 Underground electrical (excludes kitchen) 5D 14 d 0 d 0 d Mon 2/2/15 Thu 2/19/15 5SS 9,26SS

7 F & P footings 5D 15 d 0 d 0 d Tue 2/3/15 Mon 2/23/15 162,5 8,117

8 CMU to FF 5D 5 d 0 d 0 d Tue 2/24/15 Mon 3/2/15 7 11

9 Rebar 5D 5 d 0 d 0 d Fri 2/20/15 Thu 2/26/15 6 10,27SS

10 Radiant slab piping 5D 5 d 0 d 0 d Fri 2/27/15 Thu 3/5/15 9 12

11 Slab edge form 5D 5 d 0 d 0 d Tue 3/3/15 Mon 3/9/15 8 12

12 Place & finish SOG (excludes kitchen) 5D 5 d 0 d 0 d Tue 3/10/15 Mon 3/16/15 11,10 13,14,28SS

13 HM frames 5D 3 d 0 d 0 d Tue 3/17/15 Thu 3/19/15 12,28 14SS

14 CMU to TOW 5D 40 d 16 d 48.81 d Tue 3/17/15 Mon 5/11/15 12,13SS 52,15

15 Steel,  joists & decking 5D 12 d 12 d 24.81 d Tue 6/16/15 Wed 7/1/15 214,14 30,31,16,18,32

16 Wall framing & shtg 5D 5 d 5 d 40.81 d Thu 7/2/15 Wed 7/8/15 15 33,82SS

17 Mechanical Platform 7D 13 d 13 d 392 d Thu 7/2/15 Wed 7/15/15

18 Safety barriers & access 5D 2 d 2 d 280 d Thu 7/2/15 Fri 7/3/15 15 19

19 MEP sleeves & conduit 5D 2 d 2 d 280 d Mon 7/6/15 Tue 7/7/15 18 20

20 Rebar & mesh 5D 2 d 2 d 280 d Wed 7/8/15 Thu 7/9/15 19 21

21 Pour SOD 5D 2 d 2 d 280 d Fri 7/10/15 Mon 7/13/15 20 22

22 Set AHU before roof decking 5D 2 d 2 d 280 d Tue 7/14/15 Wed 7/15/15 21

23 Kitchen 7D 57 d 0 d 0 d Thu 1/15/15 Thu 3/12/15

24 KEC u-ground & slab recess shop dwgs 5D 2 d 0 d 0 d Thu 1/15/15 Fri 1/16/15 489 25,4

25 Underground plumbing 5D 10 d 0 d 0 d Mon 1/19/15 Fri 1/30/15 24,4SS 26

26 Underground electrical 5D 5 d 0 d 0 d Mon 2/2/15 Fri 2/6/15 25,6SS 27

27 Rebar 5D 3 d 0 d 0 d Fri 2/20/15 Tue 2/24/15 26,9SS 28

28 Place & finish SOG 5D 3 d 0 d 0 d Tue 3/10/15 Thu 3/12/15 27,12SS 82,13

29 Exterior finishes 7D 80 d 80 d 33.81 d Thu 7/2/15 Mon 9/21/15

30 Roof tie-off anchors 5D 2 d 2 d 43.81 d Thu 7/2/15 Fri 7/3/15 15 33

31 Skylights 5D 2 d 2 d 24.81 d Thu 7/2/15 Fri 7/3/15 15 32

32 Weather barrier 5D 15 d 15 d 24.81 d Mon 7/6/15 Fri 7/24/15 15,31 34,35,36,38,37,41,33,52

33 Metal roofing girts/insulation 5D 35 d 35 d 28.81 d Mon 7/27/15 Mon 9/14/15 32,16,30 50,84

34 Aluminium storefront 5D 15 d 15 d 39.81 d Mon 7/27/15 Fri 8/14/15 32 39

35 Phenolic rainscreen 5D 10 d 10 d 44.81 d Mon 7/27/15 Fri 8/7/15 32 39

36 Louvers 5D 3 d 3 d 51.81 d Mon 7/27/15 Wed 7/29/15 32 39

37 Cedar siding 5D 15 d 15 d 39.81 d Mon 7/27/15 Fri 8/14/15 32 39

38 Metal wall panels girts/insulation 5D 25 d 25 d 29.81 d Mon 7/27/15 Fri 8/28/15 32 39

39 Metal soffit 5D 15 d 15 d 29.81 d Mon 8/31/15 Mon 9/21/15 34,35,36,37,38 50

40 Interior finishes 7D 176 d 176 d 33.81 d Thu 7/2/15 Mon 12/28/15

41 Building in the dry 5D 1 d 1 d 25.81 d Mon 7/27/15 Mon 7/27/15 32 42,43,44,45

42 HVAC OH rgh-in 5D 10 d 10 d 25.81 d Tue 7/28/15 Mon 8/10/15 41 46

43 Fire sprinkler OH rgh-in 5D 10 d 10 d 25.81 d Tue 7/28/15 Mon 8/10/15 41 46

44 Plumbing OH rgh-in 5D 10 d 10 d 25.81 d Tue 7/28/15 Mon 8/10/15 41 46

45 Electrical & low voltage overhead rgh-in 5D 10 d 10 d 25.81 d Tue 7/28/15 Mon 8/10/15 41 46

46 Interior wall framing 5D 8 d 8 d 25.81 d Tue 8/11/15 Thu 8/20/15 42,43,44,45 47,48

47 Electrical & low voltage wall rgh-in 5D 10 d 10 d 25.81 d Fri 8/21/15 Thu 9/3/15 46 49

48 Plumbing wall rgh-in 5D 10 d 10 d 25.81 d Fri 8/21/15 Thu 9/3/15 46 49

49 Gyp board hang & tape 5D 15 d 15 d 25.81 d Fri 9/4/15 Fri 9/25/15 47,48 50

50 Paint 5D 8 d 8 d 25.81 d Mon 9/28/15 Wed 10/7/15 49,33,39 96,101

51 Gym 7D 152 d 152 d 32.81 d Mon 7/27/15 Mon 12/28/15

52 Pressure wash & seal CMU 5D 5 d 5 d 24.81 d Mon 7/27/15 Fri 7/31/15 32,14 53,70

53 Frame, gyp & tape South Op partition walls 5D 8 d 8 d 24.81 d Mon 8/3/15 Wed 8/12/15 52 54

54 OH fire sprinkler 5D 8 d 8 d 24.81 d Thu 8/13/15 Mon 8/24/15 53 55

55 OH conduit 5D 15 d 15 d 24.81 d Tue 8/25/15 Tue 9/15/15 54 56

56 OH duct work 5D 15 d 15 d 24.81 d Wed 9/16/15 Tue 10/6/15 55 57

57 OH paint 5D 7 d 7 d 24.81 d Wed 10/7/15 Thu 10/15/15 56 58,59,61,60

58 Climbing wall 5D 3 d 3 d 31.81 d Fri 10/16/15 Tue 10/20/15 57 64

59 Basketball backstop supports 5D 3 d 3 d 31.81 d Fri 10/16/15 Tue 10/20/15 57 64

60 Roller shades 5D 3 d 3 d 31.81 d Fri 10/16/15 Tue 10/20/15 57 64

61 Overhead coiling doors 5D 2 d 2 d 24.81 d Fri 10/16/15 Mon 10/19/15 57 62

11/3 Howard Elementary School

1/15 Sector A

1/15 Structural

1/19 Underground plumbing (excludes kitchen)

2/2 Fire riser under footing

2/2 Underground electrical (excludes kitchen)

2/3 F & P footings

2/24 CMU to FF

2/20 Rebar

2/27 Radiant slab piping

3/3 Slab edge form

3/10 Place & finish SOG (excludes kitchen)

3/17 HM frames

3/17 CMU to TOW

6/16 Steel,  joists & decking

7/2 Wall framing & shtg

7/2 Mechanical Platform

7/2 Safety barriers & access

7/6 MEP sleeves & conduit

7/8 Rebar & mesh

7/10 Pour SOD

7/14 Set AHU before roof decking

1/15 Kitchen

1/15 KEC u-ground & slab recess shop dwgs

1/19 Underground plumbing

2/2 Underground electrical

2/20 Rebar

3/10 Place & finish SOG 

7/2 Exterior finishes

7/2 Roof tie-off anchors

7/2 Skylights 

7/6 Weather barrier

7/27 Metal roofing girts/insulation

7/27 Aluminium storefront

7/27 Phenolic rainscreen

7/27 Louvers

7/27 Cedar siding

7/27 Metal wall panels girts/insulation

8/31 Metal soffit

7/2 Interior finishes

7/27 Building in the dry 

7/28 HVAC OH rgh-in

7/28 Fire sprinkler OH rgh-in

7/28 Plumbing OH rgh-in

7/28 Electrical & low voltage overhead rgh-in

8/11 Interior wall framing

8/21 Electrical & low voltage wall rgh-in

8/21 Plumbing wall rgh-in

9/4 Gyp board hang & tape

9/28 Paint 

7/27 Gym

7/27 Pressure wash & seal CMU

8/3 Frame, gyp & tape South Op partition walls

8/13 OH fire sprinkler

8/25 OH conduit

9/16 OH duct work

10/7 OH paint

10/16 Climbing wall

10/16 Basketball backstop supports

10/16 Roller shades

10/16 Overhead coiling doors
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62 Acoustical wall panels 5D 5 d 5 d 24.81 d Tue 10/20/15 Mon 10/26/15 61 63

63 Operable partition 5D 3 d 3 d 24.81 d Tue 10/27/15 Thu 10/29/15 62 64

64 Aclimate wood flooring 5D 10 d 10 d 24.81 d Fri 10/30/15 Thu 11/12/15 63,58,59,60,80 65

65 Wood flooring 5D 10 d 10 d 24.81 d Fri 11/13/15 Fri 11/27/15 64 66

66 Sand & seal 5D 10 d 10 d 24.81 d Mon 11/30/15 Fri 12/11/15 65 67

67 Game line striping 5D 5 d 5 d 24.81 d Mon 12/14/15 Fri 12/18/15 66 68

68 Basketball back boards & wall pads 5D 5 d 5 d 24.81 d Mon 12/21/15 Mon 12/28/15 67 594

69 Stage 7D 53 d 53 d 66.81 d Mon 8/3/15 Fri 9/25/15

70 Frame walls & floor joists 5D 5 d 5 d 48.81 d Mon 8/3/15 Fri 8/7/15 52 71

71 Plywood substrate over metal decking 5D 2 d 2 d 48.81 d Mon 8/10/15 Tue 8/11/15 70 72

72 Frame proscenium wall & soffit 5D 5 d 5 d 48.81 d Wed 8/12/15 Tue 8/18/15 71 73

73 Gyp board hang & tape 5D 8 d 8 d 48.81 d Wed 8/19/15 Fri 8/28/15 72 74

74 Paint 5D 3 d 3 d 48.81 d Mon 8/31/15 Wed 9/2/15 73 75

75 Ceiling grid 5D 2 d 2 d 48.81 d Thu 9/3/15 Fri 9/4/15 74 76

76 MEP 5D 5 d 5 d 48.81 d Tue 9/8/15 Mon 9/14/15 75 77

77 Drop ceiling tile 5D 2 d 2 d 48.81 d Tue 9/15/15 Wed 9/16/15 76 78

78 Flooring 5D 3 d 3 d 48.81 d Thu 9/17/15 Mon 9/21/15 77 79

79 Operable partition 5D 2 d 2 d 48.81 d Tue 9/22/15 Wed 9/23/15 78 80

80 Platform curtain 5D 2 d 2 d 48.81 d Thu 9/24/15 Fri 9/25/15 79 64

81 Kitchen 7D 137 d 137 d 40.81 d Thu 7/2/15 Tue 11/17/15

82 Wall framing 5D 3 d 3 d 67.81 d Thu 7/2/15 Mon 7/6/15 28,16SS 83

83 MEP wall & ceiling rgh-in 5D 10 d 10 d 67.81 d Tue 7/7/15 Mon 7/20/15 82 84

84 Gyp board hang & tape 5D 8 d 8 d 28.81 d Tue 9/15/15 Thu 9/24/15 83,33 85

85 Paint 5D 4 d 4 d 28.81 d Fri 9/25/15 Wed 9/30/15 84 86,91

86 Coiling door 5D 2 d 2 d 28.81 d Thu 10/1/15 Fri 10/2/15 85 87

87 Ceiling grid 5D 2 d 2 d 28.81 d Mon 10/5/15 Tue 10/6/15 86 88

88 MEP ceiling drops 5D 5 d 5 d 28.81 d Wed 10/7/15 Tue 10/13/15 87 89,90

89 Ceiling tile 5D 2 d 2 d 31.81 d Wed 10/14/15 Thu 10/15/15 88 93

90 Freezer & cooler 5D 5 d 5 d 28.81 d Wed 10/14/15 Tue 10/20/15 88 93

91 Exhaust hood 5D 5 d 5 d 29.81 d Thu 10/1/15 Wed 10/7/15 85 92

92 Wall tile & FRP 5D 8 d 8 d 29.81 d Thu 10/8/15 Mon 10/19/15 91 93

93 Quarry tile 5D 10 d 10 d 28.81 d Wed 10/21/15 Tue 11/3/15 90,89,92 94SS+5 d

94 Kitchen equipment 5D 15 d 15 d 28.81 d Wed 10/28/15 Tue 11/17/15 536,93SS+5 d 589

95 Restrooms 7D 37 d 37 d 42.81 d Thu 10/8/15 Fri 11/13/15

96 Ceramic wall tile 5D 7 d 7 d 30.81 d Thu 10/8/15 Fri 10/16/15 50 97

97 Polished floor 5D 5 d 5 d 30.81 d Mon 10/19/15 Fri 10/23/15 96 98

98 Plumbing fixtures 5D 5 d 5 d 30.81 d Mon 10/26/15 Fri 10/30/15 97 99

99 Toilet partitions 5D 5 d 5 d 30.81 d Mon 11/2/15 Fri 11/6/15 98 100

100 Toilet accessories 5D 5 d 5 d 30.81 d Mon 11/9/15 Fri 11/13/15 99 111

101 Ceiling grid 5D 6 d 6 d 25.81 d Thu 10/8/15 Thu 10/15/15 50 102,103,104,105

102 GRD's ceiling 5D 10 d 10 d 25.81 d Fri 10/16/15 Thu 10/29/15 101 106

103 Fire sprinkler ceiling drops 5D 10 d 10 d 25.81 d Fri 10/16/15 Thu 10/29/15 101 106

104 Light fixtures ceiling 5D 10 d 10 d 25.81 d Fri 10/16/15 Thu 10/29/15 101 106

105 Low voltage ceiling 5D 10 d 10 d 25.81 d Fri 10/16/15 Thu 10/29/15 101 106

106 Drop ceiling tile borders 5D 2 d 2 d 25.81 d Fri 10/30/15 Mon 11/2/15 102,103,104,105 107

107 Casework 5D 5 d 5 d 25.81 d Tue 11/3/15 Mon 11/9/15 106 108

108 Flooring 5D 5 d 5 d 25.81 d Tue 11/10/15 Mon 11/16/15 107 109

109 Drop ceiling tile 100% 5D 2 d 2 d 25.81 d Tue 11/17/15 Wed 11/18/15 108 589,110SS

110 Install Doors and Hardware 5D 4 d 4 d 25.81 d Tue 11/17/15 Fri 11/20/15 109SS 111

111 Final clean 5D 5 d 5 d 25.81 d Mon 11/23/15 Mon 11/30/15 100,110 112,590

112 Punchlist 5D 5 d 5 d 38.81 d Tue 12/1/15 Mon 12/7/15 111 594

113 Sector B North (grid 12-15) 7D 302 d 272.08 d 56.81 d Mon 2/2/15 Fri 12/4/15

114 Structural 7D 155 d 76.59 d -14.1... Mon 2/2/15 Wed 7/8/15

115 Underground plumbing 5D 8 d 0 d 0 d Mon 2/2/15 Wed 2/11/15 4 116,207

116 Underground electrical 5D 8 d 0 d 0 d Thu 2/12/15 Mon 2/23/15 115 117

117 F & P footings 5D 12 d 0 d 0 d Tue 2/24/15 Wed 3/11/15 7,116 211,118

118 Rebar 5D 5 d 0 d 0 d Thu 3/12/15 Wed 3/18/15 117 120,119

119 Slab edge form 5D 5 d 0 d 0 d Thu 3/19/15 Wed 3/25/15 118 120

120 Place & finish SOG 5D 5 d 0 d 0 d Thu 3/26/15 Wed 4/1/15 118,119 121

121 Steel,  joists & decking 5D 15 d 15 d -12.1... Mon 5/4/15 Fri 5/22/15 120,167 122,124,125,214,307,339

122 Exterior wall framing & shtg 5D 27 d 27 d -11.1... Tue 6/2/15 Wed 7/8/15 121,339 215SS+15 d

10/20 Acoustical wall panels

10/27 Operable partition

10/30 Aclimate wood flooring

11/13 Wood flooring

11/30 Sand & seal

12/14 Game line striping

12/21 Basketball back boards & wall pads

8/3 Stage

8/3 Frame walls & floor joists

8/10 Plywood substrate over metal decking

8/12 Frame proscenium wall & soffit

8/19 Gyp board hang & tape

8/31 Paint 

9/3 Ceiling grid

9/8 MEP

9/15 Drop ceiling tile

9/17 Flooring

9/22 Operable partition

9/24 Platform curtain

7/2 Kitchen

7/2 Wall framing

7/7 MEP wall & ceiling rgh-in

9/15 Gyp board hang & tape

9/25 Paint 

10/1 Coiling door

10/5 Ceiling grid

10/7 MEP ceiling drops

10/14 Ceiling tile

10/14 Freezer & cooler

10/1 Exhaust hood

10/8 Wall tile & FRP

10/21 Quarry tile

10/28 Kitchen equipment

10/8 Restrooms

10/8 Ceramic wall tile

10/19 Polished floor

10/26 Plumbing fixtures

11/2 Toilet partitions

11/9 Toilet accessories

10/8 Ceiling grid

10/16 GRD's ceiling

10/16 Fire sprinkler ceiling drops

10/16 Light fixtures ceiling

10/16 Low voltage ceiling

10/30 Drop ceiling tile borders

11/3 Casework

11/10 Flooring

11/17 Drop ceiling tile 100%

11/17 Install Doors and Hardware

11/23 Final clean

12/1 Punchlist

2/2 Sector B North (grid 12-15)

2/2 Structural

2/2 Underground plumbing

2/12 Underground electrical

2/24 F & P footings

3/12 Rebar

3/19 Slab edge form

3/26 Place & finish SOG 

5/4 Steel,  joists & decking

6/2 Exterior wall framing & shtg
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123 Exterior finishes 7D 107 d 107 d 36.81 d Tue 5/26/15 Fri 9/11/15

124 Roof tie-off anchors 5D 5 d 5 d 26.81 d Tue 5/26/15 Mon 6/1/15 121 126

125 Skylights 5D 5 d 5 d 26.81 d Tue 5/26/15 Mon 6/1/15 121 126

126 Weather barrier 5D 10 d 10 d 26.81 d Tue 6/2/15 Mon 6/15/15 124,125 127,136,320

127 Metal roofing girts/insulation 5D 13 d 13 d 26.81 d Tue 6/16/15 Thu 7/2/15 126 144,128

128 Brick veneer 5D 17 d 17 d 26.81 d Fri 7/3/15 Mon 7/27/15 127 131,132,129,130

129 Cedar siding 5D 10 d 10 d 39.81 d Tue 7/28/15 Mon 8/10/15 128 134

130 Aluminium storefront 5D 15 d 15 d 34.81 d Tue 7/28/15 Mon 8/17/15 128 134

131 Phenolic rainscreen 5D 15 d 15 d 34.81 d Tue 7/28/15 Mon 8/17/15 128 134

132 Metal wall panels girts/insulation 5D 18 d 18 d 26.81 d Tue 7/28/15 Thu 8/20/15 128 133

133 Louvers 5D 5 d 5 d 26.81 d Fri 8/21/15 Thu 8/27/15 132 134

134 Metal soffit 5D 10 d 10 d 26.81 d Fri 8/28/15 Fri 9/11/15 133,129,130,131 146

135 Interior finishes 7D 167 d 167 d 40.81 d Thu 6/18/15 Fri 12/4/15

136 Building in the dry 5D 1 d 1 d 29.81 d Thu 6/18/15 Thu 6/18/15 126,311 137,138,139,140

137 HVAC OH rgh-in 5D 15 d 15 d 29.81 d Fri 6/19/15 Thu 7/9/15 136 141

138 Fire sprinkler OH rgh-in 5D 15 d 15 d 29.81 d Fri 6/19/15 Thu 7/9/15 136 141

139 Plumbing OH rgh-in 5D 15 d 15 d 29.81 d Fri 6/19/15 Thu 7/9/15 136 141

140 Electrical & low voltage OH  rgh-in 5D 15 d 15 d 29.81 d Fri 6/19/15 Thu 7/9/15 136 141

141 Interior wall framing 5D 8 d 8 d 29.81 d Fri 7/10/15 Tue 7/21/15 137,138,139,140 142,143

142 Electrical & low voltage wall rgh-in 5D 15 d 15 d 29.81 d Wed 7/22/15 Tue 8/11/15 141 144

143 Plumbing wall rgh-in 5D 15 d 15 d 29.81 d Wed 7/22/15 Tue 8/11/15 141 144

144 Hang drywall 5D 9 d 9 d 29.81 d Wed 8/12/15 Mon 8/24/15 142,143,127 145

145 Finish drywall 5D 10 d 10 d 29.81 d Tue 8/25/15 Tue 9/8/15 144 146

146 Paint 5D 10 d 10 d 26.81 d Mon 9/14/15 Fri 9/25/15 145,134 147

147 Ceiling grid 5D 7 d 7 d 26.81 d Mon 9/28/15 Tue 10/6/15 146 148,149,150,151

148 GRD's ceiling 5D 15 d 15 d 26.81 d Wed 10/7/15 Tue 10/27/15 147 152

149 Fire sprinkler ceiling drops 5D 15 d 15 d 26.81 d Wed 10/7/15 Tue 10/27/15 147 152

150 Light fixtures ceiling 5D 15 d 15 d 26.81 d Wed 10/7/15 Tue 10/27/15 147 152

151 Low voltage ceiling 5D 15 d 15 d 26.81 d Wed 10/7/15 Tue 10/27/15 147 152

152 Drop ceiling border tile 5D 2 d 2 d 26.81 d Wed 10/28/15 Thu 10/29/15 148,149,150,151 153

153 Casework 5D 8 d 8 d 26.81 d Fri 10/30/15 Tue 11/10/15 152 154

154 Flooring 5D 5 d 5 d 26.81 d Wed 11/11/15 Tue 11/17/15 153 155

155 Drop ceiling tile 100% 5D 4 d 4 d 26.81 d Wed 11/18/15 Mon 11/23/15 154 156SS

156 Install Doors and Hardware 5D 4 d 4 d 26.81 d Wed 11/18/15 Mon 11/23/15 155SS 157

157 Final clean 5D 3 d 3 d 26.81 d Tue 11/24/15 Fri 11/27/15 156 158,590

158 Punchlist 5D 5 d 5 d 39.81 d Mon 11/30/15 Fri 12/4/15 157 594

159 Sector B South (grid 12-15) 7D 306 d 274.97 d 80.81 d Mon 1/5/15 Mon 11/9/15

160 Structural 7D 163 d 80.54 d -12.1... Mon 1/5/15 Wed 6/17/15

161 Underground plumbing 5D 8 d 0 d 0 d Mon 1/5/15 Wed 1/14/15 262 163,4

162 F & P footings 5D 12 d 0 d 0 d Wed 1/14/15 Thu 1/29/15 263 7

163 Underground electrical 5D 8 d 0 d 0 d Thu 1/15/15 Mon 1/26/15 161 164,165

164 Rebar 5D 5 d 0 d 0 d Tue 1/27/15 Mon 2/2/15 163 166

165 Slab edge form 5D 5 d 0 d 0 d Tue 1/27/15 Mon 2/2/15 163 166

166 Place & finish SOG 5D 5 d 0 d 0 d Tue 2/3/15 Mon 2/9/15 164,165 167

167 Steel,  joists & decking 5D 15 d 15 d -12.1... Mon 4/13/15 Fri 5/1/15 166,268 168,170,171,121,348,380

168 Exterior wall framing & shtg 5D 27 d 27 d -8.19 d Mon 5/11/15 Wed 6/17/15 167,269SS+15 d,380 215

169 Exterior finishes 7D 104 d 104 d 62.81 d Mon 5/4/15 Mon 8/17/15

170 Roof tie-off anchors 5D 5 d 5 d 46.81 d Mon 5/4/15 Fri 5/8/15 167 172

171 Skylights 5D 5 d 5 d 46.81 d Mon 5/4/15 Fri 5/8/15 167 172

172 Weather barrier 5D 10 d 10 d 46.81 d Mon 5/11/15 Fri 5/22/15 170,171 182,173,361

173 Brick veneer 5D 17 d 17 d 54.81 d Tue 5/26/15 Wed 6/17/15 172 175,176,178,177,174

174 Metal roofing girts/insulation 5D 13 d 13 d 53.81 d Mon 6/22/15 Wed 7/8/15 318,173 204,190

175 Aluminium storefront 5D 10 d 10 d 67.81 d Thu 6/18/15 Wed 7/1/15 173 180

176 Phenolic rainscreen 5D 10 d 10 d 67.81 d Thu 6/18/15 Wed 7/1/15 173 180

177 Cedar siding 5D 10 d 10 d 67.81 d Thu 6/18/15 Wed 7/1/15 173 180

178 Metal wall panels girts/insulation 5D 18 d 18 d 54.81 d Thu 6/18/15 Mon 7/13/15 173 179,180

179 Louvers 5D 5 d 5 d 54.81 d Tue 7/14/15 Mon 7/20/15 178 180

180 Metal soffit 5D 10 d 10 d 44.81 d Tue 8/4/15 Mon 8/17/15 178,281,175,176,177,179192

181 Interior finishes 7D 164 d 164 d 61.81 d Thu 5/28/15 Mon 11/9/15

182 Building in the dry 5D 1 d 1 d 44.81 d Thu 5/28/15 Thu 5/28/15 172,352 183,184,185,186

183 HVAC OH rgh-in 5D 15 d 15 d 44.81 d Fri 5/29/15 Thu 6/18/15 182 187

5/26 Exterior finishes

5/26 Roof tie-off anchors

5/26 Skylights 

6/2 Weather barrier

6/16 Metal roofing girts/insulation

7/3 Brick veneer

7/28 Cedar siding

7/28 Aluminium storefront

7/28 Phenolic rainscreen

7/28 Metal wall panels girts/insulation

8/21 Louvers

8/28 Metal soffit

6/18 Interior finishes

6/18 Building in the dry 

6/19 HVAC OH rgh-in

6/19 Fire sprinkler OH rgh-in

6/19 Plumbing OH rgh-in

6/19 Electrical & low voltage OH  rgh-in

7/10 Interior wall framing

7/22 Electrical & low voltage wall rgh-in

7/22 Plumbing wall rgh-in

8/12 Hang drywall

8/25 Finish drywall

9/14 Paint 

9/28 Ceiling grid

10/7 GRD's ceiling

10/7 Fire sprinkler ceiling drops

10/7 Light fixtures ceiling

10/7 Low voltage ceiling

10/28 Drop ceiling border tile

10/30 Casework

11/11 Flooring

11/18 Drop ceiling tile 100%

11/18 Install Doors and Hardware

11/24 Final clean

11/30 Punchlist

1/5 Sector B South (grid 12-15)

1/5 Structural

1/5 Underground plumbing

1/14 F & P footings

1/15 Underground electrical

1/27 Rebar

1/27 Slab edge form

2/3 Place & finish SOG 

4/13 Steel,  joists & decking

5/11 Exterior wall framing & shtg

5/4 Exterior finishes

5/4 Roof tie-off anchors

5/4 Skylights 

5/11 Weather barrier

5/26 Brick veneer

6/22 Metal roofing girts/insulation

6/18 Aluminium storefront

6/18 Phenolic rainscreen

6/18 Cedar siding

6/18 Metal wall panels girts/insulation

7/14 Louvers

8/4 Metal soffit

5/28 Interior finishes

5/28 Building in the dry 

5/29 HVAC OH rgh-in
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184 Fire sprinkler OH rgh-in 5D 15 d 15 d 44.81 d Fri 5/29/15 Thu 6/18/15 182 187

185 Plumbing OH rgh-in 5D 15 d 15 d 44.81 d Fri 5/29/15 Thu 6/18/15 182 187

186 Electrical & low voltage OH  rgh-in 5D 15 d 15 d 44.81 d Fri 5/29/15 Thu 6/18/15 182 187

187 Interior wall framing 5D 8 d 8 d 44.81 d Fri 6/19/15 Tue 6/30/15 183,184,185,186 188,189

188 Electrical & low voltage wall rgh-in 5D 15 d 15 d 44.81 d Wed 7/1/15 Tue 7/21/15 187 190

189 Plumbing wall rgh-in 5D 15 d 15 d 44.81 d Wed 7/1/15 Tue 7/21/15 187 190

190 Hang drywall 5D 9 d 9 d 44.81 d Wed 7/22/15 Mon 8/3/15 188,189,174 191

191 Finish drywall 5D 10 d 10 d 44.81 d Tue 8/4/15 Mon 8/17/15 190 192

192 Paint 5D 10 d 10 d 44.81 d Tue 8/18/15 Mon 8/31/15 191,180 193

193 Ceiling grid 5D 7 d 7 d 44.81 d Tue 9/1/15 Thu 9/10/15 192 194,195,196,197

194 GRD's ceiling 5D 15 d 15 d 44.81 d Fri 9/11/15 Thu 10/1/15 193 198

195 Fire sprinkler ceiling drops 5D 15 d 15 d 44.81 d Fri 9/11/15 Thu 10/1/15 193 198

196 Light fixtures ceiling 5D 15 d 15 d 44.81 d Fri 9/11/15 Thu 10/1/15 193 198

197 Low voltage ceiling 5D 15 d 15 d 44.81 d Fri 9/11/15 Thu 10/1/15 193 198

198 Drop ceiling border tile 5D 2 d 2 d 44.81 d Fri 10/2/15 Mon 10/5/15 194,195,196,197 199

199 Casework 5D 8 d 8 d 44.81 d Tue 10/6/15 Thu 10/15/15 198 200

200 Flooring 5D 5 d 5 d 44.81 d Fri 10/16/15 Thu 10/22/15 199 201

201 Drop ceiling tile 100% 5D 4 d 4 d 44.81 d Fri 10/23/15 Wed 10/28/15 200 202SS

202 Install Doors and Hardware 5D 4 d 4 d 44.81 d Fri 10/23/15 Wed 10/28/15 201SS 203

203 Final clean 5D 3 d 3 d 44.81 d Thu 10/29/15 Mon 11/2/15 202 204,590

204 Punchlist 5D 5 d 5 d 57.81 d Tue 11/3/15 Mon 11/9/15 203,174 594

205 Sector B Media / Admin (grid 6-12) 7D 346 d 315.64 d 2.81 d Thu 2/12/15 Fri 1/29/16

206 Structural 7D 166 d 94.62 d -15.1... Thu 2/12/15 Wed 7/29/15

207 Underground plumbing 5D 8 d 0 d 0 d Thu 2/12/15 Mon 2/23/15 115 208

208 Underground electrical 5D 8 d 0 d 0 d Tue 2/24/15 Thu 3/5/15 207 209,210

209 Rebar 5D 5 d 0 d 0 d Fri 3/6/15 Thu 3/12/15 208 212

210 Slab edge form 5D 5 d 0 d 0 d Fri 3/6/15 Thu 3/12/15 208 211

211 F & P footings 5D 12 d 0 d 0 d Fri 3/13/15 Mon 3/30/15 117,210 212

212 Place & finish SOG 5D 5 d 0 d 0 d Tue 3/31/15 Mon 4/6/15 209,211 213

213 CMU TOW 5D 15 d 15 d 6.81 d Tue 4/7/15 Mon 4/27/15 212 214

214 Steel,  joists & decking 5D 15 d 15 d -12.1... Tue 5/26/15 Mon 6/15/15 121,213 215,15,389,414,217,218

215 Exterior wall framing & shtg 5D 27 d 27 d -11.1... Tue 6/23/15 Wed 7/29/15 214,168,122SS+15 d,414234

216 Exterior finishes 7D 85 d 85 d -14.1... Tue 6/16/15 Thu 9/10/15

217 Roof tie-off anchors 5D 5 d 5 d -10.1... Tue 6/16/15 Mon 6/22/15 214 219SS

218 Skylights 5D 5 d 5 d -10.1... Tue 6/16/15 Mon 6/22/15 214 219SS

219 Weather barrier 5D 15 d 15 d -10.1... Tue 6/16/15 Mon 7/6/15 217SS,218SS 220,221,229

220 Metal roofing girts/insulation 5D 15 d 15 d 13.81 d Tue 7/7/15 Mon 7/27/15 219,538 257,237

221 Brick veneer 5D 17 d 17 d 5.81 d Tue 7/7/15 Wed 7/29/15 219 222,223,225,224

222 Aluminium storefront 5D 10 d 10 d 10.81 d Thu 7/30/15 Wed 8/12/15 221 257,227

223 Phenolic rainscreen 5D 10 d 10 d 10.81 d Thu 7/30/15 Wed 8/12/15 221 257,227

224 Cedar siding 5D 15 d 15 d 5.81 d Thu 7/30/15 Wed 8/19/15 221 257,227

225 Metal wall panels girts/insulation 5D 30 d 30 d 25.81 d Thu 7/30/15 Thu 9/10/15 221 226SS

226 Louvers 5D 5 d 5 d 25.81 d Thu 7/30/15 Wed 8/5/15 225SS 257,239

227 Metal soffit 5D 10 d 10 d 5.81 d Thu 8/20/15 Wed 9/2/15 222,223,224 257,239

228 Interior finishes 7D 201 d 201 d -15.1... Thu 7/9/15 Fri 1/29/16

229 Building in the dry 5D 1 d 1 d -12.1... Thu 7/9/15 Thu 7/9/15 393,219 230,231,232,233

230 HVAC OH rgh-in 5D 15 d 15 d -12.1... Fri 7/10/15 Thu 7/30/15 229 234

231 Fire sprinkler OH rgh-in 5D 15 d 15 d -12.1... Fri 7/10/15 Thu 7/30/15 229 234

232 Plumbing OH rgh-in 5D 15 d 15 d -12.1... Fri 7/10/15 Thu 7/30/15 229 234

233 Electrical & low voltage OH  rgh-in 5D 15 d 15 d -12.1... Fri 7/10/15 Thu 7/30/15 229 234

234 Interior wall framing 5D 8 d 8 d -12.1... Fri 7/31/15 Tue 8/11/15 230,231,232,233,215 235,236

235 Electrical & low voltage wall rgh-in 5D 15 d 15 d -12.1... Wed 8/12/15 Tue 9/1/15 234 237

236 Plumbing wall rgh-in 5D 15 d 15 d -12.1... Wed 8/12/15 Tue 9/1/15 234 237

237 Hang drywall 5D 9 d 9 d -12.1... Wed 9/2/15 Tue 9/15/15 235,236,220 238

238 Finish drywall 5D 10 d 10 d -12.1... Wed 9/16/15 Tue 9/29/15 237 239

239 Paint 5D 10 d 10 d -12.1... Wed 9/30/15 Tue 10/13/15 238,227,226 241,240

240 Restrooms 7D 37 d 37 d -18.1... Wed 10/14/15 Thu 11/19/15 239 246

241 Ceramic wall tile 5D 7 d 7 d -12.1... Wed 10/14/15 Thu 10/22/15 239 242

242 Polished floor 5D 5 d 5 d -12.1... Fri 10/23/15 Thu 10/29/15 241 243

243 Plumbing fixtures 5D 5 d 5 d -12.1... Fri 10/30/15 Thu 11/5/15 242 244

244 Toilet partitions 5D 5 d 5 d -12.1... Fri 11/6/15 Thu 11/12/15 243 245

5/29 Fire sprinkler OH rgh-in

5/29 Plumbing OH rgh-in

5/29 Electrical & low voltage OH  rgh-in

6/19 Interior wall framing

7/1 Electrical & low voltage wall rgh-in

7/1 Plumbing wall rgh-in

7/22 Hang drywall

8/4 Finish drywall

8/18 Paint 

9/1 Ceiling grid

9/11 GRD's ceiling

9/11 Fire sprinkler ceiling drops

9/11 Light fixtures ceiling

9/11 Low voltage ceiling

10/2 Drop ceiling border tile

10/6 Casework

10/16 Flooring

10/23 Drop ceiling tile 100%

10/23 Install Doors and Hardware

10/29 Final clean

11/3 Punchlist

2/12 Sector B Media / Admin (grid 6-12)

2/12 Structural

2/12 Underground plumbing

2/24 Underground electrical

3/6 Rebar

3/6 Slab edge form

3/13 F & P footings

3/31 Place & finish SOG 

4/7 CMU TOW

5/26 Steel,  joists & decking

6/23 Exterior wall framing & shtg

6/16 Exterior finishes

6/16 Roof tie-off anchors

6/16 Skylights 

6/16 Weather barrier

7/7 Metal roofing girts/insulation

7/7 Brick veneer

7/30 Aluminium storefront

7/30 Phenolic rainscreen

7/30 Cedar siding

7/30 Metal wall panels girts/insulation

7/30 Louvers

8/20 Metal soffit

7/9 Interior finishes

7/9 Building in the dry 

7/10 HVAC OH rgh-in

7/10 Fire sprinkler OH rgh-in

7/10 Plumbing OH rgh-in

7/10 Electrical & low voltage OH  rgh-in

7/31 Interior wall framing

8/12 Electrical & low voltage wall rgh-in

8/12 Plumbing wall rgh-in

9/2 Hang drywall

9/16 Finish drywall

9/30 Paint 

10/14 Restrooms

10/14 Ceramic wall tile

10/23 Polished floor

10/30 Plumbing fixtures

11/6 Toilet partitions
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245 Toilet accessories 5D 5 d 5 d -12.1... Fri 11/13/15 Thu 11/19/15 244 257

246 Ceiling grid 5D 7 d 7 d -12.1... Fri 11/20/15 Tue 12/1/15 240 247,248,249,250

247 GRD's ceiling 5D 15 d 15 d -12.1... Wed 12/2/15 Tue 12/22/15 246 251

248 Fire sprinkler ceiling drops 5D 15 d 15 d -12.1... Wed 12/2/15 Tue 12/22/15 246 251

249 Light fixtures ceiling 5D 15 d 15 d -12.1... Wed 12/2/15 Tue 12/22/15 246 251

250 Low voltage ceiling 5D 15 d 15 d -12.1... Wed 12/2/15 Tue 12/22/15 246 251

251 Drop ceiling border tile 5D 2 d 2 d -12.1... Wed 12/23/15 Thu 12/24/15 247,248,249,250 252

252 Casework 5D 8 d 8 d -12.1... Mon 12/28/15 Wed 1/6/16 251 253

253 Flooring 5D 5 d 5 d -12.1... Thu 1/7/16 Wed 1/13/16 252 254

254 Drop ceiling tile 100% 5D 4 d 4 d -12.1... Thu 1/14/16 Tue 1/19/16 253 589SS,255SS

255 Install Doors and Hardware 5D 4 d 4 d -12.1... Thu 1/14/16 Tue 1/19/16 254SS 256

256 Final clean 5D 3 d 3 d -12.1... Wed 1/20/16 Fri 1/22/16 255 257,590

257 Punchlist 5D 5 d 5 d 0.81 d Mon 1/25/16 Fri 1/29/16 256,220,222,223,226,227,224,245594

258 Sector C 7D 336 d 290.03 d 69.81 d Mon 12/15/14 Fri 11/20/15

259 Structural 7D 154 d 50.92 d -5.19 d Mon 12/15/14 Tue 5/19/15

260 Survey bldg grids 5D 2 d 0 d 0 d Mon 12/15/14 Tue 12/16/14 463 261

261 Batter boards 5D 3 d 0 d 0 d Wed 12/17/14 Fri 12/19/14 260 262,263

262 Underground plumbing 5D 8 d 0 d 0 d Mon 12/22/14 Fri 1/2/15 261 264,161

263 F & P footings 5D 15 d 0 d 0 d Mon 12/22/14 Tue 1/13/15 261,540,541,542 162

264 Underground electrical 5D 8 d 0 d 0 d Mon 1/5/15 Wed 1/14/15 262 265,266

265 Rebar 5D 5 d 0 d 0 d Thu 1/15/15 Wed 1/21/15 264 267

266 Slab edge form 5D 5 d 0 d 0 d Thu 1/15/15 Wed 1/21/15 264 267

267 Place & finish SOG 5D 5 d 0 d 0 d Thu 1/22/15 Wed 1/28/15 265,266 268

268 Steel,  joists & decking 5D 15 d 3.75 d -12.1... Mon 3/23/15 Fri 4/10/15 267,537 269,167,423,455,271

269 Exterior wall framing & shtg 5D 27 d 27 d -3.19 d Mon 4/13/15 Tue 5/19/15 268 168SS+15 d,291

270 Exterior finishes 7D 111 d 111 d 45.81 d Mon 4/13/15 Mon 8/3/15

271 Roof tie-off anchors 5D 5 d 5 d 33.81 d Mon 4/13/15 Fri 4/17/15 268 273,272SS

272 Skylights 5D 5 d 5 d 33.81 d Mon 4/13/15 Fri 4/17/15 271SS 273

273 Weather barrier 5D 15 d 15 d 33.81 d Mon 4/20/15 Fri 5/8/15 272,271 274,283,275,436

274 Metal roofing girts/insulation 5D 15 d 15 d 58.81 d Mon 5/11/15 Mon 6/1/15 273,538 276

275 Brick veneer 5D 20 d 20 d 33.81 d Mon 5/11/15 Mon 6/8/15 273 276,277,279,278,280

276 Aluminium storefront 5D 10 d 10 d 53.81 d Tue 6/9/15 Mon 6/22/15 275,274 281

277 Phenolic rainscreen 5D 10 d 10 d 53.81 d Tue 6/9/15 Mon 6/22/15 275 281

278 Cedar siding 5D 15 d 15 d 48.81 d Tue 6/9/15 Mon 6/29/15 275 281

279 Metal wall panels girts/insulation 5D 30 d 30 d 33.81 d Tue 6/9/15 Mon 7/20/15 275 281

280 Louvers 5D 5 d 5 d 58.81 d Tue 6/9/15 Mon 6/15/15 275 281

281 Metal soffit 5D 10 d 10 d 33.81 d Tue 7/21/15 Mon 8/3/15 279,276,277,278,280 291,180

282 Interior finishes 7D 191 d 191 d 69.81 d Mon 5/11/15 Fri 11/20/15

283 Building in the dry 5D 1 d 1 d 54.81 d Mon 5/11/15 Mon 5/11/15 273 284,285,286,287

284 HVAC OH rgh-in 5D 15 d 15 d 54.81 d Tue 5/12/15 Tue 6/2/15 283 288

285 Fire sprinkler OH rgh-in 5D 15 d 15 d 54.81 d Tue 5/12/15 Tue 6/2/15 283 288

286 Plumbing OH rgh-in 5D 15 d 15 d 54.81 d Tue 5/12/15 Tue 6/2/15 283 288

287 Electrical & low voltage OH  rgh-in 5D 15 d 15 d 54.81 d Tue 5/12/15 Tue 6/2/15 283 288

288 Interior wall framing 5D 8 d 8 d 54.81 d Wed 6/3/15 Fri 6/12/15 284,285,286,287 289,290

289 Electrical & low voltage wall rgh-in 5D 15 d 15 d 54.81 d Mon 6/15/15 Fri 7/3/15 288 291

290 Plumbing wall rgh-in 5D 15 d 15 d 54.81 d Mon 6/15/15 Fri 7/3/15 288 291

291 Hang drywall 5D 9 d 9 d 33.81 d Tue 8/4/15 Fri 8/14/15 290,289,281,269 292

292 Finish drywall 5D 10 d 10 d 33.81 d Mon 8/17/15 Fri 8/28/15 291 293

293 Paint 5D 10 d 10 d 33.81 d Mon 8/31/15 Mon 9/14/15 292 294

294 Ceiling grid 5D 7 d 7 d 33.81 d Tue 9/15/15 Wed 9/23/15 293 295,296,297,298

295 GRD's ceiling 5D 15 d 15 d 33.81 d Thu 9/24/15 Wed 10/14/15 294 299

296 Fire sprinkler ceiling drops 5D 15 d 15 d 33.81 d Thu 9/24/15 Wed 10/14/15 294 299

297 Light fixtures ceiling 5D 15 d 15 d 33.81 d Thu 9/24/15 Wed 10/14/15 294 299

298 Low voltage ceiling 5D 15 d 15 d 33.81 d Thu 9/24/15 Wed 10/14/15 294 299

299 Drop ceiling border tile 5D 2 d 2 d 33.81 d Thu 10/15/15 Fri 10/16/15 295,296,297,298 300

300 Casework 5D 8 d 8 d 33.81 d Mon 10/19/15 Wed 10/28/15 299 301

301 Flooring 5D 5 d 5 d 33.81 d Thu 10/29/15 Wed 11/4/15 300 302

302 Drop ceiling tile 100% 5D 4 d 4 d 33.81 d Thu 11/5/15 Tue 11/10/15 301 303,589

303 Final clean 5D 3 d 3 d 35.81 d Wed 11/11/15 Fri 11/13/15 302 304,590

304 Punchlist 5D 5 d 5 d 48.81 d Mon 11/16/15 Fri 11/20/15 303 594

305 Sector B2 North (grid 12-15) 7D 257 d 257 d 70.81 d Thu 2/26/15 Thu 11/12/15

11/13 Toilet accessories

11/20 Ceiling grid

12/2 GRD's ceiling

12/2 Fire sprinkler ceiling drops

12/2 Light fixtures ceiling

12/2 Low voltage ceiling

12/23 Drop ceiling border tile

12/28 Casework

1/7 Flooring

1/14 Drop ceiling tile 100%

1/14 Install Doors and Hardware

1/20 Final clean

1/25 Punchlist

12/15 Sector C

12/15 Structural

12/15 Survey bldg grids

12/17 Batter boards

12/22 Underground plumbing

12/22 F & P footings

1/5 Underground electrical

1/15 Rebar

1/15 Slab edge form

1/22 Place & finish SOG 

3/23 Steel,  joists & decking

4/13 Exterior wall framing & shtg

4/13 Exterior finishes

4/13 Roof tie-off anchors

4/13 Skylights 

4/20 Weather barrier

5/11 Metal roofing girts/insulation

5/11 Brick veneer

6/9 Aluminium storefront

6/9 Phenolic rainscreen

6/9 Cedar siding

6/9 Metal wall panels girts/insulation

6/9 Louvers

7/21 Metal soffit

5/11 Interior finishes

5/11 Building in the dry 

5/12 HVAC OH rgh-in

5/12 Fire sprinkler OH rgh-in

5/12 Plumbing OH rgh-in

5/12 Electrical & low voltage OH  rgh-in

6/3 Interior wall framing

6/15 Electrical & low voltage wall rgh-in

6/15 Plumbing wall rgh-in

8/4 Hang drywall

8/17 Finish drywall

8/31 Paint 

9/15 Ceiling grid

9/24 GRD's ceiling

9/24 Fire sprinkler ceiling drops

9/24 Light fixtures ceiling

9/24 Low voltage ceiling

10/15 Drop ceiling border tile

10/19 Casework

10/29 Flooring

11/5 Drop ceiling tile 100%

11/11 Final clean

11/16 Punchlist

2/26 Sector B2 North (grid 12-15)
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306 Structural 7D 25 d 25 d 40.81 d Tue 5/26/15 Fri 6/19/15

307 Safety barriers & access 5D 2 d 2 d 29.81 d Tue 5/26/15 Wed 5/27/15 121 308,313

308 Weld shear studs 5D 1 d 1 d 29.81 d Thu 5/28/15 Thu 5/28/15 307 309,314

309 MEP sleeves & conduit 5D 7 d 7 d 29.81 d Fri 5/29/15 Mon 6/8/15 308 310

310 Rebar & mesh 5D 2 d 2 d 29.81 d Tue 6/9/15 Wed 6/10/15 309 311

311 Pour SOD 5D 5 d 5 d 29.81 d Thu 6/11/15 Wed 6/17/15 310 318,320,136

312 Mechanical Platform 7D 23 d 23 d 74.81 d Thu 5/28/15 Fri 6/19/15

313 Safety barriers & access 5D 1 d 1 d 59.81 d Thu 5/28/15 Thu 5/28/15 307 314

314 Weld shear studs 5D 1 d 1 d 59.81 d Fri 5/29/15 Fri 5/29/15 308,313 315

315 MEP sleeves & conduit 5D 3 d 3 d 59.81 d Mon 6/1/15 Wed 6/3/15 314 316

316 Rebar & mesh 5D 2 d 2 d 59.81 d Thu 6/4/15 Fri 6/5/15 315 317

317 Pour SOD 5D 2 d 2 d 59.81 d Mon 6/8/15 Tue 6/9/15 316 318

318 Set AHU before roof decking 5D 2 d 2 d 53.81 d Thu 6/18/15 Fri 6/19/15 311,317 174

319 Interior finishes 7D 257 d 257 d 70.81 d Thu 2/26/15 Thu 11/12/15

320 Building in the dry 5D 1 d 1 d 48.81 d Thu 6/18/15 Thu 6/18/15 311,126 321,322,323,324

321 HVAC OH rgh-in 5D 15 d 15 d 48.81 d Fri 6/19/15 Thu 7/9/15 320 326

322 Fire sprinkler OH rgh-in 5D 15 d 15 d 48.81 d Fri 6/19/15 Thu 7/9/15 320 326

323 Plumbing OH rgh-in 5D 15 d 15 d 48.81 d Fri 6/19/15 Thu 7/9/15 320 326

324 Electrical & low voltage OH  rgh-in 5D 15 d 15 d 48.81 d Fri 6/19/15 Thu 7/9/15 320 326

325 Set HM door & relite frames 5D 5 d 5 d 138.8... Thu 2/26/15 Wed 3/4/15 539 326

326 Interior wall framing 5D 8 d 8 d 48.81 d Fri 7/10/15 Tue 7/21/15 321,322,323,324,325 327,328

327 Electrical & low voltage wall rgh-in 5D 15 d 15 d 48.81 d Wed 7/22/15 Tue 8/11/15 326 329

328 Plumbing wall rgh-in 5D 15 d 15 d 48.81 d Wed 7/22/15 Tue 8/11/15 326 329

329 Hang drywall 5D 9 d 9 d 48.81 d Wed 8/12/15 Mon 8/24/15 327,328 330

330 Finish drywall 5D 10 d 10 d 48.81 d Tue 8/25/15 Tue 9/8/15 329 331

331 Paint 5D 10 d 10 d 48.81 d Wed 9/9/15 Tue 9/22/15 330 332,340

332 Ceiling grid 5D 7 d 7 d 54.81 d Wed 9/23/15 Thu 10/1/15 331 333,334,335,336

333 GRD's ceiling 5D 15 d 15 d 54.81 d Fri 10/2/15 Thu 10/22/15 332 337

334 Fire sprinkler ceiling drops 5D 15 d 15 d 54.81 d Fri 10/2/15 Thu 10/22/15 332 337

335 Light fixtures ceiling 5D 15 d 15 d 54.81 d Fri 10/2/15 Thu 10/22/15 332 337

336 Low voltage ceiling 5D 15 d 15 d 54.81 d Fri 10/2/15 Thu 10/22/15 332 337

337 Drop ceiling border tile 5D 2 d 2 d 54.81 d Fri 10/23/15 Mon 10/26/15 333,334,335,336 338

338 Casework 5D 8 d 8 d 54.81 d Tue 10/27/15 Thu 11/5/15 337 345

339 Steel stair & railing 5D 5 d 5 d -11.1... Tue 5/26/15 Mon 6/1/15 121 122

340 Precast stair treads 5D 3 d 3 d 48.81 d Wed 9/23/15 Fri 9/25/15 331 341

341 Flooring 5D 15 d 15 d 48.81 d Mon 9/28/15 Fri 10/16/15 340 342

342 Drop ceiling tile 100% 5D 4 d 4 d 48.81 d Mon 10/19/15 Thu 10/22/15 341 343SS

343 Install Doors and Hardware 5D 4 d 4 d 48.81 d Mon 10/19/15 Thu 10/22/15 342SS 344

344 Final clean 5D 3 d 3 d 48.81 d Fri 10/23/15 Tue 10/27/15 343 345,590

345 Punchlist 5D 5 d 5 d 54.81 d Fri 11/6/15 Thu 11/12/15 344,338 594

346 Sector B2 South (grid 12-15) 7D 236 d 236 d 54.81 d Thu 2/26/15 Thu 10/22/15

347 Structural 7D 25 d 25 d 61.81 d Mon 5/4/15 Fri 5/29/15

348 Safety barriers & access 5D 2 d 2 d 44.81 d Mon 5/4/15 Tue 5/5/15 167 349,354

349 Weld shear studs 5D 1 d 1 d 44.81 d Wed 5/6/15 Wed 5/6/15 348 350,355

350 MEP sleeves & conduit 5D 7 d 7 d 44.81 d Thu 5/7/15 Fri 5/15/15 349 351

351 Rebar & mesh 5D 2 d 2 d 44.81 d Mon 5/18/15 Tue 5/19/15 350 352

352 Pour SOD 5D 5 d 5 d 44.81 d Wed 5/20/15 Wed 5/27/15 351 359,361,182

353 Mechanical Platform 7D 23 d 23 d 439 d Wed 5/6/15 Fri 5/29/15

354 Safety barriers & access 5D 1 d 1 d 319 d Wed 5/6/15 Wed 5/6/15 348 355

355 Weld shear studs 5D 1 d 1 d 319 d Thu 5/7/15 Thu 5/7/15 349,354 356

356 MEP sleeves & conduit 5D 3 d 3 d 319 d Fri 5/8/15 Tue 5/12/15 355 357

357 Rebar & mesh 5D 2 d 2 d 319 d Wed 5/13/15 Thu 5/14/15 356 358

358 Pour SOD 5D 2 d 2 d 319 d Fri 5/15/15 Mon 5/18/15 357 359

359 Set AHU before roof decking 5D 2 d 2 d 313 d Thu 5/28/15 Fri 5/29/15 352,358

360 Interior finishes 7D 236 d 236 d 54.81 d Thu 2/26/15 Thu 10/22/15

361 Building in the dry 5D 1 d 1 d 63.81 d Thu 5/28/15 Thu 5/28/15 352,172 362,363,364,365

362 HVAC OH rgh-in 5D 15 d 15 d 63.81 d Fri 5/29/15 Thu 6/18/15 361 367

363 Fire sprinkler OH rgh-in 5D 15 d 15 d 63.81 d Fri 5/29/15 Thu 6/18/15 361 367

364 Plumbing OH rgh-in 5D 15 d 15 d 63.81 d Fri 5/29/15 Thu 6/18/15 361 367

365 Electrical & low voltage OH  rgh-in 5D 15 d 15 d 63.81 d Fri 5/29/15 Thu 6/18/15 361 367

366 Set HM door & relite frames 5D 5 d 5 d 138.8... Thu 2/26/15 Wed 3/4/15 539 367

5/26 Structural

5/26 Safety barriers & access

5/28 Weld shear studs

5/29 MEP sleeves & conduit

6/9 Rebar & mesh

6/11 Pour SOD

5/28 Mechanical Platform

5/28 Safety barriers & access

5/29 Weld shear studs

6/1 MEP sleeves & conduit

6/4 Rebar & mesh

6/8 Pour SOD

6/18 Set AHU before roof decking

2/26 Interior finishes

6/18 Building in the dry 

6/19 HVAC OH rgh-in

6/19 Fire sprinkler OH rgh-in

6/19 Plumbing OH rgh-in

6/19 Electrical & low voltage OH  rgh-in

2/26 Set HM door & relite frames

7/10 Interior wall framing

7/22 Electrical & low voltage wall rgh-in

7/22 Plumbing wall rgh-in

8/12 Hang drywall

8/25 Finish drywall

9/9 Paint 

9/23 Ceiling grid

10/2 GRD's ceiling

10/2 Fire sprinkler ceiling drops

10/2 Light fixtures ceiling

10/2 Low voltage ceiling

10/23 Drop ceiling border tile

10/27 Casework

5/26 Steel stair & railing

9/23 Precast stair treads

9/28 Flooring

10/19 Drop ceiling tile 100%

10/19 Install Doors and Hardware

10/23 Final clean

11/6 Punchlist

2/26 Sector B2 South (grid 12-15)

5/4 Structural

5/4 Safety barriers & access

5/6 Weld shear studs

5/7 MEP sleeves & conduit

5/18 Rebar & mesh

5/20 Pour SOD

5/6 Mechanical Platform

5/6 Safety barriers & access

5/7 Weld shear studs

5/8 MEP sleeves & conduit

5/13 Rebar & mesh

5/15 Pour SOD

5/28 Set AHU before roof decking

2/26 Interior finishes

5/28 Building in the dry 

5/29 HVAC OH rgh-in

5/29 Fire sprinkler OH rgh-in

5/29 Plumbing OH rgh-in

5/29 Electrical & low voltage OH  rgh-in

2/26 Set HM door & relite frames
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367 Interior wall framing 5D 8 d 8 d 63.81 d Fri 6/19/15 Tue 6/30/15 362,363,364,365,366 368,369

368 Electrical & low voltage wall rgh-in 5D 15 d 15 d 63.81 d Wed 7/1/15 Tue 7/21/15 367 370

369 Plumbing wall rgh-in 5D 15 d 15 d 63.81 d Wed 7/1/15 Tue 7/21/15 367 370

370 Hang drywall 5D 9 d 9 d 63.81 d Wed 7/22/15 Mon 8/3/15 368,369 371

371 Finish drywall 5D 10 d 10 d 63.81 d Tue 8/4/15 Mon 8/17/15 370 372

372 Paint 5D 10 d 10 d 63.81 d Tue 8/18/15 Mon 8/31/15 371 373,381

373 Ceiling grid 5D 7 d 7 d 69.81 d Tue 9/1/15 Thu 9/10/15 372 374,375,376,377

374 GRD's ceiling 5D 15 d 15 d 69.81 d Fri 9/11/15 Thu 10/1/15 373 378

375 Fire sprinkler ceiling drops 5D 15 d 15 d 69.81 d Fri 9/11/15 Thu 10/1/15 373 378

376 Light fixtures ceiling 5D 15 d 15 d 69.81 d Fri 9/11/15 Thu 10/1/15 373 378

377 Low voltage ceiling 5D 15 d 15 d 69.81 d Fri 9/11/15 Thu 10/1/15 373 378

378 Drop ceiling border tile 5D 2 d 2 d 69.81 d Fri 10/2/15 Mon 10/5/15 374,375,376,377 379

379 Casework 5D 8 d 8 d 69.81 d Tue 10/6/15 Thu 10/15/15 378 386

380 Steel stair & railing 5D 5 d 5 d -8.19 d Mon 5/4/15 Fri 5/8/15 167 168

381 Precast stair treads 5D 3 d 3 d 63.81 d Tue 9/1/15 Thu 9/3/15 372 382

382 Flooring 5D 15 d 15 d 63.81 d Fri 9/4/15 Fri 9/25/15 381 383

383 Drop ceiling tile 100% 5D 4 d 4 d 63.81 d Mon 9/28/15 Thu 10/1/15 382 384SS

384 Install Doors and Hardware 5D 4 d 4 d 63.81 d Mon 9/28/15 Thu 10/1/15 383SS 385

385 Final clean 5D 3 d 3 d 63.81 d Fri 10/2/15 Tue 10/6/15 384 386,590

386 Punchlist 5D 5 d 5 d 69.81 d Fri 10/16/15 Thu 10/22/15 385,379 594

387 Sector B2 Media / Admin (grid 6-12) 7D 278 d 278 d 56.81 d Thu 2/26/15 Fri 12/4/15

388 Structural 7D 22 d 22 d -18.1... Tue 6/16/15 Wed 7/8/15

389 Safety barriers & access 5D 2 d 2 d -12.1... Tue 6/16/15 Wed 6/17/15 214 390

390 Weld shear studs 5D 1 d 1 d -12.1... Thu 6/18/15 Thu 6/18/15 389 391

391 MEP sleeves & conduit 5D 7 d 7 d -12.1... Fri 6/19/15 Mon 6/29/15 390 392

392 Rebar & mesh 5D 2 d 2 d -12.1... Tue 6/30/15 Wed 7/1/15 391 393

393 Pour SOD 5D 5 d 5 d -12.1... Thu 7/2/15 Wed 7/8/15 392 395,229

394 Interior finishes 7D 278 d 278 d 56.81 d Thu 2/26/15 Fri 12/4/15

395 Building in the dry 5D 1 d 1 d 3 d Thu 7/9/15 Thu 7/9/15 393 396,397,398,399

396 HVAC OH rgh-in 5D 15 d 15 d 3 d Fri 7/10/15 Thu 7/30/15 395 401

397 Fire sprinkler OH rgh-in 5D 15 d 15 d 3 d Fri 7/10/15 Thu 7/30/15 395 401

398 Plumbing OH rgh-in 5D 15 d 15 d 3 d Fri 7/10/15 Thu 7/30/15 395 401

399 Electrical & low voltage OH  rgh-in 5D 15 d 15 d 3 d Fri 7/10/15 Thu 7/30/15 395 401

400 Set HM door & relite frames 5D 5 d 5 d 108 d Thu 2/26/15 Wed 3/4/15 539 401

401 Interior wall framing 5D 8 d 8 d 3 d Fri 7/31/15 Tue 8/11/15 396,397,398,399,400 402,403

402 Electrical & low voltage wall rgh-in 5D 15 d 15 d 3 d Wed 8/12/15 Tue 9/1/15 401 404

403 Plumbing wall rgh-in 5D 15 d 15 d 3 d Wed 8/12/15 Tue 9/1/15 401 404

404 Hang drywall 5D 9 d 9 d 3 d Wed 9/2/15 Tue 9/15/15 402,403 405,468

405 Finish drywall 5D 10 d 10 d 33.81 d Wed 9/16/15 Tue 9/29/15 404 406

406 Paint 5D 10 d 10 d 33.81 d Wed 9/30/15 Tue 10/13/15 405 407,415

407 Ceiling grid 5D 7 d 7 d 39.81 d Wed 10/14/15 Thu 10/22/15 406 408,409,410,411

408 GRD's ceiling 5D 15 d 15 d 39.81 d Fri 10/23/15 Thu 11/12/15 407 412

409 Fire sprinkler ceiling drops 5D 15 d 15 d 39.81 d Fri 10/23/15 Thu 11/12/15 407 412

410 Light fixtures ceiling 5D 15 d 15 d 39.81 d Fri 10/23/15 Thu 11/12/15 407 412

411 Low voltage ceiling 5D 15 d 15 d 39.81 d Fri 10/23/15 Thu 11/12/15 407 412

412 Drop ceiling border tile 5D 2 d 2 d 39.81 d Fri 11/13/15 Mon 11/16/15 408,409,410,411 413

413 Casework 5D 8 d 8 d 39.81 d Tue 11/17/15 Fri 11/27/15 412 420

414 Steel stair & railing 5D 5 d 5 d -11.1... Tue 6/16/15 Mon 6/22/15 214 215

415 Precast stair treads 5D 3 d 3 d 33.81 d Wed 10/14/15 Fri 10/16/15 406 416

416 Flooring 5D 15 d 15 d 33.81 d Mon 10/19/15 Fri 11/6/15 415 417

417 Drop ceiling tile 100% 5D 4 d 4 d 33.81 d Mon 11/9/15 Thu 11/12/15 416 418SS

418 Install Doors and Hardware 5D 4 d 4 d 33.81 d Mon 11/9/15 Thu 11/12/15 417SS 419

419 Final clean 5D 3 d 3 d 33.81 d Fri 11/13/15 Tue 11/17/15 418 420,590

420 Punchlist 5D 5 d 5 d 39.81 d Mon 11/30/15 Fri 12/4/15 419,413 594

421 Sector C2 7D 220 d 216.43 d 311 d Thu 2/26/15 Tue 10/6/15

422 Structural 7D 23 d 19.3 d 109.8... Mon 4/13/15 Tue 5/5/15

423 Safety barriers & access 5D 2 d 0 d 0 d Mon 4/13/15 Tue 4/14/15 268 424,429

424 Weld shear studs 5D 1 d 0.25 d 1.75 d Wed 4/15/15 Wed 4/15/15 423 425,430

425 MEP sleeves & conduit 5D 7 d 5.25 d 78.81 d Thu 4/16/15 Fri 4/24/15 424 426

426 Rebar & mesh 5D 2 d 2 d 78.81 d Mon 4/27/15 Tue 4/28/15 425 427

427 Pour SOD 5D 5 d 5 d 78.81 d Wed 4/29/15 Tue 5/5/15 426 436

6/19 Interior wall framing

7/1 Electrical & low voltage wall rgh-in

7/1 Plumbing wall rgh-in

7/22 Hang drywall

8/4 Finish drywall

8/18 Paint 

9/1 Ceiling grid

9/11 GRD's ceiling

9/11 Fire sprinkler ceiling drops

9/11 Light fixtures ceiling

9/11 Low voltage ceiling

10/2 Drop ceiling border tile

10/6 Casework

5/4 Steel stair & railing

9/1 Precast stair treads

9/4 Flooring

9/28 Drop ceiling tile 100%

9/28 Install Doors and Hardware

10/2 Final clean

10/16 Punchlist

2/26 Sector B2 Media / Admin (grid 6-12)

6/16 Structural

6/16 Safety barriers & access

6/18 Weld shear studs

6/19 MEP sleeves & conduit

6/30 Rebar & mesh

7/2 Pour SOD

2/26 Interior finishes

7/9 Building in the dry 

7/10 HVAC OH rgh-in

7/10 Fire sprinkler OH rgh-in

7/10 Plumbing OH rgh-in

7/10 Electrical & low voltage OH  rgh-in

2/26 Set HM door & relite frames

7/31 Interior wall framing

8/12 Electrical & low voltage wall rgh-in

8/12 Plumbing wall rgh-in

9/2 Hang drywall

9/16 Finish drywall

9/30 Paint 

10/14 Ceiling grid

10/23 GRD's ceiling

10/23 Fire sprinkler ceiling drops

10/23 Light fixtures ceiling

10/23 Low voltage ceiling

11/13 Drop ceiling border tile

11/17 Casework

6/16 Steel stair & railing

10/14 Precast stair treads

10/19 Flooring

11/9 Drop ceiling tile 100%

11/9 Install Doors and Hardware

11/13 Final clean

11/30 Punchlist

2/26 Sector C2

4/13 Structural

4/13 Safety barriers & access

4/15 Weld shear studs

4/16 MEP sleeves & conduit

4/27 Rebar & mesh

4/29 Pour SOD
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428 Mechanical Platform 7D 15 d 15 d 115.8... Wed 4/15/15 Wed 4/29/15

429 Safety barriers & access 5D 1 d 1 d 82.81 d Wed 4/15/15 Wed 4/15/15 423 430

430 Weld shear studs 5D 1 d 1 d 82.81 d Thu 4/16/15 Thu 4/16/15 429,424 431

431 MEP sleeves & conduit 5D 3 d 3 d 82.81 d Fri 4/17/15 Tue 4/21/15 430 432

432 Rebar & mesh 5D 2 d 2 d 82.81 d Wed 4/22/15 Thu 4/23/15 431 433

433 Pour SOD 5D 2 d 2 d 82.81 d Fri 4/24/15 Mon 4/27/15 432 434

434 Set AHU before roof decking 5D 2 d 2 d 82.81 d Tue 4/28/15 Wed 4/29/15 433 436

435 Interior finishes 7D 220 d 220 d 178.8... Thu 2/26/15 Tue 10/6/15

436 Building in the dry 5D 1 d 1 d 75.81 d Mon 5/11/15 Mon 5/11/15 427,273,434 437,438,439,440

437 HVAC OH rgh-in 5D 15 d 15 d 75.81 d Tue 5/12/15 Tue 6/2/15 436 442

438 Fire sprinkler OH rgh-in 5D 15 d 15 d 75.81 d Tue 5/12/15 Tue 6/2/15 436 442

439 Plumbing OH rgh-in 5D 15 d 15 d 75.81 d Tue 5/12/15 Tue 6/2/15 436 442

440 Electrical & low voltage OH  rgh-in 5D 15 d 15 d 75.81 d Tue 5/12/15 Tue 6/2/15 436 442

441 Set HM door & relite frames 5D 5 d 5 d 374 d Thu 2/26/15 Wed 3/4/15 539

442 Interior wall framing 5D 8 d 8 d 75.81 d Wed 6/3/15 Fri 6/12/15 437,438,439,440 443,444

443 Electrical & low voltage wall rgh-in 5D 15 d 15 d 75.81 d Mon 6/15/15 Fri 7/3/15 442 445

444 Plumbing wall rgh-in 5D 15 d 15 d 75.81 d Mon 6/15/15 Fri 7/3/15 442 445

445 Hang drywall 5D 9 d 9 d 75.81 d Mon 7/6/15 Thu 7/16/15 443,444 446

446 Finish drywall 5D 10 d 10 d 75.81 d Fri 7/17/15 Thu 7/30/15 445 447

447 Paint 5D 10 d 10 d 75.81 d Fri 7/31/15 Thu 8/13/15 446 448,456

448 Ceiling grid 5D 7 d 7 d 81.81 d Fri 8/14/15 Mon 8/24/15 447 449,450,451,452

449 GRD's ceiling 5D 15 d 15 d 81.81 d Tue 8/25/15 Tue 9/15/15 448 453

450 Fire sprinkler ceiling drops 5D 15 d 15 d 81.81 d Tue 8/25/15 Tue 9/15/15 448 453

451 Light fixtures ceiling 5D 15 d 15 d 81.81 d Tue 8/25/15 Tue 9/15/15 448 453

452 Low voltage ceiling 5D 15 d 15 d 81.81 d Tue 8/25/15 Tue 9/15/15 448 453

453 Drop ceiling border tile 5D 2 d 2 d 81.81 d Wed 9/16/15 Thu 9/17/15 449,450,451,452 454

454 Casework 5D 8 d 8 d 81.81 d Fri 9/18/15 Tue 9/29/15 453 461

455 Steel stair & railing 5D 5 d 5 d 342 d Mon 4/13/15 Fri 4/17/15 268

456 Precast stair treads 5D 3 d 3 d 75.81 d Fri 8/14/15 Tue 8/18/15 447 457

457 Flooring 5D 15 d 15 d 75.81 d Wed 8/19/15 Wed 9/9/15 456 458

458 Drop ceiling tile 100% 5D 4 d 4 d 75.81 d Thu 9/10/15 Tue 9/15/15 457 459SS

459 Install Doors and Hardware 5D 4 d 4 d 75.81 d Thu 9/10/15 Tue 9/15/15 458SS 460

460 Final clean 5D 3 d 3 d 75.81 d Wed 9/16/15 Fri 9/18/15 459 461,590

461 Punchlist 5D 5 d 5 d 81.81 d Wed 9/30/15 Tue 10/6/15 460,454 594

462 Site 7D 608 d 499.36 d 7 d Tue 12/2/14 Wed 8/10/16

463 Survey stake sanitary & storm piping 5D 9 d 0 d 0 d Tue 12/2/14 Fri 12/12/14 585 260,464,465

464 Sanitary & storm piping 5D 20 d 5 d 15 d Tue 12/16/14 Wed 1/14/15 463,586 466

465 Temporary access road around bldg 5D 10 d 0 d 0 d Mon 12/15/14 Mon 12/29/14 463 466

466 Domestic & fire water piping 5D 20 d 5 d 2.5 d Thu 1/15/15 Wed 2/11/15 464,465 467

467 Bus Entry Rock 5D 5 d 2.5 d 150 d Thu 2/12/15 Wed 2/18/15 466 468

468 Fire Access Road 5D 4 d 1 d 233 d Wed 9/16/15 Mon 9/21/15 404,467 469SS

469 Curbs/Sidewalks 5D 25 d 25 d 21.81 d Wed 9/16/15 Tue 10/20/15 468SS 470

470 AC Prep & Pave 5D 5 d 5 d 21.81 d Wed 10/21/15 Tue 10/27/15 469 471SS

471 Courtyards 5D 25 d 25 d 21.81 d Wed 10/21/15 Tue 11/24/15 470SS 472SS

472 Playground Hardscapes 5D 25 d 25 d 21.81 d Wed 10/21/15 Tue 11/24/15 471SS 473

473 Landscaping 5D 25 d 25 d 21.81 d Wed 11/25/15 Thu 12/31/15 472 594

474 Abatement 7D 25 d 25 d 0 d Mon 4/4/16 Thu 4/28/16 594,598 475

475 Building Demolition 6D 25 d 25 d 0 d Mon 5/2/16 Mon 5/30/16 474 476

476 Sanitary Sewer After Demo 6D 5 d 5 d 0 d Tue 5/31/16 Sat 6/4/16 475 477

477 Storm After Demo 6D 8 d 8 d 0 d Mon 6/6/16 Tue 6/14/16 476 478

478 Water After Demo 6D 2 d 2 d 0 d Wed 6/15/16 Thu 6/16/16 477 479

479 Parking Lot Subgrade Prep 6D 5 d 5 d 0 d Fri 6/17/16 Wed 6/22/16 478 480

480 Rock Parking Lot 6D 3 d 3 d 0 d Thu 6/23/16 Sat 6/25/16 479 481,483

481 Offsite Subgrade Prep 6D 2 d 2 d 0 d Mon 6/27/16 Tue 6/28/16 480 482

482 Rock Offsite 6D 2 d 2 d 0 d Wed 6/29/16 Thu 6/30/16 481 483SS

483 Curbs/Sidewalks 6D 20 d 20 d 0 d Wed 6/29/16 Thu 7/21/16 480,482SS 484,486SS+10 d

484 AC Paving 6D 3 d 3 d 7 d Fri 7/22/16 Mon 7/25/16 483 485

485 Signage/Striping 6D 5 d 5 d 7 d Tue 7/26/16 Sat 7/30/16 484 487

486 Landscaping 6D 25 d 25 d 0 d Mon 7/11/16 Mon 8/8/16 483SS+10 d 487

487 Clean-Up/Punchlist 6D 2 d 2 d 0 d Tue 8/9/16 Wed 8/10/16 486,485 595

488 Submitals 7D 42 d 6.31 d 573 d Tue 12/2/14 Wed 1/14/15

4/15 Mechanical Platform

4/15 Safety barriers & access

4/16 Weld shear studs

4/17 MEP sleeves & conduit

4/22 Rebar & mesh

4/24 Pour SOD

4/28 Set AHU before roof decking

2/26 Interior finishes

5/11 Building in the dry 

5/12 HVAC OH rgh-in

5/12 Fire sprinkler OH rgh-in

5/12 Plumbing OH rgh-in

5/12 Electrical & low voltage OH  rgh-in

2/26 Set HM door & relite frames

6/3 Interior wall framing

6/15 Electrical & low voltage wall rgh-in

6/15 Plumbing wall rgh-in

7/6 Hang drywall

7/17 Finish drywall

7/31 Paint 

8/14 Ceiling grid

8/25 GRD's ceiling

8/25 Fire sprinkler ceiling drops

8/25 Light fixtures ceiling

8/25 Low voltage ceiling

9/16 Drop ceiling border tile

9/18 Casework

4/13 Steel stair & railing

8/14 Precast stair treads

8/19 Flooring

9/10 Drop ceiling tile 100%

9/10 Install Doors and Hardware

9/16 Final clean

9/30 Punchlist

12/2 Site 

12/2 Survey stake sanitary & storm piping

12/16 Sanitary & storm piping

12/15 Temporary access road around bldg

1/15 Domestic & fire water piping

2/12 Bus Entry Rock 

9/16 Fire Access Road

9/16 Curbs/Sidewalks

10/21 AC Prep & Pave

10/21 Courtyards

10/21 Playground Hardscapes

11/25 Landscaping

4/4 Abatement

5/2 Building Demolition

5/31 Sanitary Sewer After Demo

6/6 Storm After Demo

6/15 Water After Demo

6/17 Parking Lot Subgrade Prep

6/23 Rock Parking Lot

6/27 Offsite Subgrade Prep

6/29 Rock Offsite

6/29 Curbs/Sidewalks

7/22 AC Paving

7/26 Signage/Striping

7/11 Landscaping

8/9 Clean-Up/Punchlist

12/2 Submitals
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489 Kitchen equipment 5D 30 d 7.5 d 170.8... Tue 12/2/14 Wed 1/14/15 585 24,536

490 Steel, joists & decking 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 537

491 Metal wall & roof panel 5D 25 d 0 d 0 d Tue 12/2/14 Wed 1/7/15 585 538

492 HM frame 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 539

493 Rebar 5D 10 d 2.5 d 2.25 d Tue 12/2/14 Mon 12/15/14 585 540

494 Anchor bolt embed 5D 10 d 0 d 0 d Tue 12/2/14 Mon 12/15/14 585 541

495 Concrete mix design 5D 10 d 0 d 0 d Tue 12/2/14 Mon 12/15/14 585 542

496 Roof tie-off anchors 5D 30 d 7.5 d 409 d Tue 12/2/14 Wed 1/14/15 585 543

497 Skylights 5D 30 d 7.5 d 359 d Tue 12/2/14 Wed 1/14/15 585 544

498 Metal roofing girts/insulation 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 545

499 Weather barrier 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 546

500 Brick veneer 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 547

501 Aluminium storefront 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 548

502 Phenolic rainscreen 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 549

503 Louvers 5D 30 d 15 d 369 d Tue 12/2/14 Wed 1/14/15 585 550

504 Metal wall panels girts/insulation 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 551

505 Metal soffit 5D 30 d 7.5 d 359 d Tue 12/2/14 Wed 1/14/15 585 552

506 Cedar siding 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 553

507 HVAC 5D 30 d 7.5 d 389 d Tue 12/2/14 Wed 1/14/15 585 554

508 Fire sprinkler 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 555

509 Plumbing 5D 30 d 7.5 d 389 d Tue 12/2/14 Wed 1/14/15 585 556

510 Electrical & low voltage 5D 30 d 15 d 389 d Tue 12/2/14 Wed 1/14/15 585 557

511 Interior wall framing 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 558

512 Hang drywall 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 559

513 Paint 5D 30 d 7.5 d 379 d Tue 12/2/14 Wed 1/14/15 585 560

514 Ceiling grid 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 561

515 GRD's 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 562

516 Light fixtures 5D 30 d 15 d 369 d Tue 12/2/14 Wed 1/14/15 585 563

517 Casework 5D 30 d 7.5 d 368 d Tue 12/2/14 Wed 1/14/15 585 564

518 Flooring 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 565

519 Climbing wall 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 566

520 Basketball backstop supports 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 567

521 Roller shades 5D 30 d 15 d 379 d Tue 12/2/14 Wed 1/14/15 585 568

522 Overhead coiling doors 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 569

523 Acoustical wall panels 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 570

524 Operable partition 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 571

525 Wood flooring 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 572

526 Platform curtain 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 573

527 Freezer & cooler 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 574

528 Quarry tile 5D 30 d 30 d 369 d Tue 12/2/14 Wed 1/14/15 585 575

529 Exhaust hood 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 576

530 Wall tile & FRP 5D 30 d 15 d 369 d Tue 12/2/14 Wed 1/14/15 585 577

531 Ceramic wall tile 5D 30 d 30 d 369 d Tue 12/2/14 Wed 1/14/15 585 578

532 Polished floor 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 579

533 Toilet partitions 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 580

534 Toilet accessories 5D 30 d 0 d 0 d Tue 12/2/14 Wed 1/14/15 585 581

535 Deliveries 7D 112 d 107.04 d 489 d Tue 12/16/14 Wed 4/8/15

536 Kitchen equipment 5D 60 d 60 d 170.8... Thu 1/15/15 Wed 4/8/15 489 94

537 Steel,  joists & decking 5D 35 d 17.5 d 23.25 d Thu 1/15/15 Wed 3/4/15 490 268

538 Metal wall & roof panel 5D 50 d 50 d 90.81 d Thu 1/8/15 Wed 3/18/15 491 274,220

539 HM frame 5D 30 d 22.5 d 108 d Thu 1/15/15 Wed 2/25/15 492 325,366,400,441

540 Rebar 5D 3 d 0.75 d 426 d Tue 12/16/14 Thu 12/18/14 493 263

541 Anchor bolt embed 5D 3 d 0.75 d 426 d Tue 12/16/14 Thu 12/18/14 494 263

542 Concrete mix design 5D 1 d 0 d 0 d Tue 12/16/14 Tue 12/16/14 495 263

543 Roof tie-off anchors 5D 40 d 0 d 0 d Thu 1/15/15 Wed 3/11/15 496

544 Skylights 5D 50 d 50 d 359 d Thu 1/15/15 Wed 3/25/15 497

545 Metal roofing girts/insulation 5D 50 d 50 d 359 d Thu 1/15/15 Wed 3/25/15 498

546 Weather barrier 5D 30 d 30 d 379 d Thu 1/15/15 Wed 2/25/15 499

547 Brick veneer 5D 50 d 50 d 359 d Thu 1/15/15 Wed 3/25/15 500

548 Aluminium storefront 5D 30 d 30 d 379 d Thu 1/15/15 Wed 2/25/15 501

549 Phenolic rainscreen 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 502
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ID Task Name Cal ID Resp Dur Rem Dur Float Early Start Early Finish Predecessors Successors

550 Louvers 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 503

551 Metal wall panels girts/insulation 5D 50 d 50 d 359 d Thu 1/15/15 Wed 3/25/15 504

552 Metal soffit 5D 50 d 50 d 359 d Thu 1/15/15 Wed 3/25/15 505

553 Cedar siding 5D 30 d 30 d 379 d Thu 1/15/15 Wed 2/25/15 506

554 HVAC 5D 20 d 20 d 389 d Thu 1/15/15 Wed 2/11/15 507

555 Fire sprinkler 5D 20 d 20 d 389 d Thu 1/15/15 Wed 2/11/15 508

556 Plumbing 5D 20 d 20 d 389 d Thu 1/15/15 Wed 2/11/15 509

557 Electrical & low voltage 5D 20 d 20 d 389 d Thu 1/15/15 Wed 2/11/15 510

558 Interior wall framing 5D 20 d 20 d 389 d Thu 1/15/15 Wed 2/11/15 511

559 Hang drywall 5D 20 d 20 d 389 d Thu 1/15/15 Wed 2/11/15 512

560 Paint 5D 30 d 30 d 379 d Thu 1/15/15 Wed 2/25/15 513

561 Ceiling grid 5D 30 d 30 d 379 d Thu 1/15/15 Wed 2/25/15 514

562 GRD's 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 515

563 Light fixtures 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 516

564 Casework 5D 41 d 41 d 368 d Thu 1/15/15 Thu 3/12/15 517

565 Flooring 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 518

566 Climbing wall 5D 50 d 50 d 359 d Thu 1/15/15 Wed 3/25/15 519

567 Basketball backstop supports 5D 50 d 50 d 359 d Thu 1/15/15 Wed 3/25/15 520

568 Roller shades 5D 30 d 30 d 379 d Thu 1/15/15 Wed 2/25/15 521

569 Overhead coiling doors 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 522

570 Acoustical wall panels 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 523

571 Operable partition 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 524

572 Wood flooring 5D 30 d 30 d 379 d Thu 1/15/15 Wed 2/25/15 525

573 Platform curtain 5D 30 d 30 d 379 d Thu 1/15/15 Wed 2/25/15 526

574 Freezer & cooler 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 527

575 Quarry tile 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 528

576 Exhaust hood 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 529

577 Wall tile & FRP 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 530

578 Ceramic wall tile 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 531

579 Polished floor 5D 20 d 20 d 389 d Thu 1/15/15 Wed 2/11/15 532

580 Toilet partitions 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 533

581 Toilet accessories 5D 40 d 40 d 369 d Thu 1/15/15 Wed 3/11/15 534

582 General 7D 642 d 234.1 d 0 d Mon 11/3/14 Wed 8/17/16

583 Award 7D 1 d 0 d 0 d Mon 11/3/14 Mon 11/3/14 584

584 Notice to Proceed 5D 9 d 0 d 0 d Tue 11/4/14 Fri 11/14/14 583 587,585,586

585 Issue subcontracts & PO's 5D 10 d 0 d 0 d Mon 11/17/14 Mon 12/1/14 584 463,490,489,491,492,493,494,495,496,497,498,499,500,501,502,503,504,505,506,507,508,509,510,511,512,513,514,515,516,517,518,519,520,521,522,523,524,525,526,527,528,529,530,531,532,533,534

586 Mobilization 5D 20 d 0 d 0 d Mon 11/17/14 Mon 12/15/14 584 464

587 Mock up submittals 5D 60 d 0 d 0 d Mon 11/17/14 Wed 2/11/15 584 588

588 Mock up construction 5D 20 d 5 d 369 d Thu 2/12/15 Wed 3/11/15 587

589 Commissioning 7D 30 d 30 d -13.1... Thu 1/14/16 Fri 2/12/16 94,109,302,254SS 594,593SS+15 d

590 City final inspections for fire alarm, electrical, plumbing, mechanical 5D 3 d 3 d -12.19
d

Mon 1/25/16 Wed 1/27/16 111,157,203,256,303,344,385,419,460592,591

591 Architect and Engineer's punchlist 5D 5 d 5 d -12.1... Thu 1/28/16 Wed 2/3/16 590 592

592 Complete punchlist items 5D 10 d 10 d -12.1... Thu 2/4/16 Wed 2/17/16 590,591 594

593 Owner training 5D 8 d 8 d -10.1... Thu 2/4/16 Mon 2/15/16 589SS+15 d 594

594 Substantial completion of building 5D 0 d 0 d -12.1... Mon 2/1/16 Mon 2/1/16 461,420,386,345,304,204,158,112,257,68,589,592,593,473596,474,598

595 Substantial completion site 5D 0 d 0 d 0 d Wed 8/10/16 Wed 8/10/16 487 596

596 Final completion 5D 5 d 5 d 0 d Thu 8/11/16 Wed 8/17/16 595,594

597 4J School District 5D 5 d 5 d 0 d Tue 3/22/16 Mon 3/28/16

598 Move out of existing school 5D 5 d 5 d 0 d Tue 3/22/16 Mon 3/28/16 594 474
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