
Ph : 503-620-7652

PO Box 949
Tualatin, OR  97062

Job: 14-24  Howard Elementary School Owner/Architect/GC # 37Meeting:

Meeting Minutes  

Date:

Start Time:

8/26/15Location: 700 Howard Ave
Eugene, OR 97404  9:00:00AM

Attendees

Attended

David Haggard (Todd Construction, Inc.) Adam Davidson (PIVOT Architecture)

John Stapleton (PIVOT Architecture) Ben Brantley (Eugene School District 4j)

Harv Wingerd (Todd Construction, Inc.) Andy Turner (Todd Construction, Inc.)

Ryan Spain (Eugene School District 4j) Allan Chinn (Eugene School District 4j)

Bill Goggin (Todd Construction, Inc.) Scott Clarke (PIVOT Architecture)

Description Due Date ClosedItem Responsible

Old Business

0-1 Schedule Information

8/26 -  David reviewed the 3- week schedule (see attached).  Project schedule update is attached.  
Submittal portion of project schedule still needs updating.
Adam will be gone 9/2 - 9/16 but will attend the OAC meeting.
Harv will be gone 9/2
Howard school staff will be back to work starting 9/1 and students starting 9/9.

0-2 Safety/Security Information

8/19 - Windows were broken out of the exterior North elevation of Sector C last Thursday night 8/6 
(date revised from last weeks meeting minutes).  David filed a police report with the City of Eugene 
on Friday morning.  
Todd to track repairs on a T & M basis.  Photos of the damage will be provided to 4J along with 
invoices for all costs related to the repair.

0-3 RFIs Information

8/26 - Reviewed Unanswered RFI Log dated 8/25/15 (see attached). 
RFIs Reviewed
425 - Utility Court Yard Canopies - Todd to provide Pivot an email describing the intended solution.
434 - B Media Roof Deck Gap Filler - EOR reviewing
436 - WS-1 Clarifications - Pivot reviewing

0-4 CORs Information

8/26 - Reviewed attached COR log dated 8/25/15 (See attached).  CORs 15R, 48, 72R, 76, 90, 
101R, 104 were approved and ready for CO#6.   4J review of CORs requiring revision are 10RR, 
55, 56, 87, 91, 95.  4J asked that Todd verify the Isolation Valve count on COR 57.
COR 3RR - Electrical/low Voltage Changes - 7/7 Scofield provided clarification on their scope.  
Huser did not provide clarification for their scope. Todd proposed removing Huser scope from this 
change.  4J reviewing.
COR 10R - Light Relay Revisions -  7/8 Scofield provided revised COR with credit. 8/12 This COR 
response is needed ASAP as electrical roughin has started for this change.  8/24 4J Review - 
Correct as noted.
COR 26 - AHU Locations and Duct Size/Routing Revision - Submitted 7/7
COR 33 - Electrical /Low Voltage/Plumbing/Structural Revisions - Todd received Scofield quote with 
the team today.  Quote for electrical changes was $123,553.  Submitted 6/16. 6/24 4J requested a 
breakdown from Scofield on labor.
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COR 37 - New FDC Location - Todd has received pricing and will submit for review this week.  
Submitted 7/8
COR 45 - Trap Primers for Mezzanine Floor Sinks - Submitted 7/8
COR 49 - Re-route Piping at 2nd Floor B Classroom Sink Due to Conflict - Submitted 7/9
COR 51 - Support Under Chiller - Ready to submit 7/16
COR 52R - Re-Detailing Due to SLRS Changes - Submitted 7/14 Rejected. Resubmitted 7/31
COR 53 - Louver and Kitchen Canopy Embeds - Ready to submit 7/16
COR 55 - Exterior Storm Line Sizing - Submitted 7/9. 4J review 8/21 R & R
COR 56 - Venting of Mezzanine Floor Sinks - Submitted 7/9.  4J review 8/24 R & R
COR 57 - Plumbing Isolation Valves - Submitted 7/8.  4J review 8/21 Todd to verify valve count.
COR 58 - Mobile Casework Units Revision - Submitted 7/7
COR 60 - Access Plan During Demolition - On hold by 4J
COR 87 - Standing Seam Wall Panel Support - Submitted 7/6.  4J review 8/21 R & R
COR 89 - Re-Route Wall Conduits - Submitted 7/7
COR 91 - RHW Balance Valve Location Clarification - Submitted 7/9.  4J review 8/24 R & R
COR 95 - Gutter Size Conflict with Rain Drain - Submitted 7/20.  4J review 8/21 R & R
COR 99 - Duct Coil Schedule Revisions - Submitted 8/7.  4J asked to void this COR and add the 
cost to COR 98 for PR 031
COR 112 - CMU Revision at Jambs - Submitted 8/20.  8/25 Todd to revise as some of the CMU 
returns were not installed by Davidson.
COR 114A & B - Plan Scale Issues on T101 - Submitted 8/24.  8/26 Rejected by 4J as the scale on 
E015 was correct and showed the same info.

0-5 Submittals Information

8/26 - Reviewed attached submittal awaiting review log dated 8/25/15 (see attached).  4J requested 
a matrix be added to track submittal processing to show progress.
101101 - Visual Display Boards - Pivot reviewing
122400 - Window Shades - Roll A Shade said they would have revised shop drawings to Todd 
9/2/15  
265000 - Lighting - Returned to Todd 8/25 Approved
270526 - Grounding and Bonding for Communications Systems - NIS Reviewing
274119 - Integrated Audio-Visual Systems and Equipment - NIS Reviewing
275113 - Paging Systems - NIS Reviewing
DIV 27 - 28 - Pivot provided an updated list of expected submittals on 8/21.

0-6 Hot Items Information

8/26 - 
Numerous resubmittals needed - Todd to supply matrix for tracking
Louvers - Todd received submittals from Construction Specialties.  Is checking shop drawing 
dimensions.
NCO - Need closure info.
Long Lead Item Schedule

5-3 Pivot PCO Report Information

See previous meeting minutes for past PCO Report information.
8/5 - No report - new items this week PR 32 - Revised PV design.  Advanced Energy created a one 
line drawing to demonstrate an option.  Todd to submit for review.
8/12 - Adam reviewed current PCO report.  Potential changes P092 MDF/IDF Room Cooling 
Layout, P098 Head Start Building Utilities.
8/19 - No new items.
8/26 - No new items.

14-1 Landscape Well Ryan Spain

3/18 - 4J is planning to coordinate the installation of a new irrigation well.  The well was not part of 
the construction documents but is needed to complete the current irrigation water design.
3/25 - 4J is looking at options and may run this as a COR through Todd.
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4/01 - Ongoing
4/29 - Todd to provide a layout to locate the well site.
5/6 - Layout is provided. Todd to check what owner provided items are needed at the well.
5/13 - Ongoing

14-2 Non Compliance Issues Information

8/26 -  Todd to provide pictures to document the completed work.  Sector C NCO issues are ready 
to document and close.
Items previously discussed:  
011 - Cafeteria slab at mobile counter/bar locations - 4J was concerned about a depression in the 
concrete slab. 7/8 (Remains Open at request of 4J)
012 - Bottom Run of Stairs Riser Type - 5/27 Team reviewed installation.  7/8 (Remains Open until 
precast treads are installed)
017 - HVAC/Plumbing Riser Supports - Hydro-Temp has indicated that this is a temporary 
installation and will be per specifications once all components are in place. 7/8 (Sector C ready to 
document/close) 
018 - HL Site Visit Report #5 - Issues noted by EOR regarding framing in contact with brace frames.  
6/24 Todd to supply photo documentation of Cascade replacement framing. 7/8 (Sector C ready to 
document/close) 8/26 David is labeling the pictures of the repaired areas with the HL report # and 
will submit to Pivot.
020 - Top of Stair Riser/Slab Transition - David proposed using a transition strip.  6/17 Andy to 
collect submittal info.
025 - HL Site Visit Report #7 - A few framing issues were noted.  Report was forwarded to Cascade 
to address issues.
026 - BHE Site Visit Report - Erosion control measures are missing.  Report was forwarded to 
Jackson Luck to address issues.  
029 - CMU Wall Opening Above Door A104D Missing.  Hydro-Temp was notified of the issue.  8/26 
Opening has been installed for revised louver location.
030 - HM Door A116B installed in CMU - Door to be installed in metal framed furred wall per 
response to RFI 48R
031 - PAE Mech/Plumb Site Visit Report - Duct and Piping installation in sector D and C classroom 
wings.
033 - PAE Elec Site Visit Report 07/08/15 - Conduit and box installation at Sector B South and C.
037 - Tapered Insulation & Roof Drainage @ Sector B South - Roof slopes away from drain.  8/5 
Ryan thought the roof may not be fully adheared.  Todd to have the roofing rep inspect.
038 - HM Door Joint Seals - HM Door joint seals do not have 1/2" minimum width. 8/5 Todd to cut 
CMU back to allow for 1/2" joint.
039 - Entry Column Downspouts - Holes in the downspouts located within the entry columns were 
observed.  8/26 Todd completed an epoxy fill to patch the downspout holes.
040 - Electrical Box Seals & Vapor Retarder Seals - Acoustic seals were missing from the electrical 
boxes in acoustical walls.  vapor retarding at exterior walls were not sealed where penetrated by 
MEP.  8/5 Todd has added putty pads to all required electrical boxes.
041 - This is related to 031 and is for the same issues.
042 - COR 112 CMU Return Units at Jamb - Returns were not installed at type PP windows.  A 
alternate flashing and caulking design will be used.  Todd to provide a confirming RFI.

28-1 Commissioning Issues Information

6/24 - 4J requested the Commissioning Issues will be added to the meeting minutes.  
Commissioning information has been forwarded to the MEP subs and the observation reports will 
be added to the meeting minutes (see attached)
7/1 - It was noted by the Commissioning Agent that the air handling units were left in the weather 
unprotected.  Todd has forwarded the commissioning report to Hydro-Temp.
7/8 - Ryan mentioned viewing the AHUs were loosely covered which needed attention.  Todd had 
notified Hydro-Temp of the issue and will check that the covering is secured.
7/15 - The AHUs are still not covered adequately.  Todd reviewed this with Hydro-Temp's site 
foreman at the sub meeting and will notify the Project Manager of the ongoing issue.
7/22 - Same unprotected duct and AHU issues.  Hydro-Temp has been notified of the issue and has 
responded that they will clean and reseal all duct and AHUs.  Hydro-Temp will have the equipment 
rep inspect the AHUs and provide a inspection report.  The commissioning agent will be onsite next 
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week.
7/29 - Hydro-Temp cleaned and resealed unprotected duct and AHUs.  Commissioning agent will be 
onsite 8/11.
8/5 - 4J requested a date that the AHUs would be installed to give the commissioning agent 
something to inspect.  Todd to work on a schedule date.
8/19 - No new issues.
8/26 - Hydro-Temp is adding crew on 8/31 to get the HVAC equipment at the mezzanines set and 
ready to inspect.

31-2 8/27/15Document Control Cost Andy Turner

7/15 - Todd to track ARC document control costs.  4J will reimburse Todd for costs and would like 
access to the documents.
7/22 - Andy to send a copy of the hyperlinked documents to Ryan today.
7/29 - Andy to contact ARC and provide 4J with access to online documents.
8/5 - Ongoing
8/12 - ARC has teamed Todd up with a new rep and will be working on updating the drawings with 
RFI, CCD & approved PR information this week.
8/19 - Todd forwarded CCD #5 to ARC.  Andy to check with ARC on ETA of updated electronic 
drawings & specs.
8/26 - ARC has all CCDs to date inserted into the electronic documents and will provide access to 
the Hyperlinked documents on Bluebeam Studio later today.  Andy will add access for the team 
members as soon as it's available.

31-3 8/28/15Site Fencing and Egress David Haggard

7/15 - Jackson Luck has moved the construction fence this summer to access their work.  Todd to 
verify that the egress pathways are re-established prior to school starting.
7/22 - Jackson Luck was notified of the issue.
7/29 - Egress paths will need to be re-established by 9/1.
8/5 - Ongoing
8/12 - The fence adjustments need to be completed by the end of next week.
8/19 - Egress issues need to be completed by 8/28.  Todd to complete if needed.
8/26 - Todd has reset the site fence for access around the existing Howard.

34-1 8/28/15Window Testing David Haggard

8/5 - Culver will have one storefront ready to test and scheduled for 8/10.
8/12 - Due to vandalize the testing will be rescheduled.
8/19 - Check with Culver on available windows to test.
8/26 - Culver will have windows ready to water test on Sector C by the end of next week.

34-3 9/2/15Long Lead Time Schedule Bill Goggin

8/5 - Todd to check all long lead time items against the project schedule to ensure no unforseen 
delivery issues.
8/12 - Ongoing
8/19 - Todd is collecting confirmation of delivery from subs and suppliers.  4J asked that these long 
lead items be incorperated into the project schedule.

34-4 Light Fixtures Unprotected Information

8/5 - Ryan observed unprotected light fixtures installed in Sector A.  Todd to notify Scofield of the 
issue.
8/12 - Joel was notified of the issue.
8/26 - Rain is expected this weekend.  Todd to verify that all installed fixtures are protected.

36-1 CMU Revision @ Jambs Information

8/19 - For discussion next week.
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8/26 - Pivot has provided an alternate flashing detail where CMU veneer was not returned to the 
wall at the PP windows.  Culver has provided a mockup with the flashing installed for the teams 
review after the meeting.  Todd to submit a confirming RFI for the final decision on the finish.

36-2 8/28/15Play Structure Fascia & Gutter Bill Goggin

8/19 - Todd collecting pricing on the revised design of the fascia and gutter at the play structure.
8/26 - Ongoing.

New Business

37-1 3/4" Plywood @ MDF & IDF Information

8/26 - Todd was notified by Pivot on 8/24 that the MDF & IDF rooms were to receive 3/4" fire treated 
plywood full height of walls painted with no drywall behind the plywood.

37-2 9/2/15Quarry Tile Base in Kitchen Adam Davidson

8/26 - There is no base shown on the kitchen area.  Todd asked Adam to make sure this would not 
be a code issue as 6" base is typically required in food prep areas.

37-3 HVAC for Gym Wood Floor Information

8/26 - David notified the team that the gym wood floor can not be installed until the HVAC system is 
running and maintain temperature.  Todd will need the system operational by 11/13/15 to keep the 
current floor installation schedule.

Andy Turner

Brent Schafer (Todd Construction, Inc.)

Next meeting at  9:00:00AM on Wednesday, September 2, 2015.

Meeting adjourned at 10:30.

Copy To:

Prepared by:  

The preceding is assumed to be a complete and correct account of the items discussed, directions given, and conclusions drawn, 
unless this office is notified to the contrary by the next regular meeting.  If no notification is received, these minutes will be deemed 
an accurate account of the meeting.
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ID Task Name Cal.
ID

Dur Rem Dur Start Finish Predecessors Successors

1 Howard Elementary School 7D 642 d 247.26 d Mon 11/3/14 Wed 8/17/16

2 Sector A 7D 352.81 d 275.82 d Thu 1/15/15 Fri 1/8/16

3 Structural 7D 241 d 14.35 d Thu 1/15/15 Tue 9/15/15

4 Underground plumbing (excludes kitchen) 5D 10 d 0 d Mon 1/19/15 Fri 1/30/15 24,161 115,5,25SS

5 Fire riser under footing 5D 1 d 0 d Mon 2/2/15 Mon 2/2/15 4 7,6SS

6 Underground electrical (excludes kitchen) 5D 14 d 0 d Mon 2/2/15 Thu 2/19/15 5SS 9,26SS

7 F & P footings 5D 15 d 0 d Tue 2/3/15 Mon 2/23/15 162,5 8,117

8 CMU to FF 5D 5 d 0 d Tue 2/24/15 Mon 3/2/15 7 11

9 Rebar 5D 5 d 0 d Fri 2/20/15 Thu 2/26/15 6 10,27SS

10 Radiant slab piping 5D 5 d 0 d Fri 2/27/15 Thu 3/5/15 9 12

11 Slab edge form 5D 5 d 0 d Tue 3/3/15 Mon 3/9/15 8 12

12 Place & finish SOG (excludes kitchen) 5D 5 d 0 d Tue 3/10/15 Mon 3/16/15 11,10 13,14,28SS

13 HM frames  (delayed delivery due to redesign) 5D 3 d 0 d Mon 4/20/15 Wed 4/22/15 12,28 14SS

14 CMU to TOW 5D 40 d 0 d Tue 3/17/15 Mon 5/11/15 12,13SS 15,32FS+60 d

15 Steel,  joists & decking 5D 16.94 d 0 d Thu 7/9/15 Fri 7/31/15 214,14 30,16,52FS+20 d

16 Wall framing & shtg 5D 10 d 10 d Tue 9/1/15 Tue 9/15/15 15 82FF

17 Mechanical Platform 7D 23 d 0 d Tue 5/12/15 Thu 6/4/15

18 Safety barriers & access 5D 2 d 0 d Tue 5/12/15 Wed 5/13/15 19

19 MEP sleeves & conduit 5D 2 d 0 d Thu 5/14/15 Fri 5/15/15 18 20

20 Rebar & mesh 5D 2 d 0 d Mon 5/18/15 Tue 5/19/15 19 21

21 Pour SOD 5D 2 d 0 d Wed 5/20/15 Thu 5/21/15 20 22FS+7 d

22 Set AHU before roof decking 5D 2 d 0 d Wed 6/3/15 Thu 6/4/15 21FS+7 d

23 Kitchen 7D 57 d 0 d Thu 1/15/15 Thu 3/12/15

24 KEC u-ground & slab recess shop dwgs 5D 2 d 0 d Thu 1/15/15 Fri 1/16/15 487 25,4

25 Underground plumbing 5D 10 d 0 d Mon 1/19/15 Fri 1/30/15 24,4SS 26

26 Underground electrical 5D 5 d 0 d Mon 2/2/15 Fri 2/6/15 25,6SS 27

27 Rebar 5D 3 d 0 d Fri 2/20/15 Tue 2/24/15 26,9SS 28

28 Place & finish SOG 5D 3 d 0 d Tue 3/10/15 Thu 3/12/15 27,12SS 82,13

29 Exterior finishes 7D 81.19 d 80 d Fri 7/31/15 Wed 10/21/...

30 Roof tie-off anchors 5D 2 d 0 d Fri 7/31/15 Tue 8/4/15 15

31 Skylights 5D 2 d 2 d Thu 10/15/15 Fri 10/16/15 33

32 Weather barrier 5D 15 d 15 d Wed 8/5/15 Tue 8/25/15 14FS+60 d 34,35,36,38,37,41,33

33 Metal roofing girts/insulation 5D 35 d 35 d Wed 8/26/15 Wed 10/14/... 32 50,84,31

34 Aluminium storefront 5D 15 d 15 d Wed 8/26/15 Wed 9/16/15 32 39

35 Phenolic rainscreen 5D 10 d 10 d Wed 8/26/15 Wed 9/9/15 32 39

36 Louvers 5D 3 d 3 d Wed 8/26/15 Fri 8/28/15 32 39

37 Cedar siding 5D 15 d 15 d Wed 8/26/15 Wed 9/16/15 32 39

38 Metal wall panels girts/insulation 5D 25 d 25 d Wed 8/26/15 Wed 9/30/15 32 39

39 Metal soffit 5D 15 d 15 d Thu 10/1/15 Wed 10/21/... 34,35,36,37,38 50

40 Interior finishes 7D 131.81 d 131.81 d Wed 8/26/15 Fri 1/8/16

41 Building in the dry 5D 1 d 1 d Wed 8/26/15 Wed 8/26/15 32 42,43,44,45

42 HVAC OH rgh-in 5D 10 d 10 d Thu 8/27/15 Thu 9/10/15 41 46

43 Fire sprinkler OH rgh-in 5D 10 d 10 d Thu 8/27/15 Thu 9/10/15 41 46

44 Plumbing OH rgh-in 5D 10 d 10 d Thu 8/27/15 Thu 9/10/15 41 46

45 Electrical & low voltage overhead rgh-in 5D 10 d 10 d Thu 8/27/15 Thu 9/10/15 41 46

46 Interior wall framing 5D 8 d 8 d Fri 9/11/15 Tue 9/22/15 42,43,44,45 47,48

47 Electrical & low voltage wall rgh-in 5D 10 d 10 d Wed 9/23/15 Tue 10/6/15 46 49

48 Plumbing wall rgh-in 5D 10 d 10 d Wed 9/23/15 Tue 10/6/15 46 49

49 Gyp board hang & tape 5D 15 d 15 d Wed 10/7/15 Tue 10/27/15 47,48 50

50 Paint 5D 8 d 8 d Wed 10/28/... Fri 11/6/15 49,33,39 96,101

51 Gym 7D 129 d 129 d Fri 8/28/15 Fri 1/8/16

52 Pressure wash & seal CMU 5D 5 d 5 d Fri 8/28/15 Fri 9/4/15 15FS+20 d 53,55

53 Frame, gyp & tape South Op partition walls 5D 8 d 8 d Fri 9/4/15 Thu 9/17/15 52 70

54 OH fire sprinkler 5D 8 d 8 d Mon 9/28/15 Thu 10/8/15 55 57

55 OH conduit 5D 15 d 15 d Fri 9/4/15 Mon 9/28/15 52 56,54

56 OH duct work 5D 15 d 15 d Mon 9/28/15 Mon 10/19/15 55 57

57 OH paint 5D 7 d 7 d Mon 10/19/15 Wed 10/28/... 56,54 58,59,61,60

58 Climbing wall 5D 3 d 3 d Wed 10/28/... Mon 11/2/15 57 64

59 Basketball backstop supports 5D 3 d 3 d Wed 10/28/... Mon 11/2/15 57 64

60 Roller shades 5D 3 d 3 d Wed 10/28/... Mon 11/2/15 57 64

61 Overhead coiling doors 5D 2 d 2 d Wed 10/28/... Fri 10/30/15 57 62

11/3 Howard Elementary School

1/15 Sector A

1/15 Structural

1/19 Underground plumbing (excludes kitchen)

2/2 Fire riser under footing

2/2 Underground electrical (excludes kitchen)

2/3 F & P footings

2/24 CMU to FF

2/20 Rebar

2/27 Radiant slab piping

3/3 Slab edge form

3/10 Place & finish SOG (excludes kitchen)

4/20 HM frames  (delayed delivery due to redesign)

3/17 CMU to TOW

7/9 Steel,  joists & decking

9/1 Wall framing & shtg

5/12 Mechanical Platform

5/12 Safety barriers & access

5/14 MEP sleeves & conduit

5/18 Rebar & mesh

5/20 Pour SOD

6/3 Set AHU before roof decking

1/15 Kitchen

1/15 KEC u-ground & slab recess shop dwgs

1/19 Underground plumbing

2/2 Underground electrical

2/20 Rebar

3/10 Place & finish SOG 

7/31 Exterior finishes

7/31 Roof tie-off anchors

10/15 Skylights 

8/5 Weather barrier

8/26 Metal roofing girts/insulation

8/26 Aluminium storefront

8/26 Phenolic rainscreen

8/26 Louvers

8/26 Cedar siding

8/26 Metal wall panels girts/insulation

10/1 Metal soffit

8/26 Interior finishes

8/26 Building in the dry 

8/27 HVAC OH rgh-in

8/27 Fire sprinkler OH rgh-in

8/27 Plumbing OH rgh-in

8/27 Electrical & low voltage overhead rgh-in

9/11 Interior wall framing

9/23 Electrical & low voltage wall rgh-in

9/23 Plumbing wall rgh-in

10/7 Gyp board hang & tape

10/28 Paint 

8/28 Gym

8/28 Pressure wash & seal CMU

9/4 Frame, gyp & tape South Op partition walls

9/28 OH fire sprinkler

9/4 OH conduit

9/28 OH duct work

10/19 OH paint

10/28 Climbing wall

10/28 Basketball backstop supports

10/28 Roller shades

10/28 Overhead coiling doors

Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3
1st Half 1st Half 1st Half 1st Half 1st Half

Task

Critical Task

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Baseline

Baseline Milestone

Baseline Summary

Progress

Deadline
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ID Task Name Cal.
ID

Dur Rem Dur Start Finish Predecessors Successors

62 Acoustical wall panels 5D 5 d 5 d Fri 10/30/15 Fri 11/6/15 61 63

63 Operable partition 5D 3 d 3 d Fri 11/6/15 Wed 11/11/... 62 64

64 Aclimate wood flooring 5D 10 d 10 d Wed 11/11/... Wed 11/25/... 63,58,59,60,80 65

65 Wood flooring 5D 10 d 10 d Wed 11/25/... Thu 12/10/15 64 66

66 Sand & seal 5D 10 d 10 d Thu 12/10/15 Thu 12/24/15 65 67

67 Game line striping 5D 5 d 5 d Thu 12/24/15 Fri 1/1/16 66 68

68 Basketball back boards & wall pads 5D 5 d 5 d Fri 1/1/16 Fri 1/8/16 67 592

69 Stage 7D 55 d 55 d Thu 9/17/15 Wed 11/11/...

70 Frame walls & floor joists 5D 5 d 5 d Thu 9/17/15 Thu 9/24/15 53 71

71 Plywood substrate over metal decking 5D 2 d 2 d Thu 9/24/15 Mon 9/28/15 70 72

72 Frame proscenium wall & soffit 5D 5 d 5 d Mon 9/28/15 Mon 10/5/15 71 73

73 Gyp board hang & tape 5D 8 d 8 d Mon 10/5/15 Thu 10/15/15 72 74

74 Paint 5D 3 d 3 d Thu 10/15/15 Tue 10/20/15 73 75

75 Ceiling grid 5D 2 d 2 d Tue 10/20/15 Thu 10/22/15 74 76

76 MEP 5D 5 d 5 d Thu 10/22/15 Thu 10/29/15 75 77

77 Drop ceiling tile 5D 2 d 2 d Thu 10/29/15 Mon 11/2/15 76 78

78 Flooring 5D 3 d 3 d Mon 11/2/15 Thu 11/5/15 77 79

79 Operable partition 5D 2 d 2 d Thu 11/5/15 Mon 11/9/15 78 80

80 Platform curtain 5D 2 d 2 d Mon 11/9/15 Wed 11/11/... 79 64

81 Kitchen 7D 98 d 98 d Fri 9/11/15 Fri 12/18/15

82 Wall framing 5D 3 d 3 d Fri 9/11/15 Tue 9/15/15 28,16FF 83

83 MEP wall & ceiling rgh-in 5D 10 d 10 d Wed 9/16/15 Tue 9/29/15 82 84

84 Gyp board hang & tape 5D 8 d 8 d Thu 10/15/15 Mon 10/26/15 83,33 85

85 Paint 5D 4 d 4 d Tue 10/27/15 Fri 10/30/15 84 86,91

86 Coiling door 5D 2 d 2 d Mon 11/2/15 Tue 11/3/15 85 87

87 Ceiling grid 5D 2 d 2 d Wed 11/4/15 Thu 11/5/15 86 88

88 MEP ceiling drops 5D 5 d 5 d Fri 11/6/15 Thu 11/12/15 87 89,90

89 Ceiling tile 5D 2 d 2 d Fri 11/13/15 Mon 11/16/15 88 93

90 Freezer & cooler 5D 5 d 5 d Fri 11/13/15 Thu 11/19/15 88 93

91 Exhaust hood 5D 5 d 5 d Mon 11/2/15 Fri 11/6/15 85 92

92 Wall tile & FRP 5D 8 d 8 d Mon 11/9/15 Wed 11/18/... 91 93

93 Quarry tile 5D 10 d 10 d Fri 11/20/15 Fri 12/4/15 90,89,92 94SS+5 d

94 Kitchen equipment 5D 15 d 15 d Mon 11/30/15 Fri 12/18/15 534,93SS+5 d 587

95 Restrooms 7D 37 d 37 d Mon 11/9/15 Wed 12/16/...

96 Ceramic wall tile 5D 7 d 7 d Mon 11/9/15 Tue 11/17/15 50 97

97 Polished floor 5D 5 d 5 d Wed 11/18/... Tue 11/24/15 96 98

98 Plumbing fixtures 5D 5 d 5 d Wed 11/25/... Wed 12/2/15 97 99

99 Toilet partitions 5D 5 d 5 d Thu 12/3/15 Wed 12/9/15 98 100

100 Toilet accessories 5D 5 d 5 d Thu 12/10/15 Wed 12/16/... 99 111

101 Ceiling grid 5D 6 d 6 d Mon 11/9/15 Mon 11/16/15 50 102,103,104,105,107

102 GRD's ceiling 5D 10 d 10 d Tue 11/17/15 Tue 12/1/15 101 106

103 Fire sprinkler ceiling drops 5D 10 d 10 d Tue 11/17/15 Tue 12/1/15 101 106

104 Light fixtures ceiling 5D 10 d 10 d Tue 11/17/15 Tue 12/1/15 101 106

105 Low voltage ceiling 5D 10 d 10 d Tue 11/17/15 Tue 12/1/15 101 106

106 Drop ceiling tile borders 5D 2 d 2 d Wed 12/2/15 Thu 12/3/15 102,103,104,105

107 Casework 5D 5 d 5 d Tue 11/17/15 Mon 11/23/15 101 108

108 Flooring 5D 5 d 5 d Tue 11/24/15 Tue 12/1/15 107 109

109 Drop ceiling tile 100% 5D 2 d 2 d Wed 12/2/15 Thu 12/3/15 108 587,110SS

110 Install Doors and Hardware 5D 4 d 4 d Wed 12/2/15 Mon 12/7/15 109SS 111

111 Final clean 5D 5 d 5 d Thu 12/17/15 Wed 12/23/... 100,110 112,588

112 Punchlist 5D 5 d 5 d Thu 12/24/15 Thu 12/31/15 111 592

113 Sector B North (grid 12-15) 7D 333.81 d 268.52 d Mon 2/2/15 Thu 1/7/16

114 Structural 7D 155 d 2.46 d Mon 2/2/15 Wed 7/8/15

115 Underground plumbing 5D 8 d 0 d Mon 2/2/15 Wed 2/11/15 4 116,207

116 Underground electrical 5D 8 d 0 d Thu 2/12/15 Mon 2/23/15 115 117

117 F & P footings 5D 12 d 0 d Tue 2/24/15 Wed 3/11/15 7,116 211,118

118 Rebar 5D 5 d 0 d Thu 3/12/15 Wed 3/18/15 117 120,119

119 Slab edge form 5D 5 d 0 d Thu 3/19/15 Wed 3/25/15 118 120

120 Place & finish SOG 5D 5 d 0 d Thu 3/26/15 Wed 4/1/15 118,119 121

121 Steel,  joists & decking 5D 15 d 0 d Mon 5/4/15 Fri 5/22/15 120,167 122,124,125,214,305,337

122 Exterior wall framing & shtg 5D 27 d 1.35 d Tue 6/2/15 Wed 7/8/15 121,337

10/30 Acoustical wall panels

11/6 Operable partition

11/11 Aclimate wood flooring

11/25 Wood flooring

12/10 Sand & seal

12/24 Game line striping

1/1 Basketball back boards & wall pads

9/17 Stage

9/17 Frame walls & floor joists

9/24 Plywood substrate over metal decking

9/28 Frame proscenium wall & soffit

10/5 Gyp board hang & tape

10/15 Paint 

10/20 Ceiling grid

10/22 MEP

10/29 Drop ceiling tile

11/2 Flooring

11/5 Operable partition

11/9 Platform curtain

9/11 Kitchen

9/11 Wall framing

9/16 MEP wall & ceiling rgh-in

10/15 Gyp board hang & tape

10/27 Paint 

11/2 Coiling door

11/4 Ceiling grid

11/6 MEP ceiling drops

11/13 Ceiling tile

11/13 Freezer & cooler

11/2 Exhaust hood

11/9 Wall tile & FRP

11/20 Quarry tile

11/30 Kitchen equipment

11/9 Restrooms

11/9 Ceramic wall tile

11/18 Polished floor

11/25 Plumbing fixtures

12/3 Toilet partitions

12/10 Toilet accessories

11/9 Ceiling grid

11/17 GRD's ceiling

11/17 Fire sprinkler ceiling drops

11/17 Light fixtures ceiling

11/17 Low voltage ceiling

12/2 Drop ceiling tile borders

11/17 Casework

11/24 Flooring

12/2 Drop ceiling tile 100%

12/2 Install Doors and Hardware

12/17 Final clean

12/24 Punchlist

2/2 Sector B North (grid 12-15)

2/2 Structural

2/2 Underground plumbing

2/12 Underground electrical

2/24 F & P footings

3/12 Rebar

3/19 Slab edge form

3/26 Place & finish SOG 

5/4 Steel,  joists & decking

6/2 Exterior wall framing & shtg

Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3
1st Half 1st Half 1st Half 1st Half 1st Half

Task

Critical Task
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Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress
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External Tasks

Project Summary

Group By Summary

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only
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Baseline Summary
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ID Task Name Cal.
ID

Dur Rem Dur Start Finish Predecessors Successors

123 Exterior finishes 7D 169.81 d 159.69 d Tue 5/26/15 Fri 11/13/15

124 Roof tie-off anchors 5D 5 d 0 d Tue 5/26/15 Mon 6/1/15 121 126

125 Skylights 5D 49.81 d 44.81 d Tue 5/26/15 Mon 8/3/15 121 126

126 Weather barrier 5D 10 d 10 d Mon 8/3/15 Mon 8/17/15 124,125 127,136

127 Metal roofing girts/insulation 5D 13 d 13 d Mon 8/17/15 Thu 9/3/15 126 128

128 Brick veneer 5D 17 d 17 d Thu 9/3/15 Tue 9/29/15 127 131,132,129,130

129 Cedar siding 5D 10 d 10 d Tue 9/29/15 Tue 10/13/15 128 134

130 Aluminium storefront 5D 15 d 15 d Tue 9/29/15 Tue 10/20/15 128 134

131 Phenolic rainscreen 5D 15 d 15 d Tue 9/29/15 Tue 10/20/15 128 134

132 Metal wall panels girts/insulation 5D 18 d 18 d Tue 9/29/15 Fri 10/23/15 128 133

133 Louvers 5D 5 d 5 d Fri 10/23/15 Fri 10/30/15 132 134

134 Metal soffit 5D 10 d 10 d Fri 10/30/15 Fri 11/13/15 133,129,130,131

135 Interior finishes 7D 139 d 139 d Mon 8/17/15 Thu 1/7/16

136 Building in the dry 5D 1 d 1 d Mon 8/17/15 Tue 8/18/15 126 137,138,139,140

137 HVAC OH rgh-in 5D 15 d 15 d Tue 8/18/15 Wed 9/9/15 136 141

138 Fire sprinkler OH rgh-in 5D 15 d 15 d Tue 8/18/15 Wed 9/9/15 136 141

139 Plumbing OH rgh-in 5D 15 d 15 d Tue 8/18/15 Wed 9/9/15 136 141

140 Electrical & low voltage OH  rgh-in 5D 15 d 15 d Tue 8/18/15 Wed 9/9/15 136 141

141 Interior wall framing 5D 8 d 8 d Wed 9/9/15 Mon 9/21/15 137,138,139,140 142,143

142 Electrical & low voltage wall rgh-in 5D 15 d 15 d Mon 9/21/15 Mon 10/12/15 141 144

143 Plumbing wall rgh-in 5D 15 d 15 d Mon 9/21/15 Mon 10/12/15 141 144

144 Hang drywall 5D 9 d 9 d Mon 10/12/15 Fri 10/23/15 142,143 145

145 Finish drywall 5D 10 d 10 d Fri 10/23/15 Fri 11/6/15 144 146

146 Paint 5D 10 d 10 d Fri 11/6/15 Fri 11/20/15 145 147

147 Ceiling grid 5D 7 d 7 d Fri 11/20/15 Wed 12/2/15 146 148,149,150,151,153

148 GRD's ceiling 5D 15 d 15 d Wed 12/2/15 Wed 12/23/... 147 152

149 Fire sprinkler ceiling drops 5D 15 d 15 d Wed 12/2/15 Wed 12/23/... 147 152

150 Light fixtures ceiling 5D 15 d 15 d Wed 12/2/15 Wed 12/23/... 147 152

151 Low voltage ceiling 5D 15 d 15 d Wed 12/2/15 Wed 12/23/... 147 152

152 Drop ceiling border tile 5D 2 d 2 d Wed 12/23/... Mon 12/28/15 148,149,150,151

153 Casework 5D 8 d 8 d Wed 12/2/15 Mon 12/14/15 147 154

154 Flooring 5D 5 d 5 d Mon 12/14/15 Mon 12/21/15 153 155

155 Drop ceiling tile 100% 5D 4 d 4 d Mon 12/21/15 Mon 12/28/15 154 156SS

156 Install Doors and Hardware 5D 4 d 4 d Mon 12/21/15 Mon 12/28/15 155SS 157

157 Final clean 5D 3 d 3 d Mon 12/28/15 Thu 12/31/15 156 158,588

158 Punchlist 5D 5 d 5 d Thu 12/31/15 Thu 1/7/16 157 592

159 Sector B South (grid 12-15) 7D 307.81 d 172.21 d Mon 1/5/15 Wed 11/11/...

160 Structural 7D 170 d 0 d Mon 1/5/15 Wed 6/24/15

161 Underground plumbing 5D 8 d 0 d Mon 1/5/15 Wed 1/14/15 260 163,4

162 F & P footings 5D 12 d 0 d Wed 1/14/15 Thu 1/29/15 261 7

163 Underground electrical 5D 8 d 0 d Thu 1/15/15 Mon 1/26/15 161 164,165

164 Rebar 5D 5 d 0 d Tue 1/27/15 Mon 2/2/15 163 166

165 Slab edge form 5D 5 d 0 d Tue 1/27/15 Mon 2/2/15 163 166

166 Place & finish SOG 5D 5 d 0 d Tue 2/3/15 Mon 2/9/15 164,165 167

167 Steel,  joists & decking 5D 15 d 0 d Mon 4/13/15 Fri 5/1/15 166,266 168,170,171,121,346,378

168 Exterior wall framing & shtg 5D 27 d 0 d Mon 5/18/15 Wed 6/24/15 167,267SS+15 d,378

169 Exterior finishes 7D 170 d 161.2 d Mon 5/4/15 Fri 10/23/15

170 Roof tie-off anchors 5D 5 d 0 d Mon 5/4/15 Fri 5/8/15 167 172

171 Skylights 5D 5 d 5 d Mon 5/4/15 Fri 5/8/15 167 172

172 Weather barrier 5D 10 d 10 d Mon 5/11/15 Fri 5/22/15 170,171 182,173,359

173 Brick veneer 5D 17 d 16.15 d Tue 5/26/15 Wed 6/17/15 172 175,176,178,177,174

174 Metal roofing girts/insulation 5D 13 d 13 d Thu 6/18/15 Mon 7/6/15 316,173 204,190

175 Aluminium storefront 5D 10 d 10 d Thu 6/18/15 Wed 7/1/15 173 180

176 Phenolic rainscreen 5D 10 d 10 d Thu 6/18/15 Wed 7/1/15 173 180

177 Cedar siding 5D 10 d 10 d Thu 6/18/15 Wed 7/1/15 173 180

178 Metal wall panels girts/insulation 5D 18 d 18 d Thu 6/18/15 Mon 7/13/15 173 179,180

179 Louvers 5D 5 d 5 d Tue 7/14/15 Mon 7/20/15 178 180

180 Metal soffit 5D 10 d 10 d Mon 10/12/15 Fri 10/23/15 178,279,175,176,177,179

181 Interior finishes 7D 167.81 d 96.86 d Tue 5/26/15 Wed 11/11/...

182 Building in the dry 5D 1 d 0 d Tue 5/26/15 Tue 5/26/15 172,350 183,184,185,186

183 HVAC OH rgh-in 5D 15 d 0 d Mon 6/29/15 Fri 7/17/15 182 187

5/26 Exterior finishes

5/26 Roof tie-off anchors

5/26 Skylights 

8/3 Weather barrier

8/17 Metal roofing girts/insulation

9/3 Brick veneer

9/29 Cedar siding

9/29 Aluminium storefront

9/29 Phenolic rainscreen

9/29 Metal wall panels girts/insulation

10/23 Louvers

10/30 Metal soffit

8/17 Interior finishes

8/17 Building in the dry 

8/18 HVAC OH rgh-in

8/18 Fire sprinkler OH rgh-in

8/18 Plumbing OH rgh-in

8/18 Electrical & low voltage OH  rgh-in

9/9 Interior wall framing

9/21 Electrical & low voltage wall rgh-in

9/21 Plumbing wall rgh-in

10/12 Hang drywall

10/23 Finish drywall

11/6 Paint 

11/20 Ceiling grid

12/2 GRD's ceiling

12/2 Fire sprinkler ceiling drops

12/2 Light fixtures ceiling

12/2 Low voltage ceiling

12/23 Drop ceiling border tile

12/2 Casework

12/14 Flooring

12/21 Drop ceiling tile 100%

12/21 Install Doors and Hardware

12/28 Final clean

12/31 Punchlist

1/5 Sector B South (grid 12-15)

1/5 Structural

1/5 Underground plumbing

1/14 F & P footings

1/15 Underground electrical

1/27 Rebar

1/27 Slab edge form

2/3 Place & finish SOG 

4/13 Steel,  joists & decking

5/18 Exterior wall framing & shtg

5/4 Exterior finishes

5/4 Roof tie-off anchors

5/4 Skylights 

5/11 Weather barrier

5/26 Brick veneer

6/18 Metal roofing girts/insulation

6/18 Aluminium storefront

6/18 Phenolic rainscreen

6/18 Cedar siding

6/18 Metal wall panels girts/insulation

7/14 Louvers

10/12 Metal soffit

5/26 Interior finishes

5/26 Building in the dry 

6/29 HVAC OH rgh-in

Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3
1st Half 1st Half 1st Half 1st Half 1st Half
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Critical Task
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Rolled Up Task
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Rolled Up Milestone

Rolled Up Progress
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Project Summary

Group By Summary
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Inactive Summary
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Manual Summary Rollup

Manual Summary
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ID Task Name Cal.
ID

Dur Rem Dur Start Finish Predecessors Successors

184 Fire sprinkler OH rgh-in 5D 15 d 0 d Mon 6/29/15 Fri 7/17/15 182 187

185 Plumbing OH rgh-in 5D 15 d 0 d Mon 6/29/15 Fri 7/17/15 182 187

186 Electrical & low voltage OH  rgh-in 5D 15 d 0 d Mon 6/29/15 Fri 7/17/15 182 187

187 Interior wall framing 5D 0.81 d 0 d Mon 7/20/15 Mon 7/20/15 183,184,185,186 188,189

188 Electrical & low voltage wall rgh-in 5D 7.81 d 0 d Thu 7/30/15 Mon 8/10/15 187 190

189 Plumbing wall rgh-in 5D 7.81 d 0 d Thu 7/30/15 Mon 8/10/15 187 190

190 Hang drywall 5D 9 d 0 d Mon 8/10/15 Fri 8/21/15 188,189,174 191FS+5 d

191 Finish drywall 5D 10 d 10 d Fri 8/28/15 Mon 9/14/15 190FS+5 d 192

192 Paint 5D 10 d 10 d Mon 9/14/15 Mon 9/28/15 191 193

193 Ceiling grid 5D 7 d 7 d Mon 9/28/15 Wed 10/7/15 192 194,195,196,197,199

194 GRD's ceiling 5D 15 d 15 d Wed 10/7/15 Wed 10/28/... 193 198

195 Fire sprinkler ceiling drops 5D 15 d 15 d Wed 10/7/15 Wed 10/28/... 193 198

196 Light fixtures ceiling 5D 15 d 15 d Wed 10/7/15 Wed 10/28/... 193 198

197 Low voltage ceiling 5D 15 d 15 d Wed 10/7/15 Wed 10/28/... 193 198

198 Drop ceiling border tile 5D 2 d 2 d Wed 10/28/... Fri 10/30/15 194,195,196,197

199 Casework 5D 8 d 8 d Wed 10/7/15 Mon 10/19/15 193 200

200 Flooring 5D 5 d 5 d Mon 10/19/15 Mon 10/26/15 199 201

201 Drop ceiling tile 100% 5D 4 d 4 d Mon 10/26/15 Fri 10/30/15 200 202SS

202 Install Doors and Hardware 5D 4 d 4 d Mon 10/26/15 Fri 10/30/15 201SS 203

203 Final clean 5D 3 d 3 d Fri 10/30/15 Wed 11/4/15 202 204,588

204 Punchlist 5D 5 d 5 d Wed 11/4/15 Wed 11/11/... 203,174 592

205 Sector B Media / Admin (grid 6-12) 7D 353 d 299.31 d Thu 2/12/15 Fri 2/5/16

206 Structural 7D 200 d 54 d Thu 2/12/15 Tue 9/1/15

207 Underground plumbing 5D 8 d 0 d Thu 2/12/15 Mon 2/23/15 115 208

208 Underground electrical 5D 8 d 0 d Tue 2/24/15 Thu 3/5/15 207 209,210

209 Rebar 5D 5 d 0 d Fri 3/6/15 Thu 3/12/15 208 212

210 Slab edge form 5D 5 d 0 d Fri 3/6/15 Thu 3/12/15 208 211

211 F & P footings 5D 12 d 0 d Fri 3/13/15 Mon 3/30/15 117,210 212

212 Place & finish SOG 5D 5 d 0 d Tue 3/31/15 Mon 4/6/15 209,211 213

213 CMU TOW 5D 15 d 0 d Tue 4/7/15 Mon 4/27/15 212 214

214 Steel,  joists & decking 5D 15 d 0 d Mon 6/8/15 Fri 6/26/15 121,213 215,15,387,412

215 Exterior wall framing & shtg 5D 27 d 27 d Mon 7/27/15 Tue 9/1/15 214 393,217

216 Exterior finishes 7D 88 d 88 d Wed 9/2/15 Mon 11/30/15

217 Weather barrier 5D 15 d 15 d Wed 9/2/15 Wed 9/23/15 215 218,219,227FS-5 d

218 Metal roofing girts/insulation 5D 15 d 15 d Thu 9/24/15 Wed 10/14/... 217,536 255

219 Brick veneer 5D 17 d 17 d Thu 9/24/15 Fri 10/16/15 217 220,221,223,222

220 Aluminium storefront 5D 10 d 10 d Mon 10/19/15 Fri 10/30/15 219 255,225

221 Phenolic rainscreen 5D 10 d 10 d Mon 10/19/15 Fri 10/30/15 219 255,225

222 Cedar siding 5D 15 d 15 d Mon 10/19/15 Fri 11/6/15 219 255,225

223 Metal wall panels girts/insulation 5D 30 d 30 d Mon 10/19/15 Mon 11/30/15 219 224SS

224 Louvers 5D 5 d 5 d Mon 10/19/15 Fri 10/23/15 223SS 255

225 Metal soffit 5D 10 d 10 d Mon 11/9/15 Fri 11/20/15 220,221,222 255

226 Interior finishes 7D 139 d 139 d Thu 9/17/15 Fri 2/5/16

227 Building in the dry 5D 1 d 1 d Thu 9/17/15 Thu 9/17/15 217FS-5 d 228,229,230,231

228 HVAC OH rgh-in 5D 15 d 15 d Fri 9/18/15 Thu 10/8/15 227 232

229 Fire sprinkler OH rgh-in 5D 15 d 15 d Fri 9/18/15 Thu 10/8/15 227 232

230 Plumbing OH rgh-in 5D 15 d 15 d Fri 9/18/15 Thu 10/8/15 227 232

231 Electrical & low voltage OH  rgh-in 5D 15 d 15 d Fri 9/18/15 Thu 10/8/15 227 232

232 Interior wall framing 5D 8 d 8 d Fri 10/9/15 Tue 10/20/15 228,229,230,231 233,234

233 Electrical & low voltage wall rgh-in 5D 15 d 15 d Wed 10/21/... Tue 11/10/15 232 235

234 Plumbing wall rgh-in 5D 15 d 15 d Wed 10/21/... Tue 11/10/15 232 235

235 Hang drywall 5D 9 d 9 d Wed 11/11/... Mon 11/23/15 233,234 236

236 Finish drywall 5D 10 d 10 d Tue 11/24/15 Tue 12/8/15 235 237

237 Paint 5D 10 d 10 d Wed 12/9/15 Tue 12/22/15 236 239,238,244

238 Restrooms 7D 36 d 36 d Wed 12/23/... Fri 1/29/16 237

239 Ceramic wall tile 5D 7 d 7 d Wed 12/23/... Fri 1/1/16 237 240

240 Polished floor 5D 5 d 5 d Mon 1/4/16 Fri 1/8/16 239 241

241 Plumbing fixtures 5D 5 d 5 d Mon 1/11/16 Fri 1/15/16 240 242

242 Toilet partitions 5D 5 d 5 d Mon 1/18/16 Fri 1/22/16 241 243

243 Toilet accessories 5D 5 d 5 d Mon 1/25/16 Fri 1/29/16 242 255

244 Ceiling grid 5D 7 d 7 d Wed 12/23/... Fri 1/1/16 237 245,246,247,248,250

6/29 Fire sprinkler OH rgh-in

6/29 Plumbing OH rgh-in

6/29 Electrical & low voltage OH  rgh-in

7/20 Interior wall framing

7/30 Electrical & low voltage wall rgh-in

7/30 Plumbing wall rgh-in

8/10 Hang drywall

8/28 Finish drywall

9/14 Paint 

9/28 Ceiling grid

10/7 GRD's ceiling

10/7 Fire sprinkler ceiling drops

10/7 Light fixtures ceiling

10/7 Low voltage ceiling

10/28 Drop ceiling border tile

10/7 Casework

10/19 Flooring

10/26 Drop ceiling tile 100%

10/26 Install Doors and Hardware

10/30 Final clean

11/4 Punchlist

2/12 Sector B Media / Admin (grid 6-12)

2/12 Structural

2/12 Underground plumbing

2/24 Underground electrical

3/6 Rebar

3/6 Slab edge form

3/13 F & P footings

3/31 Place & finish SOG 

4/7 CMU TOW

6/8 Steel,  joists & decking

7/27 Exterior wall framing & shtg

9/2 Exterior finishes

9/2 Weather barrier

9/24 Metal roofing girts/insulation

9/24 Brick veneer

10/19 Aluminium storefront

10/19 Phenolic rainscreen

10/19 Cedar siding

10/19 Metal wall panels girts/insulation

10/19 Louvers

11/9 Metal soffit

9/17 Interior finishes

9/17 Building in the dry 

9/18 HVAC OH rgh-in

9/18 Fire sprinkler OH rgh-in

9/18 Plumbing OH rgh-in

9/18 Electrical & low voltage OH  rgh-in

10/9 Interior wall framing

10/21 Electrical & low voltage wall rgh-in

10/21 Plumbing wall rgh-in

11/11 Hang drywall

11/24 Finish drywall

12/9 Paint 

12/23 Restrooms

12/23 Ceramic wall tile

1/4 Polished floor

1/11 Plumbing fixtures

1/18 Toilet partitions

1/25 Toilet accessories

12/23 Ceiling grid

Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3
1st Half 1st Half 1st Half 1st Half 1st Half
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Rolled Up Task
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ID Task Name Cal.
ID

Dur Rem Dur Start Finish Predecessors Successors

245 GRD's ceiling 5D 15 d 15 d Mon 1/4/16 Fri 1/22/16 244 249

246 Fire sprinkler ceiling drops 5D 15 d 15 d Mon 1/4/16 Fri 1/22/16 244 249

247 Light fixtures ceiling 5D 15 d 15 d Mon 1/4/16 Fri 1/22/16 244 249

248 Low voltage ceiling 5D 15 d 15 d Mon 1/4/16 Fri 1/22/16 244 249

249 Drop ceiling border tile 5D 2 d 2 d Mon 1/25/16 Tue 1/26/16 245,246,247,248

250 Casework 5D 8 d 8 d Mon 1/4/16 Wed 1/13/16 244 251

251 Flooring 5D 5 d 5 d Thu 1/14/16 Wed 1/20/16 250 252

252 Drop ceiling tile 100% 5D 4 d 4 d Thu 1/21/16 Tue 1/26/16 251 587SS,253SS

253 Install Doors and Hardware 5D 4 d 4 d Thu 1/21/16 Tue 1/26/16 252SS 254

254 Final clean 5D 3 d 3 d Wed 1/27/16 Fri 1/29/16 253 255,588

255 Punchlist 5D 5 d 5 d Mon 2/1/16 Fri 2/5/16 254,218,220,221,224,225,222,243592

256 Sector C 7D 312.81 d 135.87 d Mon 12/15/14 Wed 10/28/...

257 Structural 7D 149.81 d 0 d Mon 12/15/14 Fri 5/15/15

258 Survey bldg grids 5D 2 d 0 d Mon 12/15/14 Tue 12/16/14 461 259

259 Batter boards 5D 3 d 0 d Wed 12/17/... Fri 12/19/14 258 260,261

260 Underground plumbing 5D 8 d 0 d Mon 12/22/14 Fri 1/2/15 259 262,161

261 F & P footings 5D 15 d 0 d Mon 12/22/14 Tue 1/13/15 259,538,539,540 162

262 Underground electrical 5D 8 d 0 d Mon 1/5/15 Wed 1/14/15 260 263,264

263 Rebar 5D 5 d 0 d Thu 1/15/15 Wed 1/21/15 262 265

264 Slab edge form 5D 5 d 0 d Thu 1/15/15 Wed 1/21/15 262 265

265 Place & finish SOG 5D 5 d 0 d Thu 1/22/15 Wed 1/28/15 263,264 266

266 Steel,  joists & decking 5D 15 d 0 d Mon 3/23/15 Fri 4/10/15 265,535 267,167,421,453,269

267 Exterior wall framing & shtg 5D 24.81 d 0 d Mon 4/13/15 Fri 5/15/15 266 168SS+15 d,289

268 Exterior finishes 7D 177 d 145.39 d Mon 4/13/15 Fri 10/9/15

269 Roof tie-off anchors 5D 5 d 0 d Mon 4/13/15 Fri 4/17/15 266 271,270SS

270 Skylights 5D 5 d 0 d Mon 4/13/15 Fri 4/17/15 269SS 271

271 Weather barrier 5D 15 d 0 d Mon 4/20/15 Fri 5/8/15 270,269 272,281,273,434

272 Metal roofing girts/insulation 5D 15 d 15 d Fri 7/17/15 Thu 8/6/15 271,536 274

273 Brick veneer 5D 20 d 20 d Fri 7/17/15 Thu 8/13/15 271 274,275,277,276,278

274 Aluminium storefront 5D 10 d 10 d Fri 8/14/15 Thu 8/27/15 273,272 279

275 Phenolic rainscreen 5D 10 d 10 d Fri 8/14/15 Thu 8/27/15 273 279

276 Cedar siding 5D 15 d 15 d Fri 8/14/15 Thu 9/3/15 273 279

277 Metal wall panels girts/insulation 5D 30 d 30 d Fri 8/14/15 Fri 9/25/15 273 279

278 Louvers 5D 5 d 5 d Fri 8/14/15 Thu 8/20/15 273 279

279 Metal soffit 5D 10 d 10 d Mon 9/28/15 Fri 10/9/15 277,274,275,276,278 180

280 Interior finishes 7D 174.81 d 66.87 d Mon 5/4/15 Wed 10/28/...

281 Building in the dry 5D 1 d 0 d Mon 5/11/15 Mon 5/11/15 271 282,283,284,285

282 HVAC OH rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 281 286

283 Fire sprinkler OH rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 281 286

284 Plumbing OH rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 281 286

285 Electrical & low voltage OH  rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 281 286

286 Interior wall framing 5D 8 d 0 d Mon 5/4/15 Wed 5/13/15 282,283,284,285 287,288

287 Electrical & low voltage wall rgh-in 5D 45.94 d 0 d Wed 5/13/15 Fri 7/17/15 286 289

288 Plumbing wall rgh-in 5D 46.94 d 0 d Wed 5/13/15 Mon 7/20/15 286 289

289 Hang drywall 5D 9 d 0 d Mon 7/20/15 Fri 7/31/15 288,287,267 290

290 Finish drywall 5D 9.81 d 4.91 d Mon 8/17/15 Fri 8/28/15 289 291

291 Paint 5D 10 d 10 d Fri 8/28/15 Mon 9/14/15 290 292

292 Ceiling grid 5D 7 d 7 d Mon 9/14/15 Wed 9/23/15 291 293,294,295,296,298

293 GRD's ceiling 5D 15 d 15 d Wed 9/23/15 Wed 10/14/... 292 297

294 Fire sprinkler ceiling drops 5D 15 d 15 d Wed 9/23/15 Wed 10/14/... 292 297

295 Light fixtures ceiling 5D 15 d 15 d Wed 9/23/15 Wed 10/14/... 292 297

296 Low voltage ceiling 5D 15 d 15 d Wed 9/23/15 Wed 10/14/... 292 297

297 Drop ceiling border tile 5D 2 d 2 d Wed 10/14/... Fri 10/16/15 293,294,295,296

298 Casework 5D 8 d 8 d Wed 9/23/15 Mon 10/5/15 292 299

299 Flooring 5D 5 d 5 d Mon 10/5/15 Mon 10/12/15 298 300

300 Drop ceiling tile 100% 5D 4 d 4 d Mon 10/12/15 Fri 10/16/15 299 301,587

301 Final clean 5D 3 d 3 d Fri 10/16/15 Wed 10/21/... 300 302,588

302 Punchlist 5D 5 d 5 d Wed 10/21/... Wed 10/28/... 301 592

303 Sector B2 North (grid 12-15) 7D 202 d 103.01 d Sat 5/9/15 Mon 11/30/15

304 Structural 7D 31 d 0 d Sat 5/9/15 Tue 6/9/15

305 Safety barriers & access 5D 2 d 0 d Sat 5/9/15 Mon 5/11/15 121 306,311

1/4 GRD's ceiling

1/4 Fire sprinkler ceiling drops

1/4 Light fixtures ceiling

1/4 Low voltage ceiling

1/25 Drop ceiling border tile

1/4 Casework

1/14 Flooring

1/21 Drop ceiling tile 100%

1/21 Install Doors and Hardware

1/27 Final clean

2/1 Punchlist

12/15 Sector C

12/15 Structural

12/15 Survey bldg grids

12/17 Batter boards

12/22 Underground plumbing

12/22 F & P footings

1/5 Underground electrical

1/15 Rebar

1/15 Slab edge form

1/22 Place & finish SOG 

3/23 Steel,  joists & decking

4/13 Exterior wall framing & shtg

4/13 Exterior finishes

4/13 Roof tie-off anchors

4/13 Skylights 

4/20 Weather barrier

7/17 Metal roofing girts/insulation

7/17 Brick veneer

8/14 Aluminium storefront

8/14 Phenolic rainscreen

8/14 Cedar siding

8/14 Metal wall panels girts/insulation

8/14 Louvers

9/28 Metal soffit

5/4 Interior finishes

5/11 Building in the dry 

5/12 HVAC OH rgh-in

5/12 Fire sprinkler OH rgh-in

5/12 Plumbing OH rgh-in

5/12 Electrical & low voltage OH  rgh-in

5/4 Interior wall framing

5/13 Electrical & low voltage wall rgh-in

5/13 Plumbing wall rgh-in

7/20 Hang drywall

8/17 Finish drywall

8/28 Paint 

9/14 Ceiling grid

9/23 GRD's ceiling

9/23 Fire sprinkler ceiling drops

9/23 Light fixtures ceiling

9/23 Low voltage ceiling

10/14 Drop ceiling border tile

9/23 Casework

10/5 Flooring

10/12 Drop ceiling tile 100%

10/16 Final clean

10/21 Punchlist

5/9 Sector B2 North (grid 12-15)

5/9 Structural

5/9 Safety barriers & access

Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3
1st Half 1st Half 1st Half 1st Half 1st Half

Task

Critical Task

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Baseline

Baseline Milestone

Baseline Summary

Progress

Deadline
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ID Task Name Cal.
ID

Dur Rem Dur Start Finish Predecessors Successors

306 Weld shear studs 5D 1 d 0 d Mon 5/11/15 Tue 5/12/15 305 307,312

307 MEP sleeves & conduit 5D 7 d 0 d Tue 5/12/15 Thu 5/21/15 306 308

308 Rebar & mesh 5D 2 d 0 d Thu 5/21/15 Tue 5/26/15 307 309

309 Pour SOD 5D 5 d 0 d Tue 5/26/15 Tue 6/2/15 308 318

310 Mechanical Platform 7D 26 d 0 d Thu 5/14/15 Tue 6/9/15

311 Safety barriers & access 5D 1 d 0 d Thu 5/14/15 Thu 5/14/15 305 312

312 Weld shear studs 5D 1 d 0 d Fri 5/15/15 Fri 5/15/15 306,311 313

313 MEP sleeves & conduit 5D 3 d 0 d Mon 5/18/15 Wed 5/20/15 312 314

314 Rebar & mesh 5D 2 d 0 d Thu 5/21/15 Fri 5/22/15 313 315

315 Pour SOD 5D 2 d 0 d Tue 5/26/15 Wed 5/27/15 314 316FS+7 d

316 Set AHU before roof decking 5D 2 d 0 d Mon 6/8/15 Tue 6/9/15 315FS+7 d 174

317 Interior finishes 7D 186 d 105.51 d Tue 5/26/15 Mon 11/30/15

318 Building in the dry 5D 1 d 0 d Fri 7/31/15 Mon 8/3/15 309 319FS+10 d,320FS+10 d,321FS+10 d,322FS+10 d

319 HVAC OH rgh-in 5D 15 d 0 d Mon 8/17/15 Tue 9/8/15 318FS+10 d 324

320 Fire sprinkler OH rgh-in 5D 15 d 0 d Mon 8/17/15 Tue 9/8/15 318FS+10 d 324

321 Plumbing OH rgh-in 5D 15 d 0 d Mon 8/17/15 Tue 9/8/15 318FS+10 d 324

322 Electrical & low voltage OH  rgh-in 5D 15 d 0 d Mon 8/17/15 Tue 9/8/15 318FS+10 d 324

323 Set HM door & relite frames 5D 5 d 0 d Tue 9/8/15 Tue 9/15/15 324SS 327

324 Interior wall framing 5D 8 d 0 d Tue 9/8/15 Fri 9/18/15 319,320,321,322 325,326,323SS

325 Electrical & low voltage wall rgh-in 5D 15 d 0 d Fri 9/18/15 Fri 10/9/15 324 327

326 Plumbing wall rgh-in 5D 15 d 0 d Fri 9/18/15 Fri 10/9/15 324 327

327 Hang drywall 5D 9 d 9 d Mon 9/7/15 Fri 9/18/15 325,326,323 328

328 Finish drywall 5D 10 d 10 d Mon 9/21/15 Fri 10/2/15 327 329

329 Paint 5D 10 d 10 d Mon 10/5/15 Fri 10/16/15 328 330,338

330 Ceiling grid 5D 7 d 7 d Mon 10/19/15 Tue 10/27/15 329 331,332,333,334,336

331 GRD's ceiling 5D 15 d 15 d Wed 10/28/... Tue 11/17/15 330 335

332 Fire sprinkler ceiling drops 5D 15 d 15 d Wed 10/28/... Tue 11/17/15 330 335

333 Light fixtures ceiling 5D 15 d 15 d Wed 10/28/... Tue 11/17/15 330 335

334 Low voltage ceiling 5D 15 d 15 d Wed 10/28/... Tue 11/17/15 330 335

335 Drop ceiling border tile 5D 2 d 2 d Wed 11/18/... Thu 11/19/15 331,332,333,334

336 Casework 5D 8 d 8 d Wed 10/28/... Fri 11/6/15 330 343

337 Steel stair & railing 5D 5 d 1.25 d Tue 5/26/15 Mon 6/1/15 121 122

338 Precast stair treads 5D 3 d 3 d Mon 10/19/15 Wed 10/21/... 329 339

339 Flooring 5D 15 d 15 d Thu 10/22/15 Wed 11/11/... 338 340

340 Drop ceiling tile 100% 5D 4 d 4 d Thu 11/12/15 Tue 11/17/15 339 341SS

341 Install Doors and Hardware 5D 4 d 4 d Thu 11/12/15 Tue 11/17/15 340SS 342

342 Final clean 5D 3 d 3 d Wed 11/18/... Fri 11/20/15 341 343,588

343 Punchlist 5D 5 d 5 d Mon 11/23/15 Mon 11/30/15 342,336 592

344 Sector B2 South (grid 12-15) 7D 192.81 d 72.17 d Tue 4/28/15 Mon 11/9/15

345 Structural 7D 24.88 d 0 d Tue 4/28/15 Fri 5/22/15

346 Safety barriers & access 5D 2 d 0 d Tue 4/28/15 Wed 4/29/15 167 347,352

347 Weld shear studs 5D 1 d 0 d Wed 4/29/15 Thu 4/30/15 346 348,353

348 MEP sleeves & conduit 5D 7 d 0 d Thu 4/30/15 Mon 5/11/15 347 349

349 Rebar & mesh 5D 2 d 0 d Mon 5/11/15 Wed 5/13/15 348 350

350 Pour SOD 5D 5 d 0 d Wed 5/13/15 Wed 5/20/15 349 357,359,182

351 Mechanical Platform 7D 18.88 d 0 d Mon 5/4/15 Fri 5/22/15

352 Safety barriers & access 5D 1 d 0 d Mon 5/4/15 Mon 5/4/15 346 353

353 Weld shear studs 5D 1 d 0 d Tue 5/5/15 Tue 5/5/15 347,352 354

354 MEP sleeves & conduit 5D 3 d 0 d Wed 5/6/15 Fri 5/8/15 353 355

355 Rebar & mesh 5D 2 d 0 d Mon 5/11/15 Tue 5/12/15 354 356

356 Pour SOD 5D 2 d 0 d Wed 5/13/15 Thu 5/14/15 355 357

357 Set AHU before roof decking 5D 2 d 0 d Wed 5/20/15 Fri 5/22/15 350,356

358 Interior finishes 7D 186.81 d 76.48 d Mon 5/4/15 Mon 11/9/15

359 Building in the dry 5D 39.81 d 0 d Tue 5/26/15 Mon 7/20/15 350,172 360,361,362,363

360 HVAC OH rgh-in 5D 15 d 0 d Mon 7/20/15 Mon 8/10/15 359 365

361 Fire sprinkler OH rgh-in 5D 15 d 0 d Mon 7/20/15 Mon 8/10/15 359 365

362 Plumbing OH rgh-in 5D 15 d 0 d Mon 7/20/15 Mon 8/10/15 359 365

363 Electrical & low voltage OH  rgh-in 5D 15 d 0 d Mon 7/20/15 Mon 8/10/15 359 365

364 Set HM door & relite frames 5D 5 d 0 d Mon 8/10/15 Mon 8/17/15 365SS 368

365 Interior wall framing 5D 8 d 0 d Mon 8/10/15 Thu 8/20/15 360,361,362,363 366,367,364SS

366 Electrical & low voltage wall rgh-in 5D 15 d 0 d Thu 8/20/15 Fri 9/11/15 365 368

5/11 Weld shear studs

5/12 MEP sleeves & conduit

5/21 Rebar & mesh

5/26 Pour SOD

5/14 Mechanical Platform

5/14 Safety barriers & access

5/15 Weld shear studs

5/18 MEP sleeves & conduit

5/21 Rebar & mesh

5/26 Pour SOD

6/8 Set AHU before roof decking

5/26 Interior finishes

7/31 Building in the dry 

8/17 HVAC OH rgh-in

8/17 Fire sprinkler OH rgh-in

8/17 Plumbing OH rgh-in

8/17 Electrical & low voltage OH  rgh-in

9/8 Set HM door & relite frames

9/8 Interior wall framing

9/18 Electrical & low voltage wall rgh-in

9/18 Plumbing wall rgh-in

9/7 Hang drywall

9/21 Finish drywall

10/5 Paint 

10/19 Ceiling grid

10/28 GRD's ceiling

10/28 Fire sprinkler ceiling drops

10/28 Light fixtures ceiling

10/28 Low voltage ceiling

11/18 Drop ceiling border tile

10/28 Casework

5/26 Steel stair & railing

10/19 Precast stair treads

10/22 Flooring

11/12 Drop ceiling tile 100%

11/12 Install Doors and Hardware

11/18 Final clean

11/23 Punchlist

4/28 Sector B2 South (grid 12-15)

4/28 Structural

4/28 Safety barriers & access

4/29 Weld shear studs

4/30 MEP sleeves & conduit

5/11 Rebar & mesh

5/13 Pour SOD

5/4 Mechanical Platform

5/4 Safety barriers & access

5/5 Weld shear studs

5/6 MEP sleeves & conduit

5/11 Rebar & mesh

5/13 Pour SOD

5/20 Set AHU before roof decking

5/4 Interior finishes

5/26 Building in the dry 

7/20 HVAC OH rgh-in

7/20 Fire sprinkler OH rgh-in

7/20 Plumbing OH rgh-in

7/20 Electrical & low voltage OH  rgh-in

8/10 Set HM door & relite frames

8/10 Interior wall framing

8/20 Electrical & low voltage wall rgh-in

Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3
1st Half 1st Half 1st Half 1st Half 1st Half

Task

Critical Task

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Baseline

Baseline Milestone

Baseline Summary

Progress

Deadline
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ID Task Name Cal.
ID

Dur Rem Dur Start Finish Predecessors Successors

367 Plumbing wall rgh-in 5D 15 d 0 d Thu 8/20/15 Fri 9/11/15 365 368

368 Hang drywall 5D 9 d 0 d Fri 9/11/15 Thu 9/24/15 366,367,364 369

369 Finish drywall 5D 20.81 d 0 d Fri 8/14/15 Mon 9/14/15 368 370

370 Paint 5D 10 d 10 d Mon 9/14/15 Mon 9/28/15 369 371,379

371 Ceiling grid 5D 7 d 7 d Mon 9/28/15 Wed 10/7/15 370 372,373,374,375,377

372 GRD's ceiling 5D 15 d 15 d Wed 10/7/15 Wed 10/28/... 371 376

373 Fire sprinkler ceiling drops 5D 15 d 15 d Wed 10/7/15 Wed 10/28/... 371 376

374 Light fixtures ceiling 5D 15 d 15 d Wed 10/7/15 Wed 10/28/... 371 376

375 Low voltage ceiling 5D 15 d 15 d Wed 10/7/15 Wed 10/28/... 371 376

376 Drop ceiling border tile 5D 2 d 2 d Wed 10/28/... Fri 10/30/15 372,373,374,375

377 Casework 5D 8 d 8 d Wed 10/7/15 Mon 10/19/15 371 384

378 Steel stair & railing 5D 5 d 1.25 d Mon 5/4/15 Fri 5/8/15 167 168

379 Precast stair treads 5D 3 d 3 d Mon 9/28/15 Thu 10/1/15 370 380

380 Flooring 5D 15 d 15 d Thu 10/1/15 Thu 10/22/15 379 381

381 Drop ceiling tile 100% 5D 4 d 4 d Thu 10/22/15 Wed 10/28/... 380 382SS

382 Install Doors and Hardware 5D 4 d 4 d Thu 10/22/15 Wed 10/28/... 381SS 383

383 Final clean 5D 3 d 3 d Wed 10/28/... Mon 11/2/15 382 384,588

384 Punchlist 5D 5 d 5 d Mon 11/2/15 Mon 11/9/15 383,377 592

385 Sector B2 Media / Admin (grid 6-12) 7D 201 d 188.15 d Mon 6/29/15 Wed 1/20/16

386 Structural 7D 22 d 0 d Mon 6/29/15 Tue 7/21/15

387 Safety barriers & access 5D 2 d 0 d Mon 6/29/15 Tue 6/30/15 214 388

388 Weld shear studs 5D 1 d 0 d Wed 7/1/15 Wed 7/1/15 387 389

389 MEP sleeves & conduit 5D 7 d 0 d Thu 7/2/15 Fri 7/10/15 388 390

390 Rebar & mesh 5D 2 d 0 d Mon 7/13/15 Tue 7/14/15 389 391

391 Pour SOD 5D 5 d 0 d Wed 7/15/15 Tue 7/21/15 390 393

392 Interior finishes 7D 201 d 201 d Mon 6/29/15 Wed 1/20/16

393 Building in the dry 5D 1 d 1 d Wed 9/2/15 Wed 9/2/15 391,215 394,395,396,397

394 HVAC OH rgh-in 5D 15 d 15 d Thu 9/3/15 Thu 9/24/15 393 399

395 Fire sprinkler OH rgh-in 5D 15 d 15 d Thu 9/3/15 Thu 9/24/15 393 399

396 Plumbing OH rgh-in 5D 15 d 15 d Thu 9/3/15 Thu 9/24/15 393 399

397 Electrical & low voltage OH  rgh-in 5D 15 d 15 d Thu 9/3/15 Thu 9/24/15 393 399

398 Set HM door & relite frames 5D 5 d 5 d Fri 9/25/15 Thu 10/1/15 399SS 402

399 Interior wall framing 5D 8 d 8 d Fri 9/25/15 Tue 10/6/15 394,395,396,397 400,401,398SS

400 Electrical & low voltage wall rgh-in 5D 15 d 15 d Wed 10/7/15 Tue 10/27/15 399 402

401 Plumbing wall rgh-in 5D 15 d 15 d Wed 10/7/15 Tue 10/27/15 399 402

402 Hang drywall 5D 9 d 9 d Wed 10/28/... Mon 11/9/15 400,401,398 403,466

403 Finish drywall 5D 10 d 10 d Tue 11/10/15 Mon 11/23/15 402 404

404 Paint 5D 10 d 10 d Tue 11/24/15 Tue 12/8/15 403 405,413

405 Ceiling grid 5D 7 d 7 d Wed 12/9/15 Thu 12/17/15 404 406,407,408,409,411

406 GRD's ceiling 5D 15 d 15 d Fri 12/18/15 Fri 1/8/16 405 410

407 Fire sprinkler ceiling drops 5D 15 d 15 d Fri 12/18/15 Fri 1/8/16 405 410

408 Light fixtures ceiling 5D 15 d 15 d Fri 12/18/15 Fri 1/8/16 405 410

409 Low voltage ceiling 5D 15 d 15 d Fri 12/18/15 Fri 1/8/16 405 410

410 Drop ceiling border tile 5D 2 d 2 d Mon 1/11/16 Tue 1/12/16 406,407,408,409

411 Casework 5D 8 d 8 d Fri 12/18/15 Wed 12/30/... 405 418

412 Steel stair & railing 5D 5 d 5 d Mon 6/29/15 Fri 7/3/15 214

413 Precast stair treads 5D 3 d 3 d Wed 12/9/15 Fri 12/11/15 404 414

414 Flooring 5D 15 d 15 d Mon 12/14/15 Mon 1/4/16 413 415

415 Drop ceiling tile 100% 5D 4 d 4 d Tue 1/5/16 Fri 1/8/16 414 416SS

416 Install Doors and Hardware 5D 4 d 4 d Tue 1/5/16 Fri 1/8/16 415SS 417

417 Final clean 5D 3 d 3 d Mon 1/11/16 Wed 1/13/16 416 418,588

418 Punchlist 5D 5 d 5 d Thu 1/14/16 Wed 1/20/16 417,411 592

419 Sector C2 7D 193.81 d 85.25 d Mon 4/13/15 Mon 10/26/15

420 Structural 7D 23 d 0 d Mon 4/13/15 Tue 5/5/15

421 Safety barriers & access 5D 2 d 0 d Mon 4/13/15 Tue 4/14/15 266 422,427

422 Weld shear studs 5D 1 d 0 d Wed 4/15/15 Wed 4/15/15 421 423,428

423 MEP sleeves & conduit 5D 7 d 0 d Thu 4/16/15 Fri 4/24/15 422 424

424 Rebar & mesh 5D 2 d 0 d Mon 4/27/15 Tue 4/28/15 423 425

425 Pour SOD 5D 5 d 0 d Wed 4/29/15 Tue 5/5/15 424 434

426 Mechanical Platform 7D 15 d 0 d Wed 4/15/15 Wed 4/29/15

427 Safety barriers & access 5D 1 d 0 d Wed 4/15/15 Wed 4/15/15 421 428

8/20 Plumbing wall rgh-in

9/11 Hang drywall

8/14 Finish drywall

9/14 Paint 

9/28 Ceiling grid

10/7 GRD's ceiling

10/7 Fire sprinkler ceiling drops

10/7 Light fixtures ceiling

10/7 Low voltage ceiling

10/28 Drop ceiling border tile

10/7 Casework

5/4 Steel stair & railing

9/28 Precast stair treads

10/1 Flooring

10/22 Drop ceiling tile 100%

10/22 Install Doors and Hardware

10/28 Final clean

11/2 Punchlist

6/29 Sector B2 Media / Admin (grid 6-12)

6/29 Structural

6/29 Safety barriers & access

7/1 Weld shear studs

7/2 MEP sleeves & conduit

7/13 Rebar & mesh

7/15 Pour SOD

6/29 Interior finishes

9/2 Building in the dry 

9/3 HVAC OH rgh-in

9/3 Fire sprinkler OH rgh-in

9/3 Plumbing OH rgh-in

9/3 Electrical & low voltage OH  rgh-in

9/25 Set HM door & relite frames

9/25 Interior wall framing

10/7 Electrical & low voltage wall rgh-in

10/7 Plumbing wall rgh-in

10/28 Hang drywall

11/10 Finish drywall

11/24 Paint 

12/9 Ceiling grid

12/18 GRD's ceiling

12/18 Fire sprinkler ceiling drops

12/18 Light fixtures ceiling

12/18 Low voltage ceiling

1/11 Drop ceiling border tile

12/18 Casework

6/29 Steel stair & railing

12/9 Precast stair treads

12/14 Flooring

1/5 Drop ceiling tile 100%

1/5 Install Doors and Hardware

1/11 Final clean

1/14 Punchlist

4/13 Sector C2

4/13 Structural

4/13 Safety barriers & access

4/15 Weld shear studs

4/16 MEP sleeves & conduit

4/27 Rebar & mesh

4/29 Pour SOD

4/15 Mechanical Platform

4/15 Safety barriers & access

Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3
1st Half 1st Half 1st Half 1st Half 1st Half

Task

Critical Task

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Inactive Milestone

Inactive Summary

Manual Task
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Manual Summary Rollup

Manual Summary

Start-only

Finish-only
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Baseline Summary

Progress

Deadline
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428 Weld shear studs 5D 1 d 0 d Thu 4/16/15 Thu 4/16/15 427,422 429

429 MEP sleeves & conduit 5D 3 d 0 d Fri 4/17/15 Tue 4/21/15 428 430

430 Rebar & mesh 5D 2 d 0 d Wed 4/22/15 Thu 4/23/15 429 431

431 Pour SOD 5D 2 d 0 d Fri 4/24/15 Mon 4/27/15 430 432

432 Set AHU before roof decking 5D 2 d 0 d Tue 4/28/15 Wed 4/29/15 431 434

433 Interior finishes 7D 193.81 d 94.1 d Mon 4/13/15 Mon 10/26/15

434 Building in the dry 5D 1 d 0 d Mon 5/11/15 Mon 5/11/15 425,271,432 435,436,437,438

435 HVAC OH rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 434 440

436 Fire sprinkler OH rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 434 440

437 Plumbing OH rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 434 440

438 Electrical & low voltage OH  rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 434 440

439 Set HM door & relite frames 5D 5 d 0 d Wed 6/3/15 Tue 6/9/15 440SS

440 Interior wall framing 5D 28.81 d 0 d Wed 6/3/15 Mon 7/13/15 435,436,437,438 441,442,439SS

441 Electrical & low voltage wall rgh-in 5D 15 d 0 d Mon 7/13/15 Mon 8/3/15 440 443

442 Plumbing wall rgh-in 5D 15 d 0 d Mon 7/13/15 Mon 8/3/15 440 443

443 Hang drywall 5D 9 d 0 d Mon 8/3/15 Fri 8/14/15 441,442 444

444 Finish drywall 5D 10 d 10 d Fri 8/14/15 Fri 8/28/15 443 445

445 Paint 5D 10 d 10 d Fri 8/28/15 Mon 9/14/15 444 446,454

446 Ceiling grid 5D 7 d 7 d Mon 9/14/15 Wed 9/23/15 445 447,448,449,450,452

447 GRD's ceiling 5D 15 d 15 d Wed 9/23/15 Wed 10/14/... 446 451

448 Fire sprinkler ceiling drops 5D 15 d 15 d Wed 9/23/15 Wed 10/14/... 446 451

449 Light fixtures ceiling 5D 15 d 15 d Wed 9/23/15 Wed 10/14/... 446 451

450 Low voltage ceiling 5D 15 d 15 d Wed 9/23/15 Wed 10/14/... 446 451

451 Drop ceiling border tile 5D 2 d 2 d Wed 10/14/... Fri 10/16/15 447,448,449,450

452 Casework 5D 8 d 8 d Wed 9/23/15 Mon 10/5/15 446 459

453 Steel stair & railing 5D 5 d 0 d Mon 4/13/15 Fri 4/17/15 266

454 Precast stair treads 5D 3 d 3 d Mon 9/14/15 Thu 9/17/15 445 455

455 Flooring 5D 15 d 15 d Thu 9/17/15 Thu 10/8/15 454 456

456 Drop ceiling tile 100% 5D 4 d 4 d Thu 10/8/15 Wed 10/14/... 455 457SS

457 Install Doors and Hardware 5D 4 d 4 d Thu 10/8/15 Wed 10/14/... 456SS 458

458 Final clean 5D 3 d 3 d Wed 10/14/... Mon 10/19/15 457 459,588

459 Punchlist 5D 5 d 5 d Mon 10/19/15 Mon 10/26/15 458,452 592

460 Site 7D 608 d 472.45 d Tue 12/2/14 Wed 8/10/16

461 Survey stake sanitary & storm piping 5D 9 d 0 d Tue 12/2/14 Fri 12/12/14 583 258,462,463

462 Sanitary & storm piping 5D 20 d 0 d Tue 12/16/14 Wed 1/14/15 461,584 464

463 Temporary access road around bldg 5D 10 d 0 d Mon 12/15/14 Mon 12/29/14 461 464

464 Domestic & fire water piping 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 462,463 465

465 Bus Entry Rock 5D 5 d 0 d Thu 2/12/15 Wed 2/18/15 464 466

466 Fire Access Road 5D 4 d 0 d Wed 9/16/15 Tue 11/10/15 402,465 467SS

467 Curbs/Sidewalks 5D 25 d 25 d Wed 9/16/15 Tue 10/20/15 466SS 468

468 AC Prep & Pave 5D 5 d 5 d Wed 10/21/... Tue 10/27/15 467 469SS

469 Courtyards 5D 25 d 25 d Wed 10/21/... Tue 11/24/15 468SS 470SS

470 Playground Hardscapes 5D 25 d 25 d Wed 10/21/... Tue 11/24/15 469SS 471

471 Landscaping 5D 25 d 25 d Wed 11/25/... Thu 12/31/15 470 592

472 Abatement 7D 25 d 25 d Mon 4/4/16 Thu 4/28/16 592,601 473

473 Building Demolition 6D 25 d 25 d Mon 5/2/16 Mon 5/30/16 472 474

474 Sanitary Sewer After Demo 6D 5 d 5 d Tue 5/31/16 Sat 6/4/16 473 475

475 Storm After Demo 6D 8 d 8 d Mon 6/6/16 Tue 6/14/16 474 476

476 Water After Demo 6D 2 d 2 d Wed 6/15/16 Thu 6/16/16 475 477

477 Parking Lot Subgrade Prep 6D 5 d 5 d Fri 6/17/16 Wed 6/22/16 476 478

478 Rock Parking Lot 6D 3 d 3 d Thu 6/23/16 Sat 6/25/16 477 479,481

479 Offsite Subgrade Prep 6D 2 d 2 d Mon 6/27/16 Tue 6/28/16 478 480

480 Rock Offsite 6D 2 d 2 d Wed 6/29/16 Thu 6/30/16 479 481SS

481 Curbs/Sidewalks 6D 20 d 20 d Wed 6/29/16 Thu 7/21/16 478,480SS 482,484SS+10 d

482 AC Paving 6D 3 d 3 d Fri 7/22/16 Mon 7/25/16 481 483

483 Signage/Striping 6D 5 d 5 d Tue 7/26/16 Sat 7/30/16 482 485

484 Landscaping 6D 25 d 25 d Mon 7/11/16 Mon 8/8/16 481SS+10 d 485

485 Clean-Up/Punchlist 6D 2 d 2 d Tue 8/9/16 Wed 8/10/16 484,483 593

486 Submitals 7D 42 d 0 d Tue 12/2/14 Wed 1/14/15

487 Kitchen equipment 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 24,534

488 Steel, joists & decking 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 535

4/16 Weld shear studs

4/17 MEP sleeves & conduit

4/22 Rebar & mesh

4/24 Pour SOD

4/28 Set AHU before roof decking

4/13 Interior finishes

5/11 Building in the dry 

5/12 HVAC OH rgh-in

5/12 Fire sprinkler OH rgh-in

5/12 Plumbing OH rgh-in

5/12 Electrical & low voltage OH  rgh-in

6/3 Set HM door & relite frames

6/3 Interior wall framing

7/13 Electrical & low voltage wall rgh-in

7/13 Plumbing wall rgh-in

8/3 Hang drywall

8/14 Finish drywall

8/28 Paint 

9/14 Ceiling grid

9/23 GRD's ceiling

9/23 Fire sprinkler ceiling drops

9/23 Light fixtures ceiling

9/23 Low voltage ceiling

10/14 Drop ceiling border tile

9/23 Casework

4/13 Steel stair & railing

9/14 Precast stair treads

9/17 Flooring

10/8 Drop ceiling tile 100%

10/8 Install Doors and Hardware

10/14 Final clean

10/19 Punchlist

12/2 Site 

12/2 Survey stake sanitary & storm piping

12/16 Sanitary & storm piping

12/15 Temporary access road around bldg

1/15 Domestic & fire water piping

2/12 Bus Entry Rock 

9/16 Fire Access Road

9/16 Curbs/Sidewalks

10/21 AC Prep & Pave

10/21 Courtyards

10/21 Playground Hardscapes

11/25 Landscaping

4/4 Abatement

5/2 Building Demolition

5/31 Sanitary Sewer After Demo

6/6 Storm After Demo

6/15 Water After Demo

6/17 Parking Lot Subgrade Prep

6/23 Rock Parking Lot

6/27 Offsite Subgrade Prep

6/29 Rock Offsite

6/29 Curbs/Sidewalks

7/22 AC Paving

7/26 Signage/Striping

7/11 Landscaping

8/9 Clean-Up/Punchlist

12/2 Submitals

12/2 Kitchen equipment 

12/2 Steel, joists & decking

Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3
1st Half 1st Half 1st Half 1st Half 1st Half

Task

Critical Task

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Baseline

Baseline Milestone

Baseline Summary

Progress

Deadline
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ID Task Name Cal.
ID

Dur Rem Dur Start Finish Predecessors Successors

489 Metal wall & roof panel 5D 25 d 0 d Tue 12/2/14 Wed 1/7/15 583 536

490 HM frame 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 537

491 Rebar 5D 10 d 0 d Tue 12/2/14 Mon 12/15/14 583 538

492 Anchor bolt embed 5D 10 d 0 d Tue 12/2/14 Mon 12/15/14 583 539

493 Concrete mix design 5D 10 d 0 d Tue 12/2/14 Mon 12/15/14 583 540

494 Roof tie-off anchors 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 541

495 Skylights 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 542

496 Metal roofing girts/insulation 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 543

497 Weather barrier 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 544

498 Brick veneer 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 545

499 Aluminium storefront 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 546

500 Phenolic rainscreen 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 547

501 Louvers 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 548

502 Metal wall panels girts/insulation 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 549

503 Metal soffit 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 550

504 Cedar siding 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 551

505 HVAC 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 552

506 Fire sprinkler 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 553

507 Plumbing 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 554

508 Electrical & low voltage 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 555

509 Interior wall framing 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 556

510 Hang drywall 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 557

511 Paint 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 558

512 Ceiling grid 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 559

513 GRD's 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 560

514 Light fixtures 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 561

515 Casework 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 562

516 Flooring 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 563

517 Climbing wall 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 564

518 Basketball backstop supports 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 565

519 Roller shades 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 566

520 Overhead coiling doors 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 567

521 Acoustical wall panels 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 568

522 Operable partition 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 569

523 Wood flooring 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 570

524 Platform curtain 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 571

525 Freezer & cooler 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 572

526 Quarry tile 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 573

527 Exhaust hood 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 574

528 Wall tile & FRP 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 575

529 Ceramic wall tile 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 576

530 Polished floor 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 577

531 Toilet partitions 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 578

532 Toilet accessories 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 583 579

533 Deliveries 7D 112 d 0 d Tue 12/16/14 Wed 4/8/15

534 Kitchen equipment 5D 60 d 0 d Thu 1/15/15 Wed 4/8/15 487 94

535 Steel,  joists & decking 5D 35 d 0 d Thu 1/15/15 Wed 3/4/15 488 266

536 Metal wall & roof panel 5D 50 d 0 d Thu 1/8/15 Wed 3/18/15 489 272,218

537 HM frame 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 490

538 Rebar 5D 3 d 0 d Tue 12/16/14 Thu 12/18/14 491 261

539 Anchor bolt embed 5D 3 d 0 d Tue 12/16/14 Thu 12/18/14 492 261

540 Concrete mix design 5D 1 d 0 d Tue 12/16/14 Tue 12/16/14 493 261

541 Roof tie-off anchors 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 494

542 Skylights 5D 50 d 0 d Thu 1/15/15 Wed 3/25/15 495

543 Metal roofing girts/insulation 5D 50 d 0 d Thu 1/15/15 Wed 3/25/15 496

544 Weather barrier 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 497

545 Brick veneer 5D 50 d 0 d Thu 1/15/15 Wed 3/25/15 498

546 Aluminium storefront 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 499

547 Phenolic rainscreen 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 500

548 Louvers 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 501

549 Metal wall panels girts/insulation 5D 50 d 0 d Thu 1/15/15 Wed 3/25/15 502

12/2 Metal wall & roof panel 

12/2 HM frame 

12/2 Rebar 

12/2 Anchor bolt embed 

12/2 Concrete mix design 

12/2 Roof tie-off anchors

12/2 Skylights 

12/2 Metal roofing girts/insulation

12/2 Weather barrier

12/2 Brick veneer

12/2 Aluminium storefront

12/2 Phenolic rainscreen

12/2 Louvers

12/2 Metal wall panels girts/insulation

12/2 Metal soffit

12/2 Cedar siding

12/2 HVAC 

12/2 Fire sprinkler 

12/2 Plumbing 

12/2 Electrical & low voltage

12/2 Interior wall framing

12/2 Hang drywall

12/2 Paint 

12/2 Ceiling grid

12/2 GRD's 

12/2 Light fixtures 

12/2 Casework

12/2 Flooring

12/2 Climbing wall

12/2 Basketball backstop supports

12/2 Roller shades

12/2 Overhead coiling doors

12/2 Acoustical wall panels

12/2 Operable partition

12/2 Wood flooring

12/2 Platform curtain

12/2 Freezer & cooler

12/2 Quarry tile

12/2 Exhaust hood

12/2 Wall tile & FRP

12/2 Ceramic wall tile

12/2 Polished floor

12/2 Toilet partitions

12/2 Toilet accessories

12/16 Deliveries

1/15 Kitchen equipment 

1/15 Steel,  joists & decking 

1/8 Metal wall & roof panel 

1/15 HM frame 

12/16 Rebar 

12/16 Anchor bolt embed 

12/16 Concrete mix design 

1/15 Roof tie-off anchors

1/15 Skylights 

1/15 Metal roofing girts/insulation

1/15 Weather barrier

1/15 Brick veneer

1/15 Aluminium storefront

1/15 Phenolic rainscreen

1/15 Louvers

1/15 Metal wall panels girts/insulation

Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3
1st Half 1st Half 1st Half 1st Half 1st Half

Task

Critical Task

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Baseline

Baseline Milestone

Baseline Summary

Progress

Deadline
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ID Task Name Cal.
ID

Dur Rem Dur Start Finish Predecessors Successors

550 Metal soffit 5D 50 d 0 d Thu 1/15/15 Wed 3/25/15 503

551 Cedar siding 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 504

552 HVAC 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 505

553 Fire sprinkler 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 506

554 Plumbing 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 507

555 Electrical & low voltage 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 508

556 Interior wall framing 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 509

557 Hang drywall 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 510

558 Paint 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 511

559 Ceiling grid 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 512

560 GRD's 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 513

561 Light fixtures 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 514

562 Casework 5D 41 d 0 d Thu 1/15/15 Thu 3/12/15 515

563 Flooring 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 516

564 Climbing wall 5D 50 d 0 d Thu 1/15/15 Wed 3/25/15 517

565 Basketball backstop supports 5D 50 d 0 d Thu 1/15/15 Wed 3/25/15 518

566 Roller shades 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 519

567 Overhead coiling doors 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 520

568 Acoustical wall panels 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 521

569 Operable partition 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 522

570 Wood flooring 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 523

571 Platform curtain 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 524

572 Freezer & cooler 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 525

573 Quarry tile 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 526

574 Exhaust hood 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 527

575 Wall tile & FRP 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 528

576 Ceramic wall tile 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 529

577 Polished floor 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 530

578 Toilet partitions 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 531

579 Toilet accessories 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 532

580 General 7D 642 d 216.36 d Mon 11/3/14 Wed 8/17/16

581 Award 7D 1 d 0 d Mon 11/3/14 Mon 11/3/14 582

582 Notice to Proceed 5D 9 d 0 d Tue 11/4/14 Fri 11/14/14 581 585,583,584

583 Issue subcontracts & PO's 5D 10 d 0 d Mon 11/17/14 Mon 12/1/14 582 461,488,487,489,490,491,492,493,494,495,496,497,498,499,500,501,502,503,504,505,506,507,508,509,510,511,512,513,514,515,516,517,518,519,520,521,522,523,524,525,526,527,528,529,530,531,532

584 Mobilization 5D 20 d 0 d Mon 11/17/14 Mon 12/15/14 582 462

585 Mock up submittals 5D 60 d 0 d Mon 11/17/14 Wed 2/11/15 582 586

586 Mock up construction 5D 20 d 0 d Thu 2/12/15 Wed 3/11/15 585

587 Commissioning 7D 30 d 30 d Thu 1/21/16 Fri 2/19/16 94,109,300,252SS 592,591SS+15 d

588 City final inspections for fire alarm, electrical, plumbing, mechanical 5D 3 d 3 d Mon 2/1/16 Wed 2/3/16 111,157,203,254,301,342,383,417,458590,589

589 Architect and Engineer's punchlist 5D 5 d 5 d Thu 2/4/16 Wed 2/10/16 588 590

590 Complete punchlist items 5D 10 d 10 d Thu 2/11/16 Wed 2/24/16 588,589 592

591 Owner training 5D 8 d 8 d Thu 2/11/16 Mon 2/22/16 587SS+15 d 592

592 Substantial completion of building 5D 0 d 0 d Mon 2/1/16 Mon 2/1/16 459,418,384,343,302,204,158,112,255,68,587,590,591,471594,472,601

593 Substantial completion site 5D 0 d 0 d Wed 8/10/16 Wed 8/10/16 485 594

594 Final completion 5D 5 d 5 d Thu 8/11/16 Wed 8/17/16 593,592

595 4J School District 5D 119 d 119 d Mon 10/12/15 Mon 3/28/16

596 Gym/Cafeteria Lighting OFCI 5D 1 d 1 d Mon 10/12/15 Mon 10/12/15

597 Wireless AP, UPS, Network switches OFCI 5D 1 d 1 d Mon 10/12/15 Mon 10/12/15

598 Projectors OFCI 5D 1 d 1 d Mon 10/12/15 Mon 10/12/15

599 Toilet accessories OFCI 5D 1 d 1 d Mon 10/12/15 Mon 10/12/15

600 Century Link phone line 5D 1 d 1 d Mon 10/12/15 Mon 10/12/15

601 Move out of existing school 5D 5 d 5 d Tue 3/22/16 Mon 3/28/16 592 472

1/15 Metal soffit

1/15 Cedar siding

1/15 HVAC 

1/15 Fire sprinkler 

1/15 Plumbing 

1/15 Electrical & low voltage

1/15 Interior wall framing

1/15 Hang drywall

1/15 Paint 

1/15 Ceiling grid

1/15 GRD's 

1/15 Light fixtures 

1/15 Casework

1/15 Flooring

1/15 Climbing wall

1/15 Basketball backstop supports

1/15 Roller shades

1/15 Overhead coiling doors

1/15 Acoustical wall panels

1/15 Operable partition

1/15 Wood flooring

1/15 Platform curtain

1/15 Freezer & cooler

1/15 Quarry tile

1/15 Exhaust hood

1/15 Wall tile & FRP

1/15 Ceramic wall tile

1/15 Polished floor

1/15 Toilet partitions

1/15 Toilet accessories

11/3 General

11/3 Award

11/4 Notice to Proceed

11/17 Issue subcontracts & PO's

11/17 Mobilization

11/17 Mock up submittals

2/12 Mock up construction

1/21 Commissioning

2/1 City final inspections for fire alarm, electrical, plumbing, mechanical

2/4 Architect and Engineer's punchlist

2/11 Complete punchlist items

2/11 Owner training

2/1 Substantial completion of building

8/10 Substantial completion site

8/11 Final completion

10/12 4J School District

10/12 Gym/Cafeteria Lighting OFCI

10/12 Wireless AP, UPS, Network switches OFCI

10/12 Projectors OFCI

10/12 Toilet accessories OFCI

10/12 Century Link phone line

3/22 Move out of existing school

Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3 Qtr 1 Qtr 3
1st Half 1st Half 1st Half 1st Half 1st Half

Task

Critical Task

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Baseline

Baseline Milestone

Baseline Summary

Progress

Deadline
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3 WEEK SCHEDULE
Howard Elementary School

HOW 14-24
8/24 8/25 8/26 8/27 8/28 8/29 8/30 8/31 9/1 9/2 9/3 9/4 9/5 9/6 9/7 9/8 9/9 9/10 9/11

ACTIVITIES SUB Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri

SITE
Boring fiber optic C2 Utility X
Pull 2/ 4" fiber conduits C2 Utility X
Stub conduit into vault Scofield X
Backfill and pave vault Jackson X X
MECHANICAL COURTYARD
Deliver Xerxes tank Jackson D
COVERED PLAY STRUCTURE
Roof deck pending RFI/COR Todd
SECTOR A
Wash veneer Davidson's X BS
Excavate canopy ftgs/chiller pad Jackson X
F&P canopy ftgs & chiller pad Todd X X X
Frame West skylight curbs Cascade X X X
Frame East skylight curbs Cascade X X X X X X X
West side roof insulation Rock X X X X X X X X X X X X
Electrical ceiling rough-in Scofield X X X X X X X X X X X X X X
Frame exterior walls Cascade X X X X
Frame kitchen walls Cascade X X
BS-EXTERIOR
Glazing delivered Culver D
Roof metal Rock X
BS-1
Tape gyp board Cascade X X X X X X X X X X X X X X
BS-2

Howard ES 3-Week 8-24-15: 3 WEEK Page 1 of 4 8/25/2015



8/24 8/25 8/26 8/27 8/28 8/29 8/30 8/31 9/1 9/2 9/3 9/4 9/5 9/6 9/7 9/8 9/9 9/10 9/11

ACTIVITIES SUB Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri

Hang missing gyp board Cascade X X
Tape gyp board Cascade X X X X X
BN-EXTERIOR
WRB Insulpro X X X X X
Glazing delivered Culver D
Window frames 1st flr Culver X X X X X
Install light shelf supports Todd X X
Window frames 2nd flr Culver X X X X X
Roof rolling machinge on site Rock X
BN-1
HVAC duct Hydrotemp X X X X X
Deliver 1st & 2nd flrs & hang 1st f Cascade D X X X X X
Insulate plumbing & HVAC Hydrotemp X
BN-2
HVAC duct Hydrotemp X X X X X X X X X X
Electrical wall rough-in Scofield X X X X X
Fire sprinkler piping BDH X X X X X X X X
Insulate plumbing & HVAC Hydrotemp X X
Insulate walls Insulpro X X
Hang gyp board including mezz Cascade X X X X
B-MEDIA EXTERIOR
Frame ext & parapet grid D-R Cascade X X X X X X
Roof vapor barrier south flat roof rock X X X
Load & install south flat roof Rock X X
BM-1 South
Interior wall track Cascade X X
HVAC layout track Hydrotemp X X
Frame interior walls Cascade X X X X X X X X X

Howard ES 3-Week 8-24-15: 3 WEEK Page 2 of 4 8/25/2015



8/24 8/25 8/26 8/27 8/28 8/29 8/30 8/31 9/1 9/2 9/3 9/4 9/5 9/6 9/7 9/8 9/9 9/10 9/11

ACTIVITIES SUB Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri

BM-2 South
Interior wall track Cascade X X
HVAC layout track Hydrotemp X X
Frame interior walls Cascade X X X X
BM-1 North
Interior wall track Cascade X X
HVAC layout track Hydrotemp X X
Frame interior walls Cascade X X X
BM-2 North
Interior wall track Cascade X X
HVAC layout track Hydrotemp X X
C-EXTERIOR
CMU veneer Davidson's
Metal wall girt framing Rock
Wood siding Todd X X X X X X X X X X X
Sun shade brackets Culver X X X X X X X X X X
Install skylights Sector B & C Lacey Sept. 14th
C1-INTERIOR
Tape & texture gyp board Cascade X X X X X
Erect scaffolding stair closed Cascade X X X
Paint WPI X X X X X
Grid lights, GRD, Roll-A-Shade Todd
C2-INTERIOR
Frame 2 hr wall pending RFI Cascade X X X X

Tape gyp board Cascade X X X X X
Paint X X X X X
4J School District
First day for students 9-8-15 4J

Howard ES 3-Week 8-24-15: 3 WEEK Page 3 of 4 8/25/2015



8/24 8/25 8/26 8/27 8/28 8/29 8/30 8/31 9/1 9/2 9/3 9/4 9/5 9/6 9/7 9/8 9/9 9/10 9/11

ACTIVITIES SUB Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri

Drill irrigation well 4J TBD
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8/25/2015Date:

Request for InformationJob No: 14-24

Howard Elementary School

RFI # Issued Title Date
Response

Date
ForwardedDate

StatusRequested
Date

CO Req'd
Posted in
Asbuilts

Show: Unanswered RFIs

425 08/17/15 Utility Court Yard Canopies 08/24/15 NEW

434 08/24/15 B Media Roof Deck Gap Filler 08/31/15 NEW

436 08/25/15 WS-1 Clarifications 09/01/15 NEW

Page 1 of 1Todd  Construction, Inc.



Change Order Request Log
Job No: 14-24

Howard Elementary School Date: 8/25/2015

to OwnerDescription Requests
Date

ApprovedQuotedNumber
Change

Issue to Sub
Date Time Date

CO # Amount
Approved

Platform Stair Change 01/22/151R 0PR 004 12/04/14 $0.00$0.00 VOID

46/15/15Structural Additions and Changes 05/08/152RRRR PR 005 12/04/14 $25,347.00$25,347.00

Electrical/Low Voltage Changes 05/19/153RR PR 007 12/09/14 $18,431.00

13/16/15Plumbing and Civil RFI Changes 03/06/154RR PR 008RR 12/15/14 $47,384.00$47,384.00

35/26/15Gym Equipment Addition 02/06/155 PR 009 12/16/14 $0.00$0.00

46/25/15Structural Revisions and Handrail Revision 05/20/156R PR 011 01/02/15 $3,008.00$3,008.00

35/26/15Control Central Stage Lighting 05/08/157R PR 012R 04/10/15 $10,426.00$10,426.00

35/26/15Specification Revisions 05/19/158RR PR 010R 01/12/15 $14,139.00$14,139.00

13/11/15CMU Wall Conflict with Drinking Fountain in Room
A120

03/06/159R RFI 48R 01/13/15 $753.00$753.00

Lighting Relay Revisions 07/08/1510RR PR 016R 04/10/15 $14,417.00

46/25/15HVAC Controls Related Revisions 05/08/1511RR PR 013 03/04/15 $4,545.00$4,545.00

57/24/15Color Selections 05/30/1512R PR 003 01/20/15 $108.00$108.00

57/24/15Runnel, Guardrail and Elevator Framing Revisions 06/04/1513 PR 015 01/23/15 $11,642.00$11,642.00

13/13/15Food Service Electrical Revisions 03/11/1514R PR 018 01/26/15 $991.00$991.00

Hollow Metal Door Revisions - Todd Construction
Work

08/20/1515RRRA 5 daysPR 017 08/20/15 $13,724.00

Hollow Metal Door Revisions - Subcontractor Work 08/20/1515RRRB PR 017 04/28/15 $(9,960.00)

46/25/15Structural/Plumbing Modifications 03/11/1516 PR 014 01/28/15 $(15,514.00)$(15,514.00)

13/13/15Storm Drain Cleanouts Inside the Building 03/11/1517 RFI 110 01/28/15 $4,499.00$4,499.00

24/21/15AHU Equipment Schedule Revision 03/11/1518 PR 021 02/11/15 $59,626.00$59,626.00

24/21/15PCC Pavement Reinforcement Revision 03/11/1519 PR 020 02/12/15 $(2,399.00)$(2,399.00)

46/25/15Sector A Footing Blocked Out 05/05/1520 RFI 142 02/13/15 $440.00$440.00

35/26/15Skylight Well Soffit Support and HSS Jamb
Revision

05/05/1521 PR 006 02/16/15 $7,860.00$7,860.00

46/25/15City Electrical Review Modifications 03/06/1522 PR 024 02/19/15 $18,998.00$18,998.00

46/25/15Art Tile Relocation and Wood Door Finish Revision 05/28/1523R PR 019 02/19/15 $8,466.00$8,466.00

24/21/15Rerouting Drain Lines 03/11/1524 RFI 082 02/19/15 $4,414.00$4,414.00

24/21/15Revised Kitchen Equipment 03/13/1525 PR 022 02/20/15 $3,798.00$3,798.00

AHU Locations and Duct Size/Routing Revision 07/07/1526 PR 023 02/26/15 $102,750.00

57/24/15Kitchen Plumbing Revisions 06/10/1527 RFI 145 03/03/15 $8,504.00$8,504.00

Venting of FS-1s in Kitchen28 RFI 168 03/03/15 $0.00$0.00 VOID

57/24/15Hydronic Sizing to AH-Admin 06/10/1529 RFI 171 03/03/15 $2,061.00$2,061.00

57/24/15CMU Blockouts 07/08/1530 RFI 173 03/04/15 $1,919.00$1,919.00

13/13/15Underground Piping at A112, B138 and B125C 03/06/1531 RFI 106 03/06/15 $3,003.00$3,003.00
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57/24/15Overhead Door Slab Edge at Radiant Heat Slab 07/10/1532 None 03/06/15 $722.00$722.00

Electrical/Low Voltage/Plumbing/Structural
Revisions

06/16/1533 PR 025 03/17/15 $139,483.00

57/24/15Automatic Entrances 07/08/1534 RFI 198 03/18/15 $(2,281.00)$(2,281.00)

57/24/15Epoxy 5 S/HD155 Hold Downs at Grid F.2 07/08/1535 RFI 223 03/19/15 $505.00$505.00

24/21/15Additional Polished Concrete Mock-Up 03/23/1536 None 03/19/15 $561.00$561.00

New FDC Location 07/08/1537 RFI 220/228 03/24/15 $11,347.00

35/26/15Delete Distributed Antenna System 05/04/1538 RFI 224 03/31/15 $(128,355.00)$(128,355.00)

57/24/15Add Continuous Hinges at Doors B100A & A102A 07/08/1539 RFI 234 04/02/15 $235.00$235.00

24/21/15Raked Mortar Joints on the Scored Block and
Veneer

04/06/1540 RFI 243 04/03/15 $13,690.00$13,690.00

57/24/15Venting for Plumbing in Rooms A109/A110 and 107 06/10/1541 RFI 227 04/03/15 $2,548.00$2,548.00

57/24/15Community Room Ceiling and CMU Penetrations 07/09/1542 RFI 238 04/03/15 $2,622.00$2,622.00

Domestic Water Heater Sizing Revision43 RFI 247 04/06/15 $0.00$0.00 VOID

24/21/15Signage Changes and Equipment Labeling 04/13/1544 PR 002 04/13/15 $617.00$617.00

Trap Primers for Mezzanine Floor Sinks 07/08/1545 RFI 245 04/14/15 $14,770.00

57/24/15Waste Piping in IDF Room C101 06/10/1546 RFI 246 04/14/15 $568.00$568.00

57/24/15Deck Slab Reinforcement 07/08/1547 RFI 252 04/17/15 $2,410.00$2,410.00

4j Requested Changes and Mechanical Revisions 07/14/1548 PR 026 04/20/15 $3,466.00

Re-Route Piping at 2nd Floor B Classroom Sink
Due to Conflict With Beam

07/09/1549 RFI 266 04/28/15 $3,774.00

Provide and Relocate Shut Off Valves50 RFI 269 04/28/15 $0.00$0.00 VOID

Support Under Chiller51 None 04/28/15

Re-Detailing Due to SLRS Changes 07/31/1552R None 04/29/15 $18,010.00

Louver and Kitchen Canopy Embeds53 RFI 216 04/29/15

Domestic Water Sizing Mismatch54 RFI 288 05/04/15 $0.00$0.00 VOID

Exterior Storm Line Sizing 07/09/1555 RFI 296 05/07/15 $1,550.00

Venting of Mezzanine Floor Sinks 07/09/1556 RFI 297 05/07/15 $7,681.00

Plumbing Isolation Valves 07/08/1557 PR 027 05/08/15 $12,243.00

Mobile Casework Units Revision 07/07/1558 PR 029 05/12/15 $12,155.00

35/26/15Add Transition Strip at Bridge 05/12/1559 None 05/12/15 $1,072.00$1,072.00

Access Plan During Demolition60 RFI 274 05/14/15

46/25/15Added Plate at Roof Deck 05/20/1561 None 05/20/15 $931.00$931.00

Low Voltage/Electrical/Mechanical Revisions62 PR 028 05/26/15

6" Jamb CMU Confirmation63 RFI 331 05/26/15
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57/24/15Electrical Revisions 05/30/1564 RFI 15/258/301 05/30/15 $5,909.00$5,909.00

57/24/15Light Shelf Design 06/18/1565 RFI 291 06/02/15 $11,755.00$11,755.00

Infield Material Placement 06/04/1566 None 06/04/15 $0.00$0.00 VOID

Generator Breaker Revisions67 RFI 346 06/10/15

57/24/15Added Duct at Louver 06/10/1568 RFI 184 06/10/15 $912.00$912.00

57/24/15Added Earthquake Valve 06/12/1569 RFI 207 06/10/15 $1,038.00$1,038.00

57/24/15Freeze Protection of Piping Serving WSCB-1 and
HB in Courtyard

06/30/1570 RFI 341 06/12/15 $3,063.00$3,063.00

Delete Concrete Staining71 RFI 350 06/16/15

Receptacle Changes at Classroom Entry Walls 08/19/1572R RFI 352 06/18/15 $1,565.00

Rain Drain and Plumbing Conflict with Beam at E 5
11

73 RFI 356 06/18/15

Fire Rated Assembly74 PR 001 06/19/15

4j Requested Changes75 PR 030 06/22/15

Add Data Wiring 06/22/1576 RFI 319 06/22/15 $9,266.00

46/25/15CMU Veneer and Insulation 06/23/1577 RFI 329 06/23/15 $4,047.00$4,047.00

57/24/15Beam and Swage Fork Revisions 06/25/1578 RFI 203 06/25/15 $1,366.00$1,366.00

57/24/15Hydronic Valves for Classroom Pods 06/25/1579 None 06/25/15 $2,635.00$2,635.00

Cedar Siding Edge Condition80 RFI 353 06/30/15

57/24/15Add Reveal Trim at Door B117 06/30/1581 RFI 312 06/30/15 $416.00$416.00

First Floor Attached Sill Framing82 RFI 332 06/30/15

Decentralized Unitary HVAC Equipment
Clarifications

83 RFI 345 06/30/15

MEP Pathway Issues at Media Bridge84 RFI 348 07/01/15

Beam Missing to Support Decking and Connect
Guardrail

85 RFI 365 07/01/15

Venting for B104, B112 and B10686 RFI 354 07/06/15

Standing Seam Wall Panel Support 07/06/1587 None 07/06/15 $5,689.00

Sheet Metal Flashing Closure88 RFI 366 07/06/15

Re-Route Wall Conduits 07/07/1589 RFI 340 07/07/15 $3,725.00

M113 Clarification of DTSR Line Size 07/09/1590 RFI 264 07/09/15 $990.00

RHW Balance Valve Location Clarification 07/09/1591 RFI 295R 07/09/15 $6,861.00

Skylight Well Clearance Issues92 RFI 330 07/10/15

Remove Cap and Fill Existing Septic Tank93 None 07/10/15

Network Connection to PV System94 RFI 379 07/10/15
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Gutter Size Conflict with Rain Drain 07/20/1595 RFI 322 07/20/15 $2,346.00

57/24/15Interior Jamb Stud Reinforcing 07/20/1596 RFI 386 07/20/15 $1,538.00$1,538.00

Smoke Detectors97 Other 283001-01 07/21/15

Landscape, Low Voltage, Mechanical & Lighting
Revision

98 PR 031 07/24/15

Duct Coil Schedule Revisions 08/07/1599 RFI 358 07/23/15 $0.00$0.00 VOID

Main Entry Downspouts100 RFI 299 07/23/15

TORMAX Door Credit Revision 08/24/15101R None 07/31/15 $(2,226.00)

Horizontal Support Angles102 RFI 380 08/04/15

B-Media Second Floor Stair Landings103 RFI 389 08/04/15

Fiber Optic Cable Pathway 08/04/15104 RFI 254 08/04/15 $9,971.00

TT Window Interference105 RFI 409 08/07/15

NPW and HWR106 RFI 400 08/07/15

SB-2 Clarifications107 RFI 414 08/11/15

Duct Routing/Size and Radiant Piping Changes108 RFI 417 08/11/15

PV Net Metering109 PR 032 08/11/15

Motor Controllers Disconnect Credit110 Other 262900-01.0 08/17/15

Roof Deck Extension111 RFI 397 08/20/15

CMU Revision at Jambs 08/20/15112 None 08/20/15 $12,415.00

Fascia and Gutter at Play Structure113 RFI 419 08/21/15

Plan Scale Issues on T101 - With Time Extension 08/24/15114A 3 daysNone 08/24/15 $7,288.00

Plan Scale Issues on T101 - Without Time
Extension

08/24/15114B None 08/24/15 $7,657.00

$21,815,542.00

$21,663,000.00

$152,542.00

Revised Contract Amount:

Approved Contract Changes:

Original Contract Amount:0

02/01/16

Approved Time Extensions:

Start Date:

Revised End Date:

11/12/14
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Submittals Awaiting Review
by Package

Job No: 14-24

Howard Elementary School

StatusSubcontractorTitle Todd Arch ArchSpec

Date: 8/25/2015

Submittal Rev Due Date
 Sub to Todd to From Todd to

Sub

101101   VISUAL DISPLAY BOARDS

Product Data and Installation Instructions 08/25/15HillTop Commercial Supply Inc0 08/19/1507/22/15101101-01.01

Shop Drawings 08/25/15HillTop Commercial Supply Inc0 08/19/1507/22/15101101-02.01

122400   WINDOW SHADES

Shop Drawings 08/03/15Roll-A-Shade0 07/29/1506/16/15122400-02.02

Send to Scofield when received (8/4)/reviewed

238200   CONVECTION HEATING AND COOLING UNITS

Product Data: 2.1 08/20/15Hydro-Temp Mechanical Inc0 08/19/1507/30/15238200-01.03

265000   LIGHTING

Product Data: S3 08/24/15Scofield Electric Co0 08/01/1507/31/15265000-01.02

Forthcoming PR (31) to address S3. PR 31 sent to Scofield 7/24/15.

270526   GROUNDING AND BONDING FOR COMMUNICATIONS SYSTEMS

Product Data: 2.01 and 2.02 08/24/15Scofield Electric Co0 08/21/1508/28/15270526-01

Requested by Adam 8/21/15

274119   INTEGRATED AUDIO-VISUAL SYSTEMS AND EQUIPMENT

Shop Drawings 08/24/15Scofield Electric Co0 08/24/1512/19/14274119-02

Needs to include 275113

275113   PAGING SYSTEMS

Shop Drawings/Wiring Diagrams 08/24/15Scofield Electric Co0 08/24/1512/19/14275113-02

Needs to be submitted along with 274119-02
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