
Ph : 503-620-7652

PO Box 949
Tualatin, OR  97062

Job: 14-24  Howard Elementary School Owner/Architect/GC # 42Meeting:

Meeting Minutes  

Date:

Start Time:

9/30/15Location: 700 Howard Ave
Eugene, OR 97404  9:00:00AM

Attendees

Attended

David Haggard (Todd Construction, Inc.) Adam Davidson (PIVOT Architecture)

John Stapleton (PIVOT Architecture) Ben Brantley (Eugene School District 4j)

Harv Wingerd (Todd Construction, Inc.) Andy Turner (Todd Construction, Inc.)

Ryan Spain (Eugene School District 4j) Allan Chinn (Eugene School District 4j)

Bill Goggin (Todd Construction, Inc.) Scott Clarke (PIVOT Architecture)

Dexter Rummel (Eugene School District 4j) Monte Carothers (Todd Construction, Inc.)

Description Due Date ClosedItem Responsible

Old Business

0-1 Schedule Information

9/30 -  David reviewed the 3- week schedule (see attached).  David reviewed the revised project 
schedule and will add a seperate list for OFCI items.
Due to the change from a Spring Break David asked if it would be possible to start the abatement 
early at Old Howard.  Ryan is working on some option to help speed up the abatement process, but 
early abatement probably won't be and option.  Monte requested a copy of the abatement survey.
Clima-Tech will start moving onsite next week and start work in the building on 10/12.

0-2 Safety/Security Information

9/30 - A few construction workers have been parking in the Old Howard parking lot.  Todd has 
notified the subcontractors to remind their employees not to park in the school lot.

0-3 RFIs Information

9/30 - Reviewed Unanswered RFI Log dated 9/29/15 (see attached). 
RFIs Reviewed
449 - Shear Wall Connection at Joist or Metal Deck - OWJ Engineer will need to review and 
approve truss connection.
472 - Projector to Screen Connection - Will be discussed today in the LV conference call.
474 - ADA Shower - The options are order a new shower or cut the slab and recess the shower.

0-4 CORs Information

9/30 - Reviewed attached COR log dated 9/29/15 (See attached). CORs approved in CO #7 - 3, 10, 
73, 80, 82.  COR 109 is approved as a T & M change.
COR 26 - AHU Locations and Duct Size/Routing Revision - Submitted 7/7.  4J review R & R 8/25
COR 33 - Electrical /Low Voltage/Plumbing/Structural Revisions - Todd received Scofield quote with 
the team today.  Quote for electrical changes was $123,553.  Submitted 6/16. 6/24 4J requested a 
breakdown from Scofield on labor.  Revised version submitted 9/4.  Revised again and submitted 
9/15  Need schedule impact for time extension.  Review in todays Conference Call 9/30  per Ryan 
Huser scope should decrease.
COR 37 - New FDC Location - Todd has received pricing and will submit for review this week.  
Submitted 7/8.  4J review R & R 8/21
COR 45 - Trap Primers for Mezzanine Floor Sinks - Submitted 7/8.  4J review R & R 8/25
COR 51 - Support Under Chiller - Ready to submit 7/16
COR 53 - Louver and Kitchen Canopy Embeds - Ready to submit 7/16
COR 55 - Exterior Storm Line Sizing - Submitted 7/9. 4J review 8/21 R & R
COR 57 - Plumbing Isolation Valves - Submitted 7/8.  4J review 8/21 Todd to verify valve count.
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COR 58 - Mobile Casework Units Revision - Submitted 7/7.  Requested a revised casework count 
from Fremont 8/21.  Received revised pricing and will submit 10/01
COR 62A - Low Voltage/Electrical Revisions - Submitted 9/21 with electrical only.  9/23 4J asked to 
change the 62A to 62.1 for clarity.
COR 60 - Access Plan During Demolition - On hold by 4J.  Void - 4J has opted not to move in 
Spring Break
COR 71 - Delete Concrete Staining - Submitted 9/21.  9/23 4Js comment was the credit should be 
higher. Todd to verify.
COR 74 - Fire Rated Assembly - Submitted 9/21
COR 87 - Standing Seam Wall Panel Support - Submitted 7/6.  4J review 8/21 R & R
COR 89 - Re-Route Wall Conduits - Submitted 7/7.  4J review R & R 7/23
COR 91 - RHW Balance Valve Location Clarification - Submitted 7/9.  4J review 8/24 R & R
COR 95 - Gutter Size Conflict with Rain Drain - Submitted 7/20.  4J review 8/21 R & R
COR 112 - CMU Revision at Jambs - Submitted 8/20.  8/25 Todd to revise as some of the CMU 
returns were not installed by Davidson.

0-5 Submittals Information

9/30 - Reviewed attached submittal awaiting review log dated 9/29/15 (see attached).  See 
submittal matrix for remaining submittals.
052100 - Steel Joist Framing - Delegated-Design - Sent to CoE
079513 - Expansion Joint Cover Assemblies - Pivot reviewing
114000 - Foodservice Equipment - 114000 - Pivot reviewing
122400 - Window Shades - A revised shop drawing was submitted by Roll-A-Shade.  Scofield 
provided a review. Todd to submit today.
220548 - Vibration and Sesmic Controls for Plumbing Piping and Equipment - Deferred Submittal - 
Sent to CoE.
321610 - Concrete Sidewalks - Colored glass samples are being reviewed by the Landscape 
designer.  Approved.
323119 - Decorative Metal Fences and Gates - Pivot to finish review this week.

0-6 Hot Items Information

9/30 - 
Numerous resubmittals needed - Todd supplied a matrix for tracking 
Long Lead Item Schedule - Phenolic Panel Delivery is looking better due to deliver to CPS next 
week.
Louvers
Landscaping
HVAC Dry Side - Sector A Schedule
Rock Roofing - Todd to assist with manpower, Rock to add crew next week

5-3 Pivot PCO Report Information

See previous meeting minutes for past PCO Report information.
8/5 - No report - new items this week PR 32 - Revised PV design.  Advanced Energy created a one 
line drawing to demonstrate an option.  Todd to submit for review.
8/12 - Adam reviewed current PCO report.  Potential changes P092 MDF/IDF Room Cooling 
Layout, P098 Head Start Building Utilities.
8/19 - No new items.
8/26 - No new items.
9/2 - No new items.
9/9 - No new items.
9/16 - Ryan to review quiet room with Adam tomorrow.  4J to provide potential schedule dates for 
the Head Start water service work.
9/23 - P074 - Supergraphic Signage wall requires a level 5 finish.  P103 - History Inforgraphic 
Installation - in design. 
9/30 - P098 Head Start PR ready to issue tomorrow 10/1. P092 MDF/IDF Duct configuration 
changes from Pivot next week. Super graphic design ready this week.

14-1 Landscape Well Ryan Spain

3/18 - 4J is planning to coordinate the installation of a new irrigation well.  The well was not part of 
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the construction documents but is needed to complete the current irrigation water design.
3/25 - 4J is looking at options and may run this as a COR through Todd.
4/01 - Ongoing
4/29 - Todd to provide a layout to locate the well site.
5/6 - Layout is provided. Todd to check what owner provided items are needed at the well.
5/13 - Ongoing
9/9 - Todd to verify that there are no schedule issues with holding off on the well until summer 2016.
9/16 - The location for the well is currently under the topsoil stock pile.  Stockpile will need to be 
used from the well site first to provide early access to the well site.  Todd to provide 4J with 
schedule dates for installation.
9/23 - Todd reviewed the removal of the stockpile from the well area with Jim Beck.  Jim will start 
the moving the dirt from the well area.
9/30 - Ongoing

14-2 Non Compliance Issues Information

9/30 -  See attached spreadsheet with progress noted.  NC 018 photo documentation has been 
revised by Cascade and will be submitted to Pivot this week.  NC 025 documentation was not 
received by Adam.  Andy to resend .

28-1 Commissioning Issues Information

See previous minutes for previous Commissioning Issues.
9/16 - The team has worked throught the fire rated sleeper issue with Hydro-Temp.  CMU block will 
be used as sleepers for the AHU's.  Hydro-Temp has the material onsite now and should be starting 
installation at the mechanical mezzanines.
9/23 - Todd has 4 x 6 fire treated lumber available from a previous project.  Todd offered it to 
Hydro-Temp but according to Andy Gross of Hydro-Temp the AHUs are already set.
9/30 - Ongoing

31-2 Document Control Cost Information

See previous minutes for additional information.
9/16 - Ryan reported issues with access to the updated drawings.  Andy to check with ARC on 
access options and the potential use of Skysite for access.
9/23 - Andy had ARC demo Skysite and felt it wouldn't be an inprovement over viewing the drawings 
on Bluebeam.  Dexter logged into Bluebeam Studio and reported the updated drawings worked 
well.
9/30 - Ongoing

34-1 Window Testing Information

8/5 - Culver will have one storefront ready to test and scheduled for 8/10.
8/12 - Due to vandalize the testing will be rescheduled.
8/19 - Check with Culver on available windows to test.
8/26 - Culver will have windows ready to water test on Sector C by the end of next week.
9/2 - Culver updated the schedule for window testing to the week of 9/14.
9/9 - Ongoing
9/30 - 4J to pick 3 windows to test after the meeting today.

34-3 Long Lead Time Schedule Bill Goggin

8/5 - Todd to check all long lead time items against the project schedule to ensure no unforeseen 
delivery issues.
8/12 - Ongoing
8/19 - Todd is collecting confirmation of delivery from subs and suppliers.  4J asked that these long 
lead items be incorporated into the project schedule.
9/2 - Ongoing
9/16 - Rock Roofing has expressed concern with the delivery lead time of the phenolic rain screen 
panels.  Bill has contacted Tim Egan - Project Manager for California Panel Systems - to request an 
expedited delivery.  Todd will update the team once a firm delivery date is received.
9/23 - Todd to work with California Panel Systems to locate and alternate material, if possible.  CPS 
reports the current Phenolic Panels may not deliver to the site until February 2016.
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9/30 - California Panel Systems updated there delivery information and is expecting the Phenolic 
Panels at their location next week.  We should have panels on site in November.

36-1 9/24/15CMU Revision @ Jambs Andy Turner

8/19 - For discussion next week.
8/26 - Pivot has provided an alternate flashing detail where CMU veneer was not returned to the 
wall at the PP windows.  Culver has provided a mockup with the flashing installed for the teams 
review after the meeting.  Todd to submit a confirming RFI for the final decision on the finish.
9/2 - Todd to provide a mockup with stainless flashing at each side of the window with charcoal 
sanded caulking joint at the CMU veneer. 
9/9 - Culver is providing the stainless flashing.  The mockup will be completed by Todd as soon as 
the flashing is available.
9/16 - Todd to provide a mockup and confirming RFI.
9/23 - Mock up is ready on the South side of sector C.  Andy to take pictures and submit the 
confirming RFI.
9/30 - Group to look at the mockup today after the meeting.

36-2 10/2/15Play Structure Fascia & Gutter Andy Turner

8/19 - Todd collecting pricing on the revised design of the fascia and gutter at the play structure.
8/26 - Ongoing.
9/2 - Todd received high pricing from American Ironworks and has contacted local fabricators for 
additional pricing.
9/9 - Todd received pricing from Emerald Steel of $9,623 to supply and Westside Iron of $16,400 to 
install.  John asked that Todd set up a meeting with all parties to discuss a cheaper option.
9/16 - Scott Hansen with Emerald Steel met with the team durring the meeting to discuss less 
expensive options for the fascia and gutter.  Scott provided contact information for and alternate 
erector O & S Contractors out of Springfield.
9/23 - Todd received revised pricing from Emerald Steel of $9,417.00 to supply the revised I-beam 
gutter design.   Todd to submit the supply pricing to 4J to get the fabrication started.  Todd met with 
O & S and has contacted a number of local erectors and all have been too busy to do the work.  
Dexter provided some additional contacts to try.  Todd will also contact Volk Steel to get pricing.  
9/30 - Todd to submit a confirming RFI for material cost with a ROM for the revised erectors pricing.

37-2 Quarry Tile Base in Kitchen Information

8/26 - There is no base shown on the kitchen area.  Todd asked Adam to make sure this would not 
be a code issue as 6" base is typically required in food prep areas.
9/2 - Base tile is shown in the kitchen.  Todd has requested samples from the supplier.
9/16 - Samples were requested.
9/23 - Ongoing

37-3 HVAC for Gym Wood Floor Information

8/26 - David notified the team that the gym wood floor can not be installed until the HVAC system is 
running and maintain temperature.  Todd will need the system operational by 11/13/15 to keep the 
current floor installation schedule.
9/2 - Ongoing
9/16 - Hydro-Temp and Scofield have been notified of the early startup needs.  Scofield will have no 
issues having permenent power ready.  Hydro-Temp has expressed concern for their portion of the 
schedule.
9/23 - Todd met with Ken Troyer of Hydro-Temp on site Monday 9/21 to discuss the schedule and 
the need for an improved schedule for the HVAC.
9/30 - Hydro-Temp man power has greatly improved over the last 2 weeks.

40-2 9/24/15Freezer/Cooler Slabs David Haggard

9/16 - The current freezer slab installation was constructed per Smith & Green shop drawings which 
do not match the contract drawings.  Pivot reviewed the current constuction with Halliday and is 
requiring the freezer be changed to a pit set style to match the contract drawings.  The cooler slab 
will need a thermal break insulation installed under the cooler walls and cut into the existing 
concrete.
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Todd has informed Smith & Green of the change and revised shop drawings will be submitted.
9/23 - Todd to submit revised shop drawing for appoval before the concrete slab revisions are 
made.  
9/30 - Ongoing

40-4 Light Layout in ACT Ceiling Information

9/16 - Scofield and Cascade expressed concern regarding the layout of the large round LB3 fixtures 
for ceiling grid and above ceiling space constraints.  Pivot requested an alternate lighting layout 
from Scofield last week.  Todd to follow up with Scofield on the revised layout.
9/23 - Scofield provided a lighting layout on 9/22 to Todd.  This will be submitted to Pivot for review.
9/30 - Adam asked that Scofield notify him of any concerns with the light layout or emergency 
lighting.  A revised lighting layout with RCP sheets was provided by Pivot.

40-5 9/23/15Flooring Under Casework Ryan Spain

9/16 - PR 30 requests that the carpet tile run under the casework which was changed from mobile 
to fixed in PR 29.  Both Fremont and Rubenstein's have raised concerns about this change.  Ryan 
to check with 4J to make sure this installation will be required.
9/16 - 4J to provide an answer today.
9/30 - 4J decided the floorcovering under the casework wasn't required.

41-1 Clearance in Mechanical Room Information

9/23 - Team to review potential electrical clearance issues in the mechanical room.
9/23 - Clearance is no longer an issue.

41-2 10/1/15Water Intrusion Monitoring Monte Carothers

9/23 - Cascade will explore wall areas with water intrusion from the rain storm on 9/17.  Todd to 
provide photo documentation to the team.
9/30 - Monte had sheet rock removed in the skylights and base of walls where water was a concern.  
No water issues were observed in the skylight areas and only one area in the wall.  Todd cored 
holes in the sheetrock for ventilation and added fans for circulation.  Photos of all areas have been 
taken and will be sent to 4J & Pivot.  Ryan requested that the exterior corner at GL 6 & L be 
invenestigated as well.  Todd will look at this area next.

New Business

42-1 10/7/15Centurylink & Fiber Optic Schedule Ryan Spain

9/30 - The team to look into schedules for Centurylink and fiber optic installation.

42-2 Soffit Panel Revision Information

9/30 - Rock Roofing has asked if they can change the soffit panel profile from a 1 1/2" depth to a 1" 
depth panel.  The 1" panel has a better lead time.  Todd to submit the request as an RFI.

42-3 10/2/15Sure Board for Shear Walls Adam Davidson

9/30 - Cascade would like to substitute Sure Board in the place of the fire rated plywood at the 
shear walls.  The plywood has a long lead time and with changes being made at the shear walls the 
5 week lead time for fire rated plywood will the a schedule impact.  Adam to review with EOR.

Next meeting at  9:00:00AM on Wednesday, October 7, 2015.

Meeting adjourned at 11:00.

The preceding is assumed to be a complete and correct account of the items discussed, directions given, and conclusions drawn, 
unless this office is notified to the contrary by the next regular meeting.  If no notification is received, these minutes will be deemed 
an accurate account of the meeting.
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Andy Turner

Brent Schafer (Todd Construction, Inc.)Copy To:

Prepared by:  
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3 WEEK SCHEDULE

Howard Elementary School

HOW 14-24

9/28 9/29 9/30 10/1 10/2 10/3 10/4 10/5 10/6 10/7 10/8 10/9 10/10 10/11 10/12 10/13 10/14 10/15 10/16

ACTIVITIES SUB Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri

SITE

F&P Runnel bases Todd P

MECHANICAL COURTYARD

Pipe Xerxes tank Jackson X

P&E underground All X X X X X

Grade slab X X X

F&P chiller pad, generator pad Todd X X P

Pour EWEB bollards Todd P

Wire CT in switchgear EWEB X

Set transformer & pull wire EWEB TBD

CMU ftg & wall after trans former All X X X X X

Erect canopy steel Oct. 28 AIE

COVERED PLAY STRUCTURE

Roof deck pending RFI/COR Todd

A-EXTERIOR

TPO roofing Music Rm canopy Rock X X

Doors, windows, gutters All X X X X X X X X X X

Connect rain drain north side Hydrotemp X X

Gyp shtg walls north side Cascade X X

WRB walls north Insulpro X

Girts & gutter Rock X X X X X X X X X

Deliver roof metal Rock D

Install metal roof Rock X X X X X X X X X X X X X

Install skylights October 26th Lacey

Mechanical/Boiler Rms Hydrotemp X X X X X X X X X X X X X X X
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9/28 9/29 9/30 10/1 10/2 10/3 10/4 10/5 10/6 10/7 10/8 10/9 10/10 10/11 10/12 10/13 10/14 10/15 10/16

ACTIVITIES SUB Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri

Perm heat on in Gym Nov. 13 Hydrotemp

GYM

PaintStorage Rm ceiling A117 WPI X X

Culver set up shop A117 Culver X

Patch & pressure wash CMU Davidson's X X X X X X X

AHU A200 M&E connections Hydrotemp X X X X X X X X X X X X X X X

Paint Gym ceiling WPI X X X X

Exposed duct Hydrotemp X X X

STAGE

OH duct in chase wall Hydrotemp X X X X

Frame stage full hgt walls Cascade X X X X X

KITCHEN

Demo & pour freezer/cooler slab Todd X X X X P

MEP wall rough in All X X X X X X X X X X

Install duct Hydrotemp X X X X X

CAFETERIA

Pressure wash CMU Davidson's X X

Seal CMU WPI X X

Frame Comm. A102 Cascade X X

Overhead doors X X

Duct curtain wall/soffit above bm Hydrotemp D X X X

Frame curtain walls above bm Cascade X X X

Hang gyp brd curtain wall Cascade X X

Tape & texture curtain wall Cascade X X X X

BS-EXTERIOR

Roof and wall metal Rock X X X X X X X X X X X X X X X

BS-1

Grind polished floors Sustainable X X X X X
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9/28 9/29 9/30 10/1 10/2 10/3 10/4 10/5 10/6 10/7 10/8 10/9 10/10 10/11 10/12 10/13 10/14 10/15 10/16

ACTIVITIES SUB Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri

BS-2

Paint WPI X X

Grind polished floors Sustainable X X X X X

AHU B301 M&E connections Hydrotemp X X X X X X X X X X X X X X X

BN-EXTERIOR

Roof and wall metal Rock X X X X X X X X X X X X X X X

BN-1

Tape & texture gyp board Cascade X X X X X X X X X X X X

Paint WPI X X X

BN-2

Tape & texture gyp board Cascade X X X X X X X X X X X X X X X

Paint WPI X

AHU B300 M&E connections Hydrotemp X X X X X X X X X X X X X X X

B-MEDIA EXTERIOR

Roof and wall metal Rock X X X X X X X X X X X X X X X

Install upper roof TPO Rock X X X

WRB west wall Insulpro X X

CMU veneer Davidson's X X X X X X X X X X X X X X X

Install south window flashing Culver X X X

Gyp shtg entry wall Cascade X X

BM-1 South

HVAC layout hard lids Hydrotemp X X

Frame hard lids Cascade X X X

Frame Work Rm walls B133 Cascade X X X X

MEP wall & clng rough in All X X X X X X X X X

SS corner guards Todd X X

Gyp board Cascade X X X X

Tape & texture Cascade X X
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9/28 9/29 9/30 10/1 10/2 10/3 10/4 10/5 10/6 10/7 10/8 10/9 10/10 10/11 10/12 10/13 10/14 10/15 10/16

ACTIVITIES SUB Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri

BM-2 South

HVAC layout hard lids Hydrotemp X X

Frame hard lids Cascade X X X

MEP wall & clng rough in All X X X X X X X X X

Gyp board Cascade X X X X

BM-1 North

HVAC layout hard lids Hydrotemp X X

Frame hard lids Cascade X X X

MEP wall & clng rough in All X X X X X X X X X

Electrical conn. to control panel Scofield X X X

Frame elevator shaft Cascade X X X X X

Install elevator pending perm pwr Otis X X X

MEP wall & clng rough in All X X X X X X X X X X X X

Gyp board Cascade X X X X

BM-2 North

HVAC layout hard lids Hydrotemp X X

Frame RR walls & hard lids Cascade X X

MEP wall & clng rough in All X X X X X X X X X X X X X X

Gyp board Cascade X X X X

C-EXTERIOR

Metal wall girt framing Rock X X X X X X X X X X X X X X X

Wood siding Todd X X X X X X X X X X X X X X X

Install skylights Sector B & C Lacey X

Storefront system (3) balconies Culver X X X X

C1-INTERIOR

Stair well gyp, paint, grid, M&E All X

Ceiling grid class rooms Cascade X X X

Install Roll-A-Shades Roll-A-Shade X X X X X
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9/28 9/29 9/30 10/1 10/2 10/3 10/4 10/5 10/6 10/7 10/8 10/9 10/10 10/11 10/12 10/13 10/14 10/15 10/16

ACTIVITIES SUB Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri

Hang aluminim doors Culver X X

CR frameless glass 1st & 2nd Culver X X X

Hang cooridor light fxtrs RFI Scofield X X X X X

MEP ceiling drops All X X X X X X X X X X X X X

C2-INTERIOR

Frame 2 hr wall both floors Cascade X X X X X X X X

AHU C300 M&E connections Hydrotemp X X X X X X X X X X X X X X X

Ceiling grid class rooms Cascade X X X X X X X

4J School District

Drill irrigation well 4J TBD
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ID Task Name Cal.
ID

Dur Rem Dur Start Finish Predecessors Successors

1 Howard Elementary School 7D 644 d 203.17 d Mon 11/3/14 Fri 8/19/16

2 Sector A 7D 443 d 288.07 d Mon 11/3/14 Fri 1/29/16

3 Structural 7D 303 d 64.58 d Thu 1/15/15 Mon 11/16/15

4 Underground plumbing (excludes kitchen) 5D 10 d 0 d Mon 1/19/15 Fri 1/30/15 26,165 118,5,27SS

5 Fire riser under footing 5D 1 d 0 d Mon 2/2/15 Mon 2/2/15 4 7,6SS

6 Underground electrical (excludes kitchen) 5D 14 d 0 d Mon 2/2/15 Thu 2/19/15 5SS 9,28SS

7 F & P footings 5D 15 d 0 d Tue 2/3/15 Mon 2/23/15 166,5 8,120

8 CMU to FF 5D 5 d 0 d Tue 2/24/15 Mon 3/2/15 7 11

9 Rebar 5D 5 d 0 d Fri 2/20/15 Thu 2/26/15 6 10,29SS

10 Radiant slab piping 5D 5 d 0 d Fri 2/27/15 Thu 3/5/15 9 12

11 Slab edge form 5D 5 d 0 d Tue 3/3/15 Mon 3/9/15 8 12

12 Place & finish SOG (excludes kitchen) 5D 5 d 0 d Tue 3/10/15 Mon 3/16/15 11,10 13,14,30SS

13 HM frames  (delayed delivery due to redesign) 5D 3 d 0 d Mon 4/20/15 Wed 4/22/15 12,30 14SS

14 CMU to TOW 5D 40 d 0 d Tue 3/17/15 Mon 5/11/15 12,13SS 15,34FS+60 d

15 Steel,  joists & decking 5D 16.94 d 0 d Thu 7/9/15 Fri 7/31/15 219,14 32,16,44FS+20 d,89FS+20 d

16 Wall framing & shtg 5D 10 d 10 d Tue 9/1/15 Tue 9/15/15 15 74FF

17 Mechanical Platform A200 7D 186 d 137.43 d Tue 5/12/15 Mon 11/16/15

18 Safety barriers & access 5D 2 d 0 d Tue 5/12/15 Wed 5/13/15 19

19 MEP sleeves & conduit 5D 2 d 0 d Thu 5/14/15 Fri 5/15/15 18 20

20 Rebar & mesh 5D 2 d 0 d Mon 5/18/15 Tue 5/19/15 19 21

21 Pour SOD 5D 2 d 0 d Wed 5/20/15 Thu 5/21/15 20 22FS+7 d

22 Set AHU before roof decking 5D 2 d 0 d Wed 6/3/15 Thu 6/4/15 21FS+7 d 23

23 AHU duct and start up 5D 30 d 28.25 d Tue 9/29/15 Mon 11/9/15 22 24

24 Controls 5D 5 d 5 d Tue 11/10/15 Mon 11/16/15 23 56

25 Kitchen 7D 57 d 0 d Thu 1/15/15 Thu 3/12/15

26 KEC u-ground & slab recess shop dwgs 5D 2 d 0 d Thu 1/15/15 Fri 1/16/15 516 27,4

27 Underground plumbing 5D 10 d 0 d Mon 1/19/15 Fri 1/30/15 26,4SS 28

28 Underground electrical 5D 5 d 0 d Mon 2/2/15 Fri 2/6/15 27,6SS 29

29 Rebar 5D 3 d 0 d Fri 2/20/15 Tue 2/24/15 28,9SS 30

30 Place & finish SOG 5D 3 d 0 d Tue 3/10/15 Thu 3/12/15 29,12SS 74,13

31 Exterior finishes 7D 178.19 d 112.7 d Fri 7/31/15 Fri 1/29/16

32 Roof tie-off anchors 5D 2 d 0 d Fri 7/31/15 Tue 8/4/15 15

33 Skylights 5D 2 d 2 d Tue 10/20/15 Wed 10/21/... 35

34 Weather barrier 5D 38.81 d 0 d Wed 8/5/15 Tue 9/29/15 14FS+60 d 36,37,40,39,35

35 Metal roofing girts/insulation 5D 15 d 13.25 d Tue 9/29/15 Mon 10/19/15 34 76,33

36 Aluminium storefront 5D 15 d 15 d Tue 9/29/15 Tue 10/20/15 34

37 Phenolic rainscreen 5D 2 d 2 d Thu 1/28/16 Fri 1/29/16 34,134

38 Louvers 5D 3 d 3 d Mon 11/9/15 Wed 11/11/... 577 136

39 Cedar siding 5D 15 d 15 d Tue 9/29/15 Tue 10/20/15 34

40 Metal wall panels girts/insulation 5D 15 d 15 d Tue 9/29/15 Tue 10/20/15 34 41

41 Metal soffit 5D 8 d 8 d Tue 10/20/15 Fri 10/30/15 40

42 Interior finishes 7D 427 d 386.91 d Mon 11/3/14 Wed 1/13/16

43 Gym 7D 111 d 89.36 d Tue 9/22/15 Wed 1/13/16

44 Pressure wash & seal interior CMU 5D 3 d 3 d Thu 10/1/15 Mon 10/5/15 15FS+20 d 45,47,53

45 Frame, gyp & tape South Operable partition walls 5D 8 d 8 d Tue 10/6/15 Thu 10/15/15 44 62

46 OH fire sprinkler 5D 8 d 0 d Tue 9/22/15 Wed 10/28/... 49

47 OH conduit 5D 15 d 0 d Tue 10/6/15 Mon 10/26/15 44 49

48 OH duct work 5D 10 d 10 d Thu 10/15/15 Wed 10/28/... 49 57,62

49 OH paint 5D 7 d 7 d Tue 10/6/15 Wed 10/14/... 46,47 52,48,50

50 Hang light fixtures 5D 10 d 10 d Thu 10/15/15 Wed 10/28/... 49 51

51 Climbing wall 5D 3 d 3 d Mon 11/9/15 Wed 11/11/... 50

52 Basketball backstop supports 5D 3 d 3 d Mon 11/9/15 Wed 11/11/... 49 56

53 Overhead coiling doors 5D 3 d 3 d Tue 10/6/15 Thu 10/8/15 44 54

54 Acoustical wall panels 5D 5 d 5 d Mon 11/9/15 Fri 11/13/15 53 55

55 Operable partition 5D 3 d 3 d Mon 11/16/15 Wed 11/18/... 54

56 Aclimate wood flooring 5D 10 d 10 d Tue 11/17/15 Tue 12/1/15 52,24,459,371,327,415 57

57 Wood flooring 5D 10 d 10 d Wed 12/2/15 Tue 12/15/15 56,48,92 58

58 Sand & seal 5D 10 d 10 d Wed 12/16/... Wed 12/30/... 57 59

59 Game line striping 5D 5 d 5 d Thu 12/31/15 Wed 1/6/16 58 60

60 Basketball back boards & wall pads 5D 5 d 5 d Thu 1/7/16 Wed 1/13/16 59 621

61 Stage 7D 53 d 53 d Mon 10/12/15 Fri 12/4/15

62 Frame cripple walls & floor joists 5D 5 d 5 d Mon 10/12/15 Fri 10/16/15 45,48,92 63

63 Plywood substrate over metal decking 5D 2 d 2 d Mon 10/19/15 Tue 10/20/15 62 64

64 Frame proscenium wall & soffit 5D 5 d 5 d Wed 10/21/... Tue 10/27/15 63 65

11/3 Howard Elementary School

11/3 Sector A

1/15 Structural

1/19 Underground plumbing (excludes kitchen)

2/2 Fire riser under footing

2/2 Underground electrical (excludes kitchen)

2/3 F & P footings

2/24 CMU to FF

2/20 Rebar

2/27 Radiant slab piping

3/3 Slab edge form

3/10 Place & finish SOG (excludes kitchen)

4/20 HM frames  (delayed delivery due to redesign)

3/17 CMU to TOW

7/9 Steel,  joists & decking

9/1 Wall framing & shtg

5/12 Mechanical Platform A200

5/12 Safety barriers & access

5/14 MEP sleeves & conduit

5/18 Rebar & mesh

5/20 Pour SOD

6/3 Set AHU before roof decking

9/29 AHU duct and start up

11/10 Controls

1/15 Kitchen

1/15 KEC u-ground & slab recess shop dwgs

1/19 Underground plumbing

2/2 Underground electrical

2/20 Rebar

3/10 Place & finish SOG 

7/31 Exterior finishes

7/31 Roof tie-off anchors

10/20 Skylights 

8/5 Weather barrier

9/29 Metal roofing girts/insulation

9/29 Aluminium storefront

1/28 Phenolic rainscreen

11/9 Louvers

9/29 Cedar siding

9/29 Metal wall panels girts/insulation

10/20 Metal soffit

11/3 Interior finishes

9/22 Gym

10/1 Pressure wash & seal interior CMU

10/6 Frame, gyp & tape South Operable partition walls

9/22 OH fire sprinkler

10/6 OH conduit

10/15 OH duct work

10/6 OH paint

10/15 Hang light fixtures

11/9 Climbing wall

11/9 Basketball backstop supports

10/6 Overhead coiling doors

11/9 Acoustical wall panels

11/16 Operable partition

11/17 Aclimate wood flooring

12/2 Wood flooring

12/16 Sand & seal

12/31 Game line striping

1/7 Basketball back boards & wall pads

10/12 Stage

10/12 Frame cripple walls & floor joists

10/19 Plywood substrate over metal decking

10/21 Frame proscenium wall & soffit
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2014 2015 2016 2017 2018

Task

Critical Task

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Baseline

Baseline Milestone

Baseline Summary

Progress

Deadline

Howard Elementary School - Construction Schedule 9/30/2015

            Page 1  of 9

Project:  Howard Elementary School
Date:  September 30, 2015



ID Task Name Cal.
ID

Dur Rem Dur Start Finish Predecessors Successors

65 Gyp board hang & tape 5D 8 d 8 d Wed 10/28/... Fri 11/6/15 64 66

66 Paint 5D 3 d 3 d Mon 11/9/15 Wed 11/11/... 65 67

67 Ceiling grid 5D 2 d 2 d Thu 11/12/15 Fri 11/13/15 66 68

68 MEP 5D 5 d 5 d Mon 11/16/15 Fri 11/20/15 67 69

69 Drop ceiling tile 5D 2 d 2 d Mon 11/23/15 Tue 11/24/15 68 70

70 Flooring 5D 3 d 3 d Wed 11/25/... Mon 11/30/15 69 71

71 Operable partition 5D 2 d 2 d Tue 12/1/15 Wed 12/2/15 70 72

72 Platform curtain 5D 2 d 2 d Thu 12/3/15 Fri 12/4/15 71

73 Kitchen 7D 95 d 86.4 d Thu 9/17/15 Mon 12/21/15

74 Wall framing 5D 6.81 d 0 d Thu 9/17/15 Fri 9/25/15 30,16FF 75

75 MEP wall & ceiling rgh-in 5D 10 d 9.5 d Mon 9/21/15 Fri 10/9/15 74 76

76 Gyp board hang & tape 5D 8 d 8 d Tue 10/20/15 Thu 10/29/15 75,35 77,83,82

77 Paint 5D 4 d 4 d Fri 10/30/15 Wed 11/4/15 76 78,100

78 Coiling door 5D 2 d 2 d Thu 11/5/15 Fri 11/6/15 77

79 Ceiling grid 5D 2 d 2 d Fri 11/6/15 Mon 11/9/15 82,83 80

80 MEP ceiling drops 5D 5 d 5 d Tue 11/10/15 Mon 11/16/15 79 81

81 Ceiling tile 5D 2 d 2 d Tue 11/17/15 Wed 11/18/... 80 85

82 Freezer & cooler 5D 5 d 5 d Fri 10/30/15 Thu 11/5/15 76 85,79

83 Exhaust hood 5D 5 d 5 d Fri 10/30/15 Thu 11/5/15 76 84,79

84 Quarry tile 5D 10 d 10 d Fri 11/6/15 Thu 11/19/15 83 85,97

85 FRP 5D 6 d 6 d Fri 11/20/15 Mon 11/30/15 82,81,84 86

86 Kitchen equipment 5D 15 d 15 d Tue 12/1/15 Mon 12/21/15 563,85 616

87 Cafeteria 7D 76 d 70.57 d Tue 9/22/15 Mon 12/7/15

88 Frame  Community A102 5D 5 d 5 d Mon 10/5/15 Fri 10/9/15

89 Pressure wash & seal interior CMU 5D 3 d 3 d Thu 10/1/15 Mon 10/5/15 15FS+20 d 91,95

90 OH fire sprinkler 5D 3 d 0 d Tue 9/22/15 Thu 9/24/15 93

91 OH conduit 5D 3 d 3 d Tue 10/6/15 Thu 10/8/15 89 93

92 OH duct work 5D 4 d 4 d Fri 10/9/15 Wed 10/14/... 93 57,62

93 OH paint 5D 3 d 3 d Tue 10/6/15 Thu 10/8/15 90,91 92,94

94 Hang light fixtures 5D 3 d 3 d Fri 10/9/15 Tue 10/13/15 93

95 Sectional OH doors 5D 2 d 2 d Mon 10/5/15 Tue 10/6/15 89 96

96 Acoustical wall panels 5D 5 d 5 d Mon 11/9/15 Fri 11/13/15 95 97

97 Grind & polish floors 5D 8 d 8 d Fri 11/20/15 Wed 12/2/15 96,84 98

98 Operable partition 5D 3 d 3 d Thu 12/3/15 Mon 12/7/15 97

99 Restrooms 7D 39 d 39 d Thu 11/5/15 Mon 12/14/15

100 Grind & polish floors 5D 5 d 5 d Thu 11/5/15 Wed 11/11/... 77 101

101 Ceramic wall tile 5D 7 d 7 d Thu 11/12/15 Fri 11/20/15 100 102

102 Plumbing fixtures 5D 5 d 5 d Mon 11/23/15 Mon 11/30/15 101 103

103 Toilet partitions 5D 5 d 5 d Tue 12/1/15 Mon 12/7/15 102 104

104 Toilet accessories 5D 5 d 5 d Tue 12/8/15 Mon 12/14/15 103 114

105 Ceiling grid 5D 4 d 4 d Mon 11/3/14 Thu 11/6/14 106,107,108,109

106 GRD's ceiling 5D 3 d 3 d Fri 11/7/14 Tue 11/11/14 105 110

107 Fire sprinkler ceiling drops 5D 3 d 3 d Fri 11/7/14 Tue 11/11/14 105 110

108 Light fixtures ceiling 5D 4 d 4 d Fri 11/7/14 Wed 11/12/... 105 110

109 Low voltage ceiling 5D 10 d 10 d Fri 11/7/14 Thu 11/20/14 105 110

110 Drop ceiling tile borders 5D 3 d 3 d Fri 11/21/14 Tue 11/25/14 106,107,108,109

111 Seal concrete floors 5D 5 d 5 d Mon 11/3/14 Fri 11/7/14 112

112 Drop ceiling tile 100% 5D 2 d 2 d Mon 11/10/14 Tue 11/11/14 111 616,113SS

113 Install Doors and Hardware 5D 4 d 4 d Mon 11/10/14 Thu 11/13/14 112SS 114

114 Final clean 5D 5 d 5 d Tue 12/15/15 Mon 12/21/15 104,113 115,617

115 Punchlist 5D 5 d 5 d Tue 12/22/15 Tue 12/29/15 114 621

116 Sector B North (grid 12-15) 7D 354 d 178.13 d Mon 2/2/15 Wed 1/27/16

117 Structural 7D 155 d 2.46 d Mon 2/2/15 Wed 7/8/15

118 Underground plumbing 5D 8 d 0 d Mon 2/2/15 Wed 2/11/15 4 119,212

119 Underground electrical 5D 8 d 0 d Thu 2/12/15 Mon 2/23/15 118 120

120 F & P footings 5D 12 d 0 d Tue 2/24/15 Wed 3/11/15 7,119 216,121

121 Rebar 5D 5 d 0 d Thu 3/12/15 Wed 3/18/15 120 123,122

122 Slab edge form 5D 5 d 0 d Thu 3/19/15 Wed 3/25/15 121 123

123 Place & finish SOG 5D 5 d 0 d Thu 3/26/15 Wed 4/1/15 121,122 124

124 Steel,  joists & decking 5D 15 d 0 d Mon 5/4/15 Fri 5/22/15 123,171 125,127,128,219,314,349

125 Exterior wall framing & shtg 5D 27 d 1.35 d Tue 6/2/15 Wed 7/8/15 124,349

126 Exterior finishes 7D 242 d 179.08 d Tue 5/26/15 Wed 1/27/16

127 Roof tie-off anchors 5D 5 d 0 d Tue 5/26/15 Mon 6/1/15 124 129

128 Skylights 5D 49.81 d 44.81 d Tue 5/26/15 Mon 8/3/15 124 129

10/28 Gyp board hang & tape

11/9 Paint 

11/12 Ceiling grid

11/16 MEP

11/23 Drop ceiling tile

11/25 Flooring

12/1 Operable partition

12/3 Platform curtain

9/17 Kitchen

9/17 Wall framing

9/21 MEP wall & ceiling rgh-in

10/20 Gyp board hang & tape

10/30 Paint 

11/5 Coiling door

11/6 Ceiling grid

11/10 MEP ceiling drops

11/17 Ceiling tile

10/30 Freezer & cooler

10/30 Exhaust hood

11/6 Quarry tile

11/20 FRP

12/1 Kitchen equipment

9/22 Cafeteria

10/5 Frame  Community A102

10/1 Pressure wash & seal interior CMU

9/22 OH fire sprinkler

10/6 OH conduit

10/9 OH duct work

10/6 OH paint

10/9 Hang light fixtures

10/5 Sectional OH doors

11/9 Acoustical wall panels

11/20 Grind & polish floors

12/3 Operable partition

11/5 Restrooms

11/5 Grind & polish floors

11/12 Ceramic wall tile

11/23 Plumbing fixtures

12/1 Toilet partitions

12/8 Toilet accessories

11/3 Ceiling grid

11/7 GRD's ceiling

11/7 Fire sprinkler ceiling drops

11/7 Light fixtures ceiling

11/7 Low voltage ceiling

11/21 Drop ceiling tile borders

11/3 Seal concrete floors

11/10 Drop ceiling tile 100%

11/10 Install Doors and Hardware

12/15 Final clean

12/22 Punchlist

2/2 Sector B North (grid 12-15)

2/2 Structural

2/2 Underground plumbing

2/12 Underground electrical

2/24 F & P footings

3/12 Rebar

3/19 Slab edge form

3/26 Place & finish SOG 

5/4 Steel,  joists & decking

6/2 Exterior wall framing & shtg

5/26 Exterior finishes

5/26 Roof tie-off anchors

5/26 Skylights 
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ID Task Name Cal.
ID

Dur Rem Dur Start Finish Predecessors Successors

129 Weather barrier 5D 10 d 0 d Mon 8/3/15 Mon 8/17/15 127,128 130,139

130 Metal roofing girts/insulation 5D 13 d 9.75 d Mon 9/7/15 Thu 9/24/15 129 131

131 Brick veneer 5D 17 d 0 d Thu 9/3/15 Tue 9/29/15 130 134,135,132,133

132 Cedar siding 5D 10 d 10 d Tue 9/29/15 Tue 10/13/15 131

133 Aluminium storefront 5D 15 d 15 d Tue 9/29/15 Tue 10/20/15 131

134 Phenolic rainscreen 5D 5 d 5 d Thu 1/21/16 Wed 1/27/16 131,180 37

135 Metal wall panels girts/insulation 5D 18 d 18 d Tue 9/29/15 Fri 10/23/15 131 137

136 Louvers 5D 2 d 2 d Thu 11/12/15 Fri 11/13/15 38 183

137 Metal soffit 5D 10 d 10 d Fri 10/23/15 Fri 11/6/15 135

138 Interior finishes 7D 147.19 d 77.08 d Mon 8/17/15 Fri 1/15/16

139 Building in the dry 5D 1 d 0 d Mon 8/17/15 Tue 8/18/15 129 140,141,142,143

140 HVAC OH rgh-in 5D 15 d 0 d Tue 8/18/15 Wed 9/9/15 139 144

141 Fire sprinkler OH rgh-in 5D 15 d 0 d Tue 8/18/15 Wed 9/9/15 139 144

142 Plumbing OH rgh-in 5D 15 d 0 d Tue 8/18/15 Wed 9/9/15 139 144

143 Electrical & low voltage OH  rgh-in 5D 15 d 0 d Tue 8/18/15 Wed 9/9/15 139 144

144 Interior wall framing 5D 8 d 0 d Wed 9/9/15 Mon 9/21/15 140,141,142,143 145,146

145 Electrical & low voltage wall rgh-in 5D 15 d 0 d Mon 9/21/15 Mon 10/12/15 144 147

146 Plumbing wall rgh-in 5D 15 d 0 d Mon 9/21/15 Mon 10/12/15 144 147

147 Hang drywall 5D 9 d 0 d Mon 10/12/15 Fri 10/23/15 145,146 148

148 Finish drywall 5D 15 d 12.5 d Mon 9/28/15 Fri 10/16/15 147 149

149 Paint 5D 10 d 10 d Mon 10/19/15 Fri 10/30/15 148 150

150 Ceiling grid 5D 5 d 5 d Mon 11/2/15 Fri 11/6/15 149,385 151,152,153,154,156,341

151 GRD's ceiling 5D 15 d 15 d Mon 11/9/15 Mon 11/30/15 150 155

152 Fire sprinkler ceiling drops 5D 15 d 15 d Mon 11/9/15 Mon 11/30/15 150 155

153 Light fixtures ceiling 5D 15 d 15 d Mon 11/9/15 Mon 11/30/15 150 155

154 Low voltage ceiling 5D 15 d 15 d Mon 11/9/15 Mon 11/30/15 150 155

155 Drop ceiling border tile 5D 2 d 2 d Tue 12/1/15 Wed 12/2/15 151,152,153,154

156 Casework 5D 8 d 8 d Tue 12/8/15 Thu 12/17/15 150,391 347,157

157 MB, TS & projection screens 5D 3 d 3 d Fri 12/18/15 Tue 12/22/15 156 158

158 Flooring 5D 5 d 5 d Wed 12/23/... Wed 12/30/... 157 159

159 Drop ceiling tile 100% 5D 4 d 4 d Thu 12/31/15 Tue 1/5/16 158 160SS

160 Install Doors and Hardware 5D 4 d 4 d Thu 12/31/15 Tue 1/5/16 159SS 161

161 Final clean 5D 3 d 3 d Wed 1/6/16 Fri 1/8/16 160 162,617

162 Punchlist 5D 5 d 5 d Mon 1/11/16 Fri 1/15/16 161 621

163 Sector B South (grid 12-15) 7D 375 d 153.01 d Mon 1/5/15 Wed 1/20/16

164 Structural 7D 170 d 0 d Mon 1/5/15 Wed 6/24/15

165 Underground plumbing 5D 8 d 0 d Mon 1/5/15 Wed 1/14/15 267 167,4

166 F & P footings 5D 12 d 0 d Wed 1/14/15 Thu 1/29/15 268 7

167 Underground electrical 5D 8 d 0 d Thu 1/15/15 Mon 1/26/15 165 168,169

168 Rebar 5D 5 d 0 d Tue 1/27/15 Mon 2/2/15 167 170

169 Slab edge form 5D 5 d 0 d Tue 1/27/15 Mon 2/2/15 167 170

170 Place & finish SOG 5D 5 d 0 d Tue 2/3/15 Mon 2/9/15 168,169 171

171 Steel,  joists & decking 5D 15 d 0 d Mon 4/13/15 Fri 5/1/15 170,273 172,174,175,124,358,393

172 Exterior wall framing & shtg 5D 27 d 0 d Mon 5/18/15 Wed 6/24/15 171,274SS+15 d,393

173 Exterior finishes 7D 256 d 152.02 d Mon 5/4/15 Wed 1/20/16

174 Roof tie-off anchors 5D 5 d 0 d Mon 5/4/15 Fri 5/8/15 171 176

175 Skylights 5D 5 d 5 d Mon 5/4/15 Fri 5/8/15 171 176

176 Weather barrier 5D 10 d 0 d Mon 5/11/15 Fri 5/22/15 174,175 186,177,373

177 Brick veneer 5D 17 d 0 d Tue 5/26/15 Wed 6/17/15 176 179,180,182,181,178

178 Metal roofing girts/insulation 5D 13 d 12.35 d Mon 9/21/15 Wed 10/7/15 325,177 209,194

179 Aluminium storefront 5D 10 d 0 d Thu 6/18/15 Wed 7/1/15 177

180 Phenolic rainscreen 5D 5 d 5 d Thu 1/14/16 Wed 1/20/16 177,225 134

181 Cedar siding 5D 10 d 10 d Thu 6/18/15 Wed 7/1/15 177

182 Metal wall panels girts/insulation 5D 18 d 18 d Thu 6/18/15 Mon 7/13/15 177 184

183 Louvers 5D 2 d 2 d Mon 11/16/15 Tue 11/17/15 136 228

184 Metal soffit 5D 10 d 10 d Tue 7/14/15 Mon 7/27/15 182

185 Interior finishes 7D 209 d 100.72 d Tue 5/26/15 Wed 12/23/...

186 Building in the dry 5D 1 d 0 d Tue 5/26/15 Tue 5/26/15 176,362 187,188,189,190

187 HVAC OH rgh-in 5D 15 d 0 d Mon 6/29/15 Fri 7/17/15 186 191

188 Fire sprinkler OH rgh-in 5D 15 d 0 d Mon 6/29/15 Fri 7/17/15 186 191

189 Plumbing OH rgh-in 5D 15 d 0 d Mon 6/29/15 Fri 7/17/15 186 191

190 Electrical & low voltage OH  rgh-in 5D 15 d 0 d Mon 6/29/15 Fri 7/17/15 186 191

191 Interior wall framing 5D 0.81 d 0 d Mon 7/20/15 Mon 7/20/15 187,188,189,190 192,193

192 Electrical & low voltage wall rgh-in 5D 7.81 d 0 d Thu 7/30/15 Mon 8/10/15 191 194

8/3 Weather barrier

9/7 Metal roofing girts/insulation

9/3 Brick veneer

9/29 Cedar siding

9/29 Aluminium storefront

1/21 Phenolic rainscreen

9/29 Metal wall panels girts/insulation

11/12 Louvers

10/23 Metal soffit

8/17 Interior finishes

8/17 Building in the dry 

8/18 HVAC OH rgh-in

8/18 Fire sprinkler OH rgh-in

8/18 Plumbing OH rgh-in

8/18 Electrical & low voltage OH  rgh-in

9/9 Interior wall framing

9/21 Electrical & low voltage wall rgh-in

9/21 Plumbing wall rgh-in

10/12 Hang drywall

9/28 Finish drywall

10/19 Paint 

11/2 Ceiling grid

11/9 GRD's ceiling

11/9 Fire sprinkler ceiling drops

11/9 Light fixtures ceiling

11/9 Low voltage ceiling

12/1 Drop ceiling border tile

12/8 Casework

12/18 MB, TS & projection screens

12/23 Flooring

12/31 Drop ceiling tile 100%

12/31 Install Doors and Hardware

1/6 Final clean

1/11 Punchlist

1/5 Sector B South (grid 12-15)

1/5 Structural

1/5 Underground plumbing

1/14 F & P footings

1/15 Underground electrical

1/27 Rebar

1/27 Slab edge form

2/3 Place & finish SOG 

4/13 Steel,  joists & decking

5/18 Exterior wall framing & shtg

5/4 Exterior finishes

5/4 Roof tie-off anchors

5/4 Skylights 

5/11 Weather barrier

5/26 Brick veneer

9/21 Metal roofing girts/insulation

6/18 Aluminium storefront

1/14 Phenolic rainscreen

6/18 Cedar siding

6/18 Metal wall panels girts/insulation

11/16 Louvers

7/14 Metal soffit

5/26 Interior finishes

5/26 Building in the dry 

6/29 HVAC OH rgh-in

6/29 Fire sprinkler OH rgh-in

6/29 Plumbing OH rgh-in

6/29 Electrical & low voltage OH  rgh-in

7/20 Interior wall framing

7/30 Electrical & low voltage wall rgh-in
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193 Plumbing wall rgh-in 5D 7.81 d 0 d Thu 7/30/15 Mon 8/10/15 191 194

194 Hang drywall 5D 9 d 0 d Mon 8/10/15 Fri 8/21/15 192,193,178 195FS+5 d

195 Finish drywall 5D 10 d 0 d Fri 8/28/15 Mon 9/14/15 194FS+5 d 196

196 Paint 5D 10 d 0 d Mon 9/14/15 Mon 9/28/15 195 197

197 Ceiling grid 5D 5 d 5 d Thu 10/8/15 Wed 10/14/... 196,473 198,199,200,201,203,385

198 GRD's ceiling 5D 15 d 15 d Thu 10/15/15 Wed 11/4/15 197 202

199 Fire sprinkler ceiling drops 5D 15 d 15 d Thu 10/15/15 Wed 11/4/15 197 202

200 Light fixtures ceiling 5D 15 d 15 d Thu 10/15/15 Wed 11/4/15 197 202

201 Low voltage ceiling 5D 15 d 15 d Thu 10/15/15 Wed 11/4/15 197 202

202 Drop ceiling border tile 5D 2 d 2 d Thu 11/5/15 Fri 11/6/15 198,199,200,201

203 Casework 5D 8 d 8 d Fri 11/13/15 Tue 11/24/15 197,479 391,204

204 MB, TS & projection screens 5D 3 d 3 d Wed 11/25/... Mon 11/30/15 203 205

205 Flooring 5D 5 d 5 d Tue 12/1/15 Mon 12/7/15 204 206

206 Drop ceiling tile 100% 5D 4 d 4 d Tue 12/8/15 Fri 12/11/15 205 207SS

207 Install Doors and Hardware 5D 4 d 4 d Tue 12/8/15 Fri 12/11/15 206SS 208

208 Final clean 5D 3 d 3 d Mon 12/14/15 Wed 12/16/... 207 209,617

209 Punchlist 5D 5 d 5 d Thu 12/17/15 Wed 12/23/... 208,178 621

210 Sector B Media / Admin (grid 6-12) 7D 349 d 239.86 d Thu 2/12/15 Mon 2/1/16

211 Structural 7D 227.81 d 0 d Thu 2/12/15 Wed 9/30/15

212 Underground plumbing 5D 8 d 0 d Thu 2/12/15 Mon 2/23/15 118 213

213 Underground electrical 5D 8 d 0 d Tue 2/24/15 Thu 3/5/15 212 214,215

214 Rebar 5D 5 d 0 d Fri 3/6/15 Thu 3/12/15 213 217

215 Slab edge form 5D 5 d 0 d Fri 3/6/15 Thu 3/12/15 213 216

216 F & P footings 5D 12 d 0 d Fri 3/13/15 Mon 3/30/15 120,215 217

217 Place & finish SOG 5D 5 d 0 d Tue 3/31/15 Mon 4/6/15 214,216 218

218 CMU TOW 5D 15 d 0 d Tue 4/7/15 Mon 4/27/15 217 219

219 Steel,  joists & decking 5D 15 d 0 d Mon 6/8/15 Fri 6/26/15 124,218 220,15,402,437

220 Exterior wall framing & shtg 5D 46.81 d 0 d Mon 7/27/15 Wed 9/30/15 219 417,222

221 Exterior finishes 7D 130 d 110.63 d Wed 9/2/15 Wed 1/13/16

222 Weather barrier 5D 15 d 0 d Wed 9/2/15 Wed 9/23/15 220 223,231FS-5 d

223 Brick veneer 5D 17 d 17 d Mon 9/28/15 Tue 10/20/15 222 224,227,226

224 Aluminium storefront 5D 10 d 9.5 d Mon 10/26/15 Fri 11/6/15 223

225 Phenolic rainscreen 5D 5 d 5 d Thu 1/7/16 Wed 1/13/16 282 180

226 Cedar siding 5D 15 d 15 d Wed 10/21/... Tue 11/10/15 223

227 Metal wall panels girts/insulation 5D 30 d 30 d Wed 10/21/... Wed 12/2/15 223 229

228 Louvers 5D 2 d 2 d Wed 11/18/... Thu 11/19/15 183 285

229 Metal soffit 5D 10 d 10 d Thu 12/3/15 Wed 12/16/... 227

230 Interior finishes 7D 138 d 127.76 d Mon 9/14/15 Mon 2/1/16

231 Building in the dry 5D 1 d 0 d Thu 9/17/15 Thu 9/17/15 222FS-5 d 232,233,234,235

232 HVAC OH rgh-in 5D 15 d 13.5 d Mon 9/21/15 Fri 10/9/15 231 236

233 Fire sprinkler OH rgh-in 5D 15 d 15 d Fri 9/18/15 Thu 10/8/15 231 236

234 Plumbing OH rgh-in 5D 15 d 3.75 d Mon 9/14/15 Fri 10/2/15 231 236

235 Electrical & low voltage OH  rgh-in 5D 15 d 14.25 d Mon 9/14/15 Thu 10/8/15 231 236

236 Interior wall framing 5D 5.81 d 0 d Mon 9/21/15 Mon 9/28/15 232,233,234,235 237,238

237 Electrical & low voltage wall rgh-in 5D 15 d 15 d Mon 9/28/15 Mon 10/19/15 236 240

238 Plumbing wall rgh-in 5D 15 d 15 d Mon 9/28/15 Mon 10/19/15 236

239 Elevator 5D 8 d 8 d Mon 10/19/15 Wed 10/28/... 240

240 Hang drywall 5D 9 d 9 d Thu 10/29/15 Tue 11/10/15 237,239 241

241 Finish drywall 5D 10 d 10 d Wed 11/11/... Tue 11/24/15 240 242

242 Paint 5D 10 d 10 d Wed 11/25/... Wed 12/9/15 241 244,243,249,245,250

243 Restrooms 7D 27 d 27 d Thu 12/10/15 Thu 1/7/16 242

244 Ceramic wall tile 5D 7 d 7 d Thu 12/10/15 Fri 12/18/15 242

245 Polished floor 5D 5 d 5 d Thu 12/10/15 Wed 12/16/... 242 246

246 Plumbing fixtures 5D 5 d 5 d Thu 12/17/15 Wed 12/23/... 245 247

247 Toilet partitions 5D 5 d 5 d Thu 12/24/15 Thu 12/31/15 246 248

248 Toilet accessories 5D 5 d 5 d Fri 1/1/16 Thu 1/7/16 247

249 Ceiling grid 5D 7 d 7 d Thu 12/10/15 Fri 12/18/15 242 252,253,254,256

250 Wood ceiling 5D 10 d 10 d Thu 12/10/15 Wed 12/23/... 242 251

251 GRD's ceiling 5D 15 d 15 d Thu 12/24/15 Thu 1/14/16 250 255

252 Fire sprinkler ceiling drops 5D 15 d 15 d Mon 12/21/15 Mon 1/11/16 249 255

253 Light fixtures ceiling 5D 15 d 15 d Mon 12/21/15 Mon 1/11/16 249 255

254 Low voltage ceiling 5D 15 d 15 d Mon 12/21/15 Mon 1/11/16 249 255

255 Drop ceiling border tile 5D 2 d 2 d Fri 1/15/16 Mon 1/18/16 251,252,253,254

256 Casework 5D 10 d 10 d Mon 12/21/15 Mon 1/4/16 249 257

7/30 Plumbing wall rgh-in

8/10 Hang drywall

8/28 Finish drywall

9/14 Paint 

10/8 Ceiling grid

10/15 GRD's ceiling

10/15 Fire sprinkler ceiling drops

10/15 Light fixtures ceiling

10/15 Low voltage ceiling

11/5 Drop ceiling border tile

11/13 Casework

11/25 MB, TS & projection screens

12/1 Flooring

12/8 Drop ceiling tile 100%

12/8 Install Doors and Hardware

12/14 Final clean

12/17 Punchlist

2/12 Sector B Media / Admin (grid 6-12)

2/12 Structural

2/12 Underground plumbing

2/24 Underground electrical

3/6 Rebar

3/6 Slab edge form

3/13 F & P footings

3/31 Place & finish SOG 

4/7 CMU TOW

6/8 Steel,  joists & decking

7/27 Exterior wall framing & shtg

9/2 Exterior finishes

9/2 Weather barrier

9/28 Brick veneer

10/26 Aluminium storefront

1/7 Phenolic rainscreen

10/21 Cedar siding

10/21 Metal wall panels girts/insulation

11/18 Louvers

12/3 Metal soffit

9/14 Interior finishes

9/17 Building in the dry 

9/21 HVAC OH rgh-in

9/18 Fire sprinkler OH rgh-in

9/14 Plumbing OH rgh-in

9/14 Electrical & low voltage OH  rgh-in

9/21 Interior wall framing

9/28 Electrical & low voltage wall rgh-in

9/28 Plumbing wall rgh-in

10/19 Elevator

10/29 Hang drywall

11/11 Finish drywall

11/25 Paint 

12/10 Restrooms

12/10 Ceramic wall tile

12/10 Polished floor

12/17 Plumbing fixtures

12/24 Toilet partitions

1/1 Toilet accessories

12/10 Ceiling grid

12/10 Wood ceiling

12/24 GRD's ceiling

12/21 Fire sprinkler ceiling drops

12/21 Light fixtures ceiling

12/21 Low voltage ceiling

1/15 Drop ceiling border tile

12/21 Casework

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
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257 MB, TS & projection screens 5D 3 d 3 d Tue 1/5/16 Thu 1/7/16 256 258

258 Flooring 5D 5 d 5 d Fri 1/8/16 Thu 1/14/16 257 259

259 Drop ceiling tile 100% 5D 4 d 4 d Fri 1/15/16 Wed 1/20/16 258 616SS,260SS

260 Install Doors and Hardware 5D 4 d 4 d Fri 1/15/16 Wed 1/20/16 259SS 261

261 Final clean 5D 3 d 3 d Thu 1/21/16 Mon 1/25/16 260 262,617

262 Punchlist 5D 5 d 5 d Tue 1/26/16 Mon 2/1/16 261 621

263 Sector C 7D 419 d 131.98 d Tue 11/4/14 Wed 1/6/16

264 Structural 7D 149.81 d 0 d Mon 12/15/14 Fri 5/15/15

265 Survey bldg grids 5D 2 d 0 d Mon 12/15/14 Tue 12/16/14 489 266

266 Batter boards 5D 3 d 0 d Wed 12/17/... Fri 12/19/14 265 267,268

267 Underground plumbing 5D 8 d 0 d Mon 12/22/14 Fri 1/2/15 266 269,165

268 F & P footings 5D 15 d 0 d Mon 12/22/14 Tue 1/13/15 266,567,568,569 166

269 Underground electrical 5D 8 d 0 d Mon 1/5/15 Wed 1/14/15 267 270,271

270 Rebar 5D 5 d 0 d Thu 1/15/15 Wed 1/21/15 269 272

271 Slab edge form 5D 5 d 0 d Thu 1/15/15 Wed 1/21/15 269 272

272 Place & finish SOG 5D 5 d 0 d Thu 1/22/15 Wed 1/28/15 270,271 273

273 Steel,  joists & decking 5D 15 d 0 d Mon 3/23/15 Fri 4/10/15 272,564 274,171,446,481,276

274 Exterior wall framing & shtg 5D 24.81 d 0 d Mon 4/13/15 Fri 5/15/15 273 172SS+15 d,296

275 Exterior finishes 7D 263 d 136.98 d Mon 4/13/15 Wed 1/6/16

276 Roof tie-off anchors 5D 5 d 0 d Mon 4/13/15 Fri 4/17/15 273 278,277SS

277 Skylights 5D 5 d 0 d Mon 4/13/15 Fri 4/17/15 276SS 278

278 Weather barrier 5D 15 d 0 d Mon 4/20/15 Fri 5/8/15 277,276 279,288,280,461

279 Metal roofing 5D 15 d 15 d Fri 7/17/15 Thu 8/6/15 278,565 281

280 Brick veneer 5D 20 d 0 d Fri 7/17/15 Thu 8/13/15 278 281,284,283

281 Aluminium storefront 5D 10 d 0 d Fri 8/14/15 Thu 8/27/15 280,279

282 Phenolic rainscreen 5D 5 d 5 d Thu 12/31/15 Wed 1/6/16 576 225

283 Cedar siding 5D 15 d 14.25 d Tue 9/15/15 Mon 10/5/15 280

284 Metal wall panels girts/insulation 5D 30 d 22.5 d Fri 8/14/15 Fri 9/25/15 280 286

285 Louvers 5D 2 d 2 d Fri 11/20/15 Mon 11/23/15 228

286 Metal soffit 5D 10 d 10 d Mon 9/28/15 Fri 10/9/15 284

287 Interior finishes 7D 385 d 123.17 d Tue 11/4/14 Tue 12/1/15

288 Building in the dry 5D 1 d 0 d Mon 5/11/15 Mon 5/11/15 278 289,290,291,292

289 HVAC OH rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 288 293

290 Fire sprinkler OH rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 288 293

291 Plumbing OH rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 288 293

292 Electrical & low voltage OH  rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 288 293

293 Interior wall framing 5D 8 d 0 d Mon 5/4/15 Wed 5/13/15 289,290,291,292 294,295

294 Electrical & low voltage wall rgh-in 5D 45.94 d 0 d Wed 5/13/15 Fri 7/17/15 293 296

295 Plumbing wall rgh-in 5D 46.94 d 0 d Wed 5/13/15 Mon 7/20/15 293 296

296 Hang drywall 5D 9 d 0 d Mon 7/20/15 Fri 7/31/15 295,294,274 297

297 Finish drywall 5D 9.81 d 0 d Mon 8/17/15 Fri 8/28/15 296 298

298 Paint 5D 10 d 0 d Fri 8/28/15 Mon 9/14/15 297 299

299 Ceiling grid 5D 7 d 0 d Tue 9/22/15 Wed 9/30/15 298 302,303,304,306,300,473

300 Roller shades 5D 3 d 3 d Thu 10/1/15 Mon 10/5/15 594,299

301 GRD's ceiling 5D 15 d 15 d Tue 11/4/14 Mon 11/24/14 631 305

302 Fire sprinkler ceiling drops 5D 15 d 15 d Thu 10/1/15 Wed 10/21/... 299 305

303 Light fixtures ceiling 5D 15 d 15 d Thu 10/1/15 Wed 10/21/... 299 305

304 Low voltage ceiling 5D 15 d 15 d Thu 10/1/15 Wed 10/21/... 299 305

305 Drop ceiling border tile 5D 2 d 2 d Thu 10/22/15 Fri 10/23/15 301,302,303,304

306 Casework 5D 8 d 8 d Thu 10/22/15 Mon 11/2/15 299 307,479

307 MB, TS & projection screens 5D 3 d 3 d Tue 11/3/15 Thu 11/5/15 306 308

308 Flooring 5D 5 d 5 d Fri 11/6/15 Thu 11/12/15 307 309

309 Drop ceiling tile 100% 5D 4 d 4 d Fri 11/13/15 Wed 11/18/... 308 310,616

310 Final clean 5D 3 d 3 d Thu 11/19/15 Mon 11/23/15 309 311,617

311 Punchlist 5D 5 d 5 d Tue 11/24/15 Tue 12/1/15 310 621

312 Sector B2 North (grid 12-15) 7D 237 d 121.72 d Sat 5/9/15 Wed 1/6/16

313 Structural 7D 179 d 78.14 d Sat 5/9/15 Fri 11/6/15

314 Safety barriers & access 5D 2 d 0 d Sat 5/9/15 Mon 5/11/15 124 315,320

315 Weld shear studs 5D 1 d 0 d Mon 5/11/15 Tue 5/12/15 314 316,321

316 MEP sleeves & conduit 5D 7 d 0 d Tue 5/12/15 Thu 5/21/15 315 317

317 Rebar & mesh 5D 2 d 0 d Thu 5/21/15 Tue 5/26/15 316 318

318 Pour SOD 5D 5 d 0 d Tue 5/26/15 Tue 6/2/15 317 329

319 Mechanical Platform B300 7D 174 d 104.02 d Thu 5/14/15 Fri 11/6/15

320 Safety barriers & access 5D 1 d 0 d Thu 5/14/15 Thu 5/14/15 314 321

1/5 MB, TS & projection screens

1/8 Flooring

1/15 Drop ceiling tile 100%

1/15 Install Doors and Hardware

1/21 Final clean

1/26 Punchlist

11/4 Sector C

12/15 Structural

12/15 Survey bldg grids

12/17 Batter boards

12/22 Underground plumbing

12/22 F & P footings

1/5 Underground electrical

1/15 Rebar

1/15 Slab edge form

1/22 Place & finish SOG 

3/23 Steel,  joists & decking

4/13 Exterior wall framing & shtg

4/13 Exterior finishes

4/13 Roof tie-off anchors

4/13 Skylights 

4/20 Weather barrier

7/17 Metal roofing 

7/17 Brick veneer

8/14 Aluminium storefront

12/31 Phenolic rainscreen

9/15 Cedar siding

8/14 Metal wall panels girts/insulation

11/20 Louvers

9/28 Metal soffit

11/4 Interior finishes

5/11 Building in the dry 

5/12 HVAC OH rgh-in

5/12 Fire sprinkler OH rgh-in

5/12 Plumbing OH rgh-in

5/12 Electrical & low voltage OH  rgh-in

5/4 Interior wall framing

5/13 Electrical & low voltage wall rgh-in

5/13 Plumbing wall rgh-in

7/20 Hang drywall

8/17 Finish drywall

8/28 Paint 

9/22 Ceiling grid

10/1 Roller shades

11/4 GRD's ceiling

10/1 Fire sprinkler ceiling drops

10/1 Light fixtures ceiling

10/1 Low voltage ceiling

10/22 Drop ceiling border tile

10/22 Casework

11/3 MB, TS & projection screens

11/6 Flooring

11/13 Drop ceiling tile 100%

11/19 Final clean

11/24 Punchlist

5/9 Sector B2 North (grid 12-15)

5/9 Structural

5/9 Safety barriers & access

5/11 Weld shear studs

5/12 MEP sleeves & conduit

5/21 Rebar & mesh

5/26 Pour SOD

5/14 Mechanical Platform B300

5/14 Safety barriers & access

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
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321 Weld shear studs 5D 1 d 0 d Fri 5/15/15 Fri 5/15/15 315,320 322

322 MEP sleeves & conduit 5D 3 d 0 d Mon 5/18/15 Wed 5/20/15 321 323

323 Rebar & mesh 5D 2 d 0 d Thu 5/21/15 Fri 5/22/15 322 324

324 Pour SOD 5D 2 d 0 d Tue 5/26/15 Wed 5/27/15 323 325FS+7 d

325 Set AHU before roof decking 5D 2 d 0 d Mon 6/8/15 Tue 6/9/15 324FS+7 d 178,326

326 AHU duct and start up 5D 30 d 22.5 d Mon 9/21/15 Fri 10/30/15 325 327

327 Controls 5D 5 d 5 d Mon 11/2/15 Fri 11/6/15 326 56

328 Interior finishes 7D 221 d 117.79 d Tue 5/26/15 Wed 1/6/16

329 Building in the dry 5D 1 d 0 d Fri 7/31/15 Mon 8/3/15 318 330FS+10 d,331FS+10 d,332FS+10 d,333FS+10 d

330 HVAC OH rgh-in 5D 15 d 0 d Mon 8/17/15 Tue 9/8/15 329FS+10 d 335

331 Fire sprinkler OH rgh-in 5D 15 d 0 d Mon 8/17/15 Tue 9/8/15 329FS+10 d 335

332 Plumbing OH rgh-in 5D 15 d 0 d Mon 8/17/15 Tue 9/8/15 329FS+10 d 335

333 Electrical & low voltage OH  rgh-in 5D 15 d 0 d Mon 8/17/15 Tue 9/8/15 329FS+10 d 335

334 Set HM door & relite frames 5D 5 d 0 d Tue 9/8/15 Tue 9/15/15 335SS 338

335 Interior wall framing 5D 8 d 0 d Tue 9/8/15 Fri 9/18/15 330,331,332,333 336,337,334SS

336 Electrical & low voltage wall rgh-in 5D 15 d 0 d Fri 9/18/15 Fri 10/9/15 335 338

337 Plumbing wall rgh-in 5D 15 d 0 d Fri 9/18/15 Fri 10/9/15 335 338

338 Hang drywall 5D 9 d 0 d Mon 9/7/15 Fri 9/18/15 336,337,334 339

339 Finish drywall 5D 10 d 10 d Mon 9/21/15 Fri 10/2/15 338 340

340 Paint 5D 10 d 10 d Mon 10/5/15 Fri 10/16/15 339 341,350

341 Ceiling grid 5D 5 d 5 d Mon 11/9/15 Fri 11/13/15 340,150 342,343,344,345,347

342 GRD's ceiling 5D 15 d 15 d Mon 11/16/15 Mon 12/7/15 341 346

343 Fire sprinkler ceiling drops 5D 15 d 15 d Mon 11/16/15 Mon 12/7/15 341 346

344 Light fixtures ceiling 5D 15 d 15 d Mon 11/16/15 Mon 12/7/15 341 346

345 Low voltage ceiling 5D 15 d 15 d Mon 11/16/15 Mon 12/7/15 341 346

346 Drop ceiling border tile 5D 2 d 2 d Tue 12/8/15 Wed 12/9/15 342,343,344,345

347 Casework 5D 8 d 8 d Fri 12/18/15 Wed 12/30/... 341,156 355,348

348 MB, TS & projection screens 5D 3 d 3 d Thu 12/31/15 Mon 1/4/16 347

349 Steel stair & railing 5D 5 d 1.25 d Tue 5/26/15 Mon 6/1/15 124 125

350 Precast stair treads 5D 3 d 3 d Mon 10/19/15 Wed 10/21/... 340 351

351 Flooring 5D 15 d 15 d Thu 10/22/15 Wed 11/11/... 350 352

352 Drop ceiling tile 100% 5D 4 d 4 d Thu 11/12/15 Tue 11/17/15 351 353SS

353 Install Doors and Hardware 5D 4 d 4 d Thu 11/12/15 Tue 11/17/15 352SS 354

354 Final clean 5D 3 d 3 d Wed 11/18/... Fri 11/20/15 353 355,617

355 Punchlist 5D 5 d 5 d Thu 12/31/15 Wed 1/6/16 354,347 621

356 Sector B2 South (grid 12-15) 7D 227 d 85.45 d Tue 4/28/15 Mon 12/14/15

357 Structural 7D 190 d 73.89 d Tue 4/28/15 Fri 11/6/15

358 Safety barriers & access 5D 2 d 0 d Tue 4/28/15 Wed 4/29/15 171 359,364,408

359 Weld shear studs 5D 1 d 0 d Wed 4/29/15 Thu 4/30/15 358 360,365,409

360 MEP sleeves & conduit 5D 7 d 0 d Thu 4/30/15 Mon 5/11/15 359 361

361 Rebar & mesh 5D 2 d 0 d Mon 5/11/15 Wed 5/13/15 360 362

362 Pour SOD 5D 5 d 0 d Wed 5/13/15 Wed 5/20/15 361 369,373,186,413

363 Mechanical Platform B301 7D 184 d 98 d Mon 5/4/15 Fri 11/6/15

364 Safety barriers & access 5D 1 d 0 d Mon 5/4/15 Mon 5/4/15 358 365

365 Weld shear studs 5D 1 d 0 d Tue 5/5/15 Tue 5/5/15 359,364 366

366 MEP sleeves & conduit 5D 3 d 0 d Wed 5/6/15 Fri 5/8/15 365 367

367 Rebar & mesh 5D 2 d 0 d Mon 5/11/15 Tue 5/12/15 366 368

368 Pour SOD 5D 2 d 0 d Wed 5/13/15 Thu 5/14/15 367 369

369 Set AHU before roof decking 5D 2 d 0 d Wed 5/20/15 Fri 5/22/15 362,368 370

370 AHU duct and start up 5D 30 d 22.5 d Mon 9/21/15 Fri 10/30/15 369 371

371 Controls 5D 5 d 2 d Mon 11/2/15 Fri 11/6/15 370 56

372 Interior finishes 7D 221 d 82.61 d Mon 5/4/15 Mon 12/14/15

373 Building in the dry 5D 39.81 d 0 d Tue 5/26/15 Mon 7/20/15 362,176 374,375,376,377

374 HVAC OH rgh-in 5D 15 d 0 d Mon 7/20/15 Mon 8/10/15 373 379

375 Fire sprinkler OH rgh-in 5D 15 d 0 d Mon 7/20/15 Mon 8/10/15 373 379

376 Plumbing OH rgh-in 5D 15 d 0 d Mon 7/20/15 Mon 8/10/15 373 379

377 Electrical & low voltage OH  rgh-in 5D 15 d 0 d Mon 7/20/15 Mon 8/10/15 373 379

378 Set HM door & relite frames 5D 5 d 0 d Mon 8/10/15 Mon 8/17/15 379SS 382

379 Interior wall framing 5D 8 d 0 d Mon 8/10/15 Thu 8/20/15 374,375,376,377 380,381,378SS

380 Electrical & low voltage wall rgh-in 5D 15 d 0 d Thu 8/20/15 Fri 9/11/15 379 382

381 Plumbing wall rgh-in 5D 15 d 0 d Thu 8/20/15 Fri 9/11/15 379 382

382 Hang drywall 5D 9 d 0 d Fri 9/11/15 Thu 9/24/15 380,381,378 383

383 Finish drywall 5D 20.81 d 0 d Fri 8/14/15 Mon 9/14/15 382 384

384 Paint 5D 10 d 0 d Mon 9/14/15 Mon 9/28/15 383 385,394

5/15 Weld shear studs

5/18 MEP sleeves & conduit

5/21 Rebar & mesh

5/26 Pour SOD

6/8 Set AHU before roof decking

9/21 AHU duct and start up

11/2 Controls

5/26 Interior finishes

7/31 Building in the dry 

8/17 HVAC OH rgh-in

8/17 Fire sprinkler OH rgh-in

8/17 Plumbing OH rgh-in

8/17 Electrical & low voltage OH  rgh-in

9/8 Set HM door & relite frames

9/8 Interior wall framing

9/18 Electrical & low voltage wall rgh-in

9/18 Plumbing wall rgh-in

9/7 Hang drywall

9/21 Finish drywall

10/5 Paint 

11/9 Ceiling grid

11/16 GRD's ceiling

11/16 Fire sprinkler ceiling drops

11/16 Light fixtures ceiling

11/16 Low voltage ceiling

12/8 Drop ceiling border tile

12/18 Casework

12/31 MB, TS & projection screens

5/26 Steel stair & railing

10/19 Precast stair treads

10/22 Flooring

11/12 Drop ceiling tile 100%

11/12 Install Doors and Hardware

11/18 Final clean

12/31 Punchlist

4/28 Sector B2 South (grid 12-15)

4/28 Structural

4/28 Safety barriers & access

4/29 Weld shear studs

4/30 MEP sleeves & conduit

5/11 Rebar & mesh

5/13 Pour SOD

5/4 Mechanical Platform B301

5/4 Safety barriers & access

5/5 Weld shear studs

5/6 MEP sleeves & conduit

5/11 Rebar & mesh

5/13 Pour SOD

5/20 Set AHU before roof decking

9/21 AHU duct and start up

11/2 Controls

5/4 Interior finishes

5/26 Building in the dry 

7/20 HVAC OH rgh-in

7/20 Fire sprinkler OH rgh-in

7/20 Plumbing OH rgh-in

7/20 Electrical & low voltage OH  rgh-in

8/10 Set HM door & relite frames

8/10 Interior wall framing

8/20 Electrical & low voltage wall rgh-in

8/20 Plumbing wall rgh-in

9/11 Hang drywall

8/14 Finish drywall

9/14 Paint 
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385 Ceiling grid 5D 5 d 5 d Thu 10/15/15 Wed 10/21/... 384,197 386,387,388,389,391,150

386 GRD's ceiling 5D 15 d 15 d Thu 10/22/15 Wed 11/11/... 385 390

387 Fire sprinkler ceiling drops 5D 15 d 15 d Thu 10/22/15 Wed 11/11/... 385 390

388 Light fixtures ceiling 5D 15 d 15 d Thu 10/22/15 Wed 11/11/... 385 390

389 Low voltage ceiling 5D 15 d 15 d Thu 10/22/15 Wed 11/11/... 385 390

390 Drop ceiling border tile 5D 2 d 2 d Thu 11/12/15 Fri 11/13/15 386,387,388,389

391 Casework 5D 8 d 8 d Wed 11/25/... Mon 12/7/15 385,203 399,156,392

392 MB, TS & projection screens 5D 3 d 3 d Tue 12/8/15 Thu 12/10/15 391

393 Steel stair & railing 5D 5 d 0 d Mon 5/4/15 Fri 5/8/15 171 172

394 Precast stair treads 5D 3 d 3 d Mon 9/28/15 Thu 10/1/15 384 395

395 Flooring 5D 15 d 15 d Thu 10/1/15 Thu 10/22/15 394 396

396 Drop ceiling tile 100% 5D 4 d 4 d Thu 10/22/15 Wed 10/28/... 395 397SS

397 Install Doors and Hardware 5D 4 d 4 d Thu 10/22/15 Wed 10/28/... 396SS 398

398 Final clean 5D 3 d 3 d Wed 10/28/... Mon 11/2/15 397 399,617

399 Punchlist 5D 5 d 5 d Tue 12/8/15 Mon 12/14/15 398,391 621

400 Sector B2 Media / Admin (grid 6-12) 7D 217.44 d 125.95 d Wed 5/20/15 Tue 12/29/15

401 Structural 7D 167.13 d 70.95 d Wed 5/20/15 Fri 11/6/15

402 Safety barriers & access 5D 2 d 0 d Mon 6/29/15 Tue 6/30/15 219 403

403 Weld shear studs 5D 1 d 0 d Wed 7/1/15 Wed 7/1/15 402 404

404 MEP sleeves & conduit 5D 7 d 0 d Thu 7/2/15 Fri 7/10/15 403 405

405 Rebar & mesh 5D 2 d 0 d Mon 7/13/15 Tue 7/14/15 404 406

406 Pour SOD 5D 5 d 0 d Wed 7/15/15 Tue 7/21/15 405

407 Mechanical Platform A201 7D 167.13 d 95.44 d Wed 5/20/15 Fri 11/6/15 417

408 Safety barriers & access 5D 1.81 d 0.81 d Mon 6/29/15 Tue 6/30/15 358 409

409 Weld shear studs 5D 0.81 d 0 d Wed 7/1/15 Wed 7/1/15 408,359 410

410 MEP sleeves & conduit 5D 3 d 0 d Thu 7/2/15 Fri 7/10/15 409 411

411 Rebar & mesh 5D 1.81 d 0 d Mon 7/13/15 Tue 7/14/15 410 412

412 Pour SOD 5D 4.81 d 2.81 d Wed 7/15/15 Tue 7/21/15 411 413

413 Set AHU before roof decking 5D 2 d 0 d Wed 5/20/15 Fri 5/22/15 412,362 414

414 AHU duct and start up 5D 30 d 22.5 d Mon 9/21/15 Fri 10/30/15 413 415

415 Controls 5D 5 d 2 d Mon 11/2/15 Fri 11/6/15 414 56

416 Interior finishes 7D 179.31 d 111.77 d Mon 6/29/15 Tue 12/29/15

417 Building in the dry 5D 6.81 d 0 d Mon 9/21/15 Tue 9/29/15 220,407 418,419,420,421

418 HVAC OH rgh-in 5D 15 d 0 d Thu 10/1/15 Thu 10/22/15 417 423

419 Fire sprinkler OH rgh-in 5D 15 d 0 d Thu 10/1/15 Thu 10/22/15 417 423

420 Plumbing OH rgh-in 5D 15 d 0 d Thu 10/1/15 Thu 10/22/15 417 423

421 Electrical & low voltage OH  rgh-in 5D 15 d 0 d Thu 10/1/15 Thu 10/22/15 417 423

422 Set HM door & relite frames 5D 5 d 0 d Tue 9/22/15 Wed 9/30/15 423SS 426

423 Interior wall framing 5D 7.81 d 0 d Mon 9/21/15 Wed 9/30/15 418,419,420,421 424,425,422SS

424 Electrical & low voltage wall rgh-in 5D 7 d 5.5 d Mon 9/28/15 Thu 10/8/15 423 426

425 Plumbing wall rgh-in 5D 7 d 5.5 d Mon 9/28/15 Thu 10/8/15 423 426

426 Hang drywall 5D 9 d 9 d Thu 10/8/15 Wed 10/21/... 424,425,422 427,494

427 Finish drywall 5D 10 d 10 d Wed 10/21/... Wed 11/4/15 426 428

428 Paint 5D 7 d 7 d Wed 11/4/15 Fri 11/13/15 427 429,438

429 Ceiling grid 5D 7 d 7 d Fri 11/13/15 Tue 11/24/15 428 430,431,432,433,435

430 GRD's ceiling 5D 15 d 15 d Tue 11/24/15 Wed 12/16/... 429 434

431 Fire sprinkler ceiling drops 5D 15 d 15 d Tue 11/24/15 Wed 12/16/... 429 434

432 Light fixtures ceiling 5D 15 d 15 d Tue 11/24/15 Wed 12/16/... 429 434

433 Low voltage ceiling 5D 15 d 15 d Tue 11/24/15 Wed 12/16/... 429 434

434 Drop ceiling border tile 5D 2 d 2 d Wed 12/16/... Fri 12/18/15 430,431,432,433

435 Casework 5D 2 d 2 d Tue 11/24/15 Fri 11/27/15 429 443,436

436 MB, TS & projection screens 5D 3 d 3 d Fri 11/27/15 Wed 12/2/15 435

437 Steel stair & railing 5D 5 d 0 d Mon 6/29/15 Fri 7/3/15 219

438 Precast stair treads 5D 3 d 3 d Fri 11/13/15 Wed 11/18/... 428 439

439 Flooring 5D 15 d 15 d Wed 11/18/... Thu 12/10/15 438 440

440 Drop ceiling tile 100% 5D 4 d 4 d Thu 12/10/15 Wed 12/16/... 439 441SS

441 Install Doors and Hardware 5D 4 d 4 d Thu 12/10/15 Wed 12/16/... 440SS 442

442 Final clean 5D 3 d 3 d Wed 12/16/... Mon 12/21/15 441 443,617

443 Punchlist 5D 5 d 5 d Mon 12/21/15 Tue 12/29/15 442,435 621

444 Sector C2 7D 218 d 91.1 d Mon 4/13/15 Thu 11/19/15

445 Structural 7D 205 d 89.48 d Mon 4/13/15 Fri 11/6/15

446 Safety barriers & access 5D 2 d 0 d Mon 4/13/15 Tue 4/14/15 273 447,452

447 Weld shear studs 5D 1 d 0 d Wed 4/15/15 Wed 4/15/15 446 448,453

448 MEP sleeves & conduit 5D 7 d 0 d Thu 4/16/15 Fri 4/24/15 447 449

10/15 Ceiling grid

10/22 GRD's ceiling

10/22 Fire sprinkler ceiling drops

10/22 Light fixtures ceiling

10/22 Low voltage ceiling

11/12 Drop ceiling border tile

11/25 Casework

12/8 MB, TS & projection screens

5/4 Steel stair & railing

9/28 Precast stair treads

10/1 Flooring

10/22 Drop ceiling tile 100%

10/22 Install Doors and Hardware

10/28 Final clean

12/8 Punchlist

5/20 Sector B2 Media / Admin (grid 6-12)

5/20 Structural

6/29 Safety barriers & access

7/1 Weld shear studs

7/2 MEP sleeves & conduit

7/13 Rebar & mesh

7/15 Pour SOD

5/20 Mechanical Platform A201

6/29 Safety barriers & access

7/1 Weld shear studs

7/2 MEP sleeves & conduit

7/13 Rebar & mesh

7/15 Pour SOD

5/20 Set AHU before roof decking

9/21 AHU duct and start up

11/2 Controls

6/29 Interior finishes

9/21 Building in the dry 

10/1 HVAC OH rgh-in

10/1 Fire sprinkler OH rgh-in

10/1 Plumbing OH rgh-in

10/1 Electrical & low voltage OH  rgh-in

9/22 Set HM door & relite frames

9/21 Interior wall framing

9/28 Electrical & low voltage wall rgh-in

9/28 Plumbing wall rgh-in

10/8 Hang drywall

10/21 Finish drywall

11/4 Paint 

11/13 Ceiling grid

11/24 GRD's ceiling

11/24 Fire sprinkler ceiling drops

11/24 Light fixtures ceiling

11/24 Low voltage ceiling

12/16 Drop ceiling border tile

11/24 Casework

11/27 MB, TS & projection screens

6/29 Steel stair & railing

11/13 Precast stair treads

11/18 Flooring

12/10 Drop ceiling tile 100%

12/10 Install Doors and Hardware

12/16 Final clean

12/21 Punchlist

4/13 Sector C2

4/13 Structural

4/13 Safety barriers & access

4/15 Weld shear studs

4/16 MEP sleeves & conduit

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
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ID

Dur Rem Dur Start Finish Predecessors Successors

449 Rebar & mesh 5D 2 d 0 d Mon 4/27/15 Tue 4/28/15 448 450

450 Pour SOD 5D 5 d 0 d Wed 4/29/15 Tue 5/5/15 449 461

451 Mechanical Platform C300 7D 203 d 121.36 d Wed 4/15/15 Fri 11/6/15

452 Safety barriers & access 5D 1 d 0 d Wed 4/15/15 Wed 4/15/15 446 453

453 Weld shear studs 5D 1 d 0 d Thu 4/16/15 Thu 4/16/15 452,447 454

454 MEP sleeves & conduit 5D 3 d 0 d Fri 4/17/15 Tue 4/21/15 453 455

455 Rebar & mesh 5D 2 d 0 d Wed 4/22/15 Thu 4/23/15 454 456

456 Pour SOD 5D 2 d 0 d Fri 4/24/15 Mon 4/27/15 455 457

457 Set AHU before roof decking 5D 2 d 0 d Tue 4/28/15 Wed 4/29/15 456 461,458

458 AHU duct and start up 5D 30 d 22.5 d Mon 9/21/15 Fri 10/30/15 457 459

459 Controls 5D 5 d 5 d Mon 11/2/15 Fri 11/6/15 458 56

460 Interior finishes 7D 218 d 90.16 d Mon 4/13/15 Thu 11/19/15

461 Building in the dry 5D 1 d 0 d Mon 5/11/15 Mon 5/11/15 450,278,457 462,463,464,465

462 HVAC OH rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 461 467

463 Fire sprinkler OH rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 461 467

464 Plumbing OH rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 461 467

465 Electrical & low voltage OH  rgh-in 5D 15 d 0 d Tue 5/12/15 Tue 6/2/15 461 467

466 Set HM door & relite frames 5D 5 d 0 d Wed 6/3/15 Tue 6/9/15 467SS

467 Interior wall framing 5D 28.81 d 0 d Wed 6/3/15 Mon 7/13/15 462,463,464,465 468,469,466SS

468 Electrical & low voltage wall rgh-in 5D 15 d 0 d Mon 7/13/15 Mon 8/3/15 467 470

469 Plumbing wall rgh-in 5D 15 d 0 d Mon 7/13/15 Mon 8/3/15 467 470

470 Hang drywall 5D 9 d 0 d Mon 8/3/15 Fri 8/14/15 468,469 471

471 Finish drywall 5D 10 d 0 d Fri 8/14/15 Fri 8/28/15 470 472

472 Paint 5D 10 d 0 d Fri 8/28/15 Mon 9/14/15 471 473,482

473 Ceiling grid 5D 5 d 5 d Thu 10/1/15 Wed 10/7/15 472,299 474,475,476,477,479,197

474 GRD's ceiling 5D 15 d 15 d Thu 10/8/15 Wed 10/28/... 473 478

475 Fire sprinkler ceiling drops 5D 15 d 15 d Thu 10/8/15 Wed 10/28/... 473 478

476 Light fixtures ceiling 5D 15 d 15 d Thu 10/8/15 Wed 10/28/... 473 478

477 Low voltage ceiling 5D 15 d 15 d Thu 10/8/15 Wed 10/28/... 473 478

478 Drop ceiling border tile 5D 2 d 2 d Thu 10/29/15 Fri 10/30/15 474,475,476,477

479 Casework 5D 8 d 8 d Tue 11/3/15 Thu 11/12/15 473,306 487,203,480

480 MB, TS & projection screens 5D 3 d 3 d Fri 11/13/15 Tue 11/17/15 479

481 Steel stair & railing 5D 5 d 0 d Mon 4/13/15 Fri 4/17/15 273

482 Precast stair treads 5D 3 d 3 d Mon 9/14/15 Thu 9/17/15 472 483

483 Flooring 5D 15 d 15 d Thu 9/17/15 Thu 10/8/15 482 484

484 Drop ceiling tile 100% 5D 4 d 4 d Thu 10/8/15 Wed 10/14/... 483 485SS

485 Install Doors and Hardware 5D 4 d 4 d Thu 10/8/15 Wed 10/14/... 484SS 486

486 Final clean 5D 3 d 3 d Wed 10/14/... Mon 10/19/15 485 487,617

487 Punchlist 5D 5 d 5 d Fri 11/13/15 Thu 11/19/15 486,479 621

488 Site 7D 610.81 d 427.03 d Tue 12/2/14 Sat 8/13/16

489 Survey stake sanitary & storm piping 5D 9 d 0 d Tue 12/2/14 Fri 12/12/14 612 265,490,491

490 Sanitary & storm piping 5D 20 d 0 d Tue 12/16/14 Wed 1/14/15 489,613 492

491 Temporary access road around bldg 5D 10 d 0 d Mon 12/15/14 Mon 12/29/14 489 492

492 Domestic & fire water piping 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 490,491 493

493 Bus Entry Rock 5D 5 d 0 d Thu 2/12/15 Wed 2/18/15 492 494

494 Fire Access Road 5D 4 d 0 d Wed 9/16/15 Tue 11/10/15 426,493 495

495 Curbs/Sidewalks 5D 25 d 25 d Mon 11/16/15 Mon 12/21/15 494 496

496 AC Prep & Pave 5D 5 d 5 d Tue 12/22/15 Tue 12/29/15 495 497SS

497 Courtyards 5D 25 d 25 d Tue 12/22/15 Tue 1/26/16 496SS 498SS

498 Playground Hardscapes 5D 25 d 25 d Tue 12/22/15 Tue 1/26/16 497SS

499 Abatement 7D 15 d 15 d Sun 6/5/16 Mon 6/20/16 630 500,503

500 Building Demolition east wing 6D 2 d 2 d Tue 6/28/16 Wed 6/29/16 499 501

501 Building Demolition L-shaped center portion of building 6D 2 d 2 d Thu 7/7/16 Fri 7/8/16 500 502

502 Building Demolition west wing 6D 1 d 1 d Thu 7/14/16 Thu 7/14/16 501

503 Sanitary Sewer After Demo 6D 5 d 5 d Mon 6/20/16 Sat 6/25/16 499 504

504 Storm After Demo 6D 8 d 8 d Sat 6/25/16 Tue 7/5/16 503 505

505 Water After Demo 6D 2 d 2 d Tue 7/5/16 Thu 7/7/16 504 506

506 Parking Lot Subgrade Prep 6D 5 d 5 d Thu 7/7/16 Wed 7/13/16 505 507

507 Rock Parking Lot 6D 3 d 3 d Wed 7/13/16 Sat 7/16/16 506 508,510

508 Offsite Subgrade Prep 6D 2 d 2 d Sat 7/16/16 Tue 7/19/16 507 509

509 Rock Offsite 6D 2 d 2 d Tue 7/19/16 Thu 7/21/16 508 510SS

510 Curbs/Sidewalks 6D 10 d 10 d Tue 7/19/16 Sat 7/30/16 507,509SS 511,513SS+5 d

511 AC Paving 6D 2 d 2 d Sat 7/30/16 Tue 8/2/16 510 512

512 Signage/Striping 6D 2 d 2 d Tue 8/2/16 Thu 8/4/16 511 514

4/27 Rebar & mesh

4/29 Pour SOD

4/15 Mechanical Platform C300

4/15 Safety barriers & access

4/16 Weld shear studs

4/17 MEP sleeves & conduit

4/22 Rebar & mesh

4/24 Pour SOD

4/28 Set AHU before roof decking

9/21 AHU duct and start up

11/2 Controls

4/13 Interior finishes

5/11 Building in the dry 

5/12 HVAC OH rgh-in

5/12 Fire sprinkler OH rgh-in

5/12 Plumbing OH rgh-in

5/12 Electrical & low voltage OH  rgh-in

6/3 Set HM door & relite frames

6/3 Interior wall framing

7/13 Electrical & low voltage wall rgh-in

7/13 Plumbing wall rgh-in

8/3 Hang drywall

8/14 Finish drywall

8/28 Paint 

10/1 Ceiling grid

10/8 GRD's ceiling

10/8 Fire sprinkler ceiling drops

10/8 Light fixtures ceiling

10/8 Low voltage ceiling

10/29 Drop ceiling border tile

11/3 Casework

11/13 MB, TS & projection screens

4/13 Steel stair & railing

9/14 Precast stair treads

9/17 Flooring

10/8 Drop ceiling tile 100%

10/8 Install Doors and Hardware

10/14 Final clean

11/13 Punchlist

12/2 Site 

12/2 Survey stake sanitary & storm piping

12/16 Sanitary & storm piping

12/15 Temporary access road around bldg

1/15 Domestic & fire water piping

2/12 Bus Entry Rock 

9/16 Fire Access Road

11/16 Curbs/Sidewalks

12/22 AC Prep & Pave

12/22 Courtyards

12/22 Playground Hardscapes

6/5 Abatement

6/28 Building Demolition east wing

7/7 Building Demolition L-shaped center portion of building

7/14 Building Demolition west wing

6/20 Sanitary Sewer After Demo

6/25 Storm After Demo

7/5 Water After Demo

7/7 Parking Lot Subgrade Prep

7/13 Rock Parking Lot

7/16 Offsite Subgrade Prep

7/19 Rock Offsite

7/19 Curbs/Sidewalks

7/30 AC Paving

8/2 Signage/Striping

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
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ID Task Name Cal.
ID

Dur Rem Dur Start Finish Predecessors Successors

513 Landscaping 6D 15 d 15 d Mon 7/25/16 Thu 8/11/16 510SS+5 d 514

514 Clean-Up/Punchlist 6D 2 d 2 d Thu 8/11/16 Sat 8/13/16 513,512 622

515 Submitals 7D 42 d 0 d Tue 12/2/14 Wed 1/14/15

516 Kitchen equipment 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 26,563

517 Steel, joists & decking 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 564

518 Metal wall & roof panel 5D 25 d 0 d Tue 12/2/14 Wed 1/7/15 612 565

519 HM frame 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 566

520 Rebar 5D 10 d 0 d Tue 12/2/14 Mon 12/15/14 612 567

521 Anchor bolt embed 5D 10 d 0 d Tue 12/2/14 Mon 12/15/14 612 568

522 Concrete mix design 5D 10 d 0 d Tue 12/2/14 Mon 12/15/14 612 569

523 Roof tie-off anchors 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 570

524 Skylights 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 571

525 Metal roofing girts/insulation 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 572

526 Weather barrier 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 573

527 Brick veneer 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 574

528 Aluminium storefront 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 575

529 Phenolic rainscreen 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 576

530 Louvers 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 577

531 Metal wall panels girts/insulation 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 578

532 Metal soffit 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 579

533 Cedar siding 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 580

534 HVAC 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 581

535 Fire sprinkler 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 582

536 Plumbing 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 583

537 Electrical & low voltage 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 584

538 Interior wall framing 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 585

539 Hang drywall 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 586

540 Paint 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 587

541 Ceiling grid 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 588

542 GRD's 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 589

543 Light fixtures 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 590

544 Casework 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 591

545 Flooring 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 592

546 Climbing wall 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 593

547 Basketball backstop supports 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 594

548 Roller shades 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 595

549 Overhead coiling doors 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 596

550 Acoustical wall panels 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 597

551 Operable partition 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 598

552 Wood flooring 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 599

553 Platform curtain 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 600

554 Freezer & cooler 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 601

555 Quarry tile 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 602

556 Exhaust hood 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 603

557 Wall tile & FRP 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 604

558 Ceramic wall tile 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 605

559 Polished floor 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 606

560 Toilet partitions 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 607

561 Toilet accessories 5D 30 d 0 d Tue 12/2/14 Wed 1/14/15 612 608

562 Deliveries 7D 373 d 36.58 d Tue 12/16/14 Wed 12/30/...

563 Kitchen equipment 5D 60 d 0 d Thu 1/15/15 Wed 4/8/15 516 86

564 Steel,  joists & decking 5D 35 d 0 d Thu 1/15/15 Wed 3/4/15 517 273

565 Metal wall & roof panel 5D 50 d 0 d Thu 1/8/15 Wed 3/18/15 518 279

566 HM frame 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 519

567 Rebar 5D 3 d 0 d Tue 12/16/14 Thu 12/18/14 520 268

568 Anchor bolt embed 5D 3 d 0 d Tue 12/16/14 Thu 12/18/14 521 268

569 Concrete mix design 5D 1 d 0 d Tue 12/16/14 Tue 12/16/14 522 268

570 Roof tie-off anchors 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 523

571 Skylights 5D 50 d 0 d Thu 1/15/15 Wed 3/25/15 524

572 Metal roofing girts/insulation 5D 50 d 0 d Thu 1/15/15 Wed 3/25/15 525

573 Weather barrier 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 526

574 Brick veneer 5D 50 d 0 d Thu 1/15/15 Wed 3/25/15 527

575 Aluminium storefront 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 528

576 Phenolic rainscreen 5D 150 d 144 d Mon 6/1/15 Wed 12/30/... 529 282

7/25 Landscaping

8/11 Clean-Up/Punchlist

12/2 Submitals

12/2 Kitchen equipment 

12/2 Steel, joists & decking

12/2 Metal wall & roof panel 

12/2 HM frame 

12/2 Rebar 

12/2 Anchor bolt embed 

12/2 Concrete mix design 

12/2 Roof tie-off anchors

12/2 Skylights 

12/2 Metal roofing girts/insulation

12/2 Weather barrier

12/2 Brick veneer

12/2 Aluminium storefront

12/2 Phenolic rainscreen

12/2 Louvers

12/2 Metal wall panels girts/insulation

12/2 Metal soffit

12/2 Cedar siding

12/2 HVAC 

12/2 Fire sprinkler 

12/2 Plumbing 

12/2 Electrical & low voltage

12/2 Interior wall framing

12/2 Hang drywall

12/2 Paint 

12/2 Ceiling grid

12/2 GRD's 

12/2 Light fixtures 

12/2 Casework

12/2 Flooring

12/2 Climbing wall

12/2 Basketball backstop supports

12/2 Roller shades

12/2 Overhead coiling doors

12/2 Acoustical wall panels

12/2 Operable partition

12/2 Wood flooring

12/2 Platform curtain

12/2 Freezer & cooler

12/2 Quarry tile

12/2 Exhaust hood

12/2 Wall tile & FRP

12/2 Ceramic wall tile

12/2 Polished floor

12/2 Toilet partitions

12/2 Toilet accessories

12/16 Deliveries

1/15 Kitchen equipment 

1/15 Steel,  joists & decking 

1/8 Metal wall & roof panel 

1/15 HM frame 

12/16 Rebar 

12/16 Anchor bolt embed 

12/16 Concrete mix design 

1/15 Roof tie-off anchors

1/15 Skylights 

1/15 Metal roofing girts/insulation

1/15 Weather barrier

1/15 Brick veneer

1/15 Aluminium storefront

6/1 Phenolic rainscreen
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577 Louvers 5D 40 d 38 d Mon 9/14/15 Fri 11/6/15 530 38

578 Metal wall panels girts/insulation 5D 50 d 0 d Thu 1/15/15 Wed 3/25/15 531

579 Metal soffit 5D 50 d 0 d Thu 1/15/15 Wed 3/25/15 532

580 Cedar siding 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 533

581 HVAC 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 534

582 Fire sprinkler 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 535

583 Plumbing 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 536

584 Electrical & low voltage 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 537

585 Interior wall framing 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 538

586 Hang drywall 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 539

587 Paint 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 540

588 Ceiling grid 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 541

589 GRD's 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 542

590 Light fixtures 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 543

591 Casework 5D 41 d 0 d Thu 1/15/15 Thu 3/12/15 544

592 Flooring 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 545

593 Climbing wall 5D 50 d 0 d Thu 1/15/15 Wed 3/25/15 546

594 Basketball backstop supports 5D 50 d 0 d Thu 1/15/15 Wed 3/25/15 547 300

595 Roller shades 5D 182.81 d 0 d Thu 1/15/15 Wed 9/30/15 548

596 Overhead coiling doors 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 549

597 Acoustical wall panels 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 550

598 Operable partition 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 551

599 Wood flooring 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 552

600 Platform curtain 5D 30 d 0 d Thu 1/15/15 Wed 2/25/15 553

601 Freezer & cooler 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 554

602 Quarry tile 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 555

603 Exhaust hood 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 556

604 Wall tile & FRP 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 557

605 Ceramic wall tile 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 558

606 Polished floor 5D 20 d 0 d Thu 1/15/15 Wed 2/11/15 559

607 Toilet partitions 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 560

608 Toilet accessories 5D 40 d 0 d Thu 1/15/15 Wed 3/11/15 561

609 General 7D 644 d 169.89 d Mon 11/3/14 Fri 8/19/16

610 Award 7D 1 d 0 d Mon 11/3/14 Mon 11/3/14 611

611 Notice to Proceed 5D 9 d 0 d Tue 11/4/14 Fri 11/14/14 610 614,612,613

612 Issue subcontracts & PO's 5D 10 d 0 d Mon 11/17/14 Mon 12/1/14 611 489,517,516,518,519,520,521,522,523,524,525,526,527,528,529,530,531,532,533,534,535,536,537,538,539,540,541,542,543,544,545,546,547,548,549,550,551,552,553,554,555,556,557,558,559,560,561

613 Mobilization 5D 20 d 0 d Mon 11/17/14 Mon 12/15/14 611 490

614 Mock up submittals 5D 60 d 0 d Mon 11/17/14 Wed 2/11/15 611 615

615 Mock up construction 5D 20 d 0 d Thu 2/12/15 Wed 3/11/15 614

616 Commissioning 7D 15 d 15 d Fri 1/15/16 Fri 1/29/16 86,112,309,259SS 621,620SS+15 d

617 City final inspections for fire alarm, electrical, plumbing, mechanical 5D 3 d 3 d Tue 1/26/16 Thu 1/28/16 114,161,208,261,310,354,398,442,486619,618

618 Architect and Engineer's punchlist 5D 2 d 2 d Fri 1/29/16 Mon 2/1/16 617 619

619 Complete punchlist items 5D 10 d 10 d Tue 2/2/16 Mon 2/15/16 617,618 621

620 Owner training 5D 8 d 8 d Fri 2/5/16 Tue 2/16/16 616SS+15 d 621

621 Substantial completion of building 5D 0 d 0 d Mon 2/1/16 Mon 2/1/16 487,443,399,355,311,209,162,115,262,60,616,619,620623,630

622 Substantial completion site 5D 0 d 0 d Sat 8/13/16 Sat 8/13/16 514 623

623 Final completion 5D 5 d 5 d Mon 8/15/16 Fri 8/19/16 622,621

624 4J School District 5D 416 d 416 d Mon 11/3/14 Thu 6/16/16

625 Gym/Cafeteria Lighting OFCI 5D 1 d 1 d Mon 10/19/15 Mon 10/19/15

626 Wireless AP, UPS, Network switches OFCI 5D 1 d 1 d Mon 12/14/15 Mon 12/14/15

627 Projectors OFCI 5D 1 d 1 d Mon 12/14/15 Mon 12/14/15

628 Toilet accessories OFCI 5D 1 d 1 d Mon 11/9/15 Mon 11/9/15

629 Century Link phone line 5D 1 d 1 d Mon 12/7/15 Mon 12/7/15

630 Move out of existing school 5D 5 d 5 d Fri 6/10/16 Thu 6/16/16 621 499

631 None 1 d 1 d Mon 11/3/14 Mon 11/3/14 301

9/14 Louvers

1/15 Metal wall panels girts/insulation

1/15 Metal soffit

1/15 Cedar siding

1/15 HVAC 

1/15 Fire sprinkler 

1/15 Plumbing 

1/15 Electrical & low voltage

1/15 Interior wall framing

1/15 Hang drywall

1/15 Paint 

1/15 Ceiling grid

1/15 GRD's 

1/15 Light fixtures 

1/15 Casework

1/15 Flooring

1/15 Climbing wall

1/15 Basketball backstop supports

1/15 Roller shades

1/15 Overhead coiling doors

1/15 Acoustical wall panels

1/15 Operable partition

1/15 Wood flooring

1/15 Platform curtain

1/15 Freezer & cooler

1/15 Quarry tile

1/15 Exhaust hood

1/15 Wall tile & FRP

1/15 Ceramic wall tile

1/15 Polished floor

1/15 Toilet partitions

1/15 Toilet accessories

11/3 General

11/3 Award

11/4 Notice to Proceed

11/17 Issue subcontracts & PO's

11/17 Mobilization

11/17 Mock up submittals

2/12 Mock up construction

1/15 Commissioning

1/26 City final inspections for fire alarm, electrical, plumbing, mechanical

1/29 Architect and Engineer's punchlist

2/2 Complete punchlist items

2/5 Owner training

2/1 Substantial completion of building

8/13 Substantial completion site

8/15 Final completion

11/3 4J School District

10/19 Gym/Cafeteria Lighting OFCI

12/14 Wireless AP, UPS, Network switches OFCI

12/14 Projectors OFCI

11/9 Toilet accessories OFCI

12/7 Century Link phone line

6/10 Move out of existing school

11/3

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
2014 2015 2016 2017 2018

Task

Critical Task

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Baseline

Baseline Milestone

Baseline Summary

Progress

Deadline

Howard Elementary School - Construction Schedule 9/30/2015
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Project:  Howard Elementary School
Date:  September 30, 2015



9/29/2015Date:

Request for InformationJob No: 14-24

Howard Elementary School

RFI # Issued Title Date
Response

Date
ForwardedDate

StatusRequested
Date

CO Req'd
Posted in
Asbuilts

Show: Unanswered RFIs

449 09/03/15 Shear Wall Connection at Joist or Metal Deck 09/10/15 NEW

472 09/28/15 Projector to Screen Connection 10/05/15 NEW

474 09/29/15 ADA Shower 09/30/15 NEW

Page 1 of 1Todd  Construction, Inc.



Change Order Request Log
Job No: 14-24

Howard Elementary School Date: 9/29/2015

to OwnerDescription RequestsQuotedNumber
Time Date

Amount
Approved

Electrical/Low Voltage/Plumbing/Structural
Revisions - With Time Extension

09/15/1533RRA 20 daysPR 025 03/17/15 $133,967.00

Electrical/Low Voltage/Plumbing/Structural
Revisions - Without Time Extension

09/15/1533RRB PR 025 09/04/15 $152,473.00

New FDC Location 07/08/1537 RFI 220/228 03/24/15 $11,347.00

Trap Primers for Mezzanine Floor Sinks 07/08/1545 RFI 245 04/14/15 $14,770.00

Exterior Storm Line Sizing 09/10/1555R RFI 296 05/07/15 $1,550.00

Plumbing Isolation Valves 07/08/1557 PR 027 05/08/15 $12,243.00

Mobile Casework Units Revision 07/07/1558 PR 029 05/12/15 $12,155.00

Low Voltage/Electrical Revisions 09/21/1562A PR 028 05/26/15 $28,574.00

Delete Concrete Staining 09/21/1571 RFI 350 06/16/15 $(1,244.00)

Fire Rated Assembly 09/21/1574 PR 001 06/19/15 $24,355.00

Standing Seam Wall Panel Support 07/06/1587 None 07/06/15 $5,689.00

RHW Balance Valve Location Clarification 07/09/1591 RFI 295R 07/09/15 $6,861.00

Gutter Size Conflict with Rain Drain 07/20/1595 RFI 322 07/20/15 $2,346.00

PV Net Metering - With Time Extension 09/17/15109A 7 daysPR 032 08/11/15 $17,105.00

PV Net Metering - Without Time Extension 09/17/15109B PR 032 08/11/15 $20,312.00

CMU Revision at Jambs 08/20/15112 None 08/20/15 $12,415.00

$22,356,682.00

$21,663,000.00

$693,682.00

Revised Contract Amount:

Approved Contract Changes:

Original Contract Amount:0

02/01/16

Approved Time Extensions:

Start Date:

Revised End Date:

11/12/14

Page 1 of 1Todd  Construction, Inc.



Submittals Awaiting Review
by Package

Job No: 14-24

Howard Elementary School

StatusSubcontractorTitle Todd Arch ArchSpec

Date: 9/29/2015

Submittal Rev Due Date
 Sub to Todd to From Todd to

Sub

052100   STEEL JOIST FRAMING

Delegated-Design Submittal 09/29/15Advanced Welding & Steel, Inc.0 09/23/1512/19/14052100-04

Numbered to match Newforma

079513   EXPANSION JOINT COVER ASSEMBLIES

Exterior Weather Membrane Product
Data

09/28/15Dennison Finn LLC0 09/28/15079513-05

114000   FOODSERVICE EQUIPMENT

Shop Drawings: Walk-in 09/29/15Smith & Greene Company0 08/14/1504/30/15114000-02.01

122400   WINDOW SHADES

Shop Drawings 08/03/15Roll-A-Shade0 07/29/1506/16/15122400-02.02

Send to Scofield when received (8/4)/reviewed

220548   VIBRATION AND SEISMIC CONTROLS FOR PLUMBING PIPING AND EQUIPMENT

Deferred Submittal 09/29/15Hydro-Temp Mechanical Inc0 09/14/15220548-03

To be submitted when 01 and 02 are approved

321610   CONCRETE SIDEWALKS

Samples: Colored glass 09/11/15Todd Construction, Inc.0 08/14/1505/08/15321610-02

01 deleted by RFI 411

323119   DECORATIVE METAL FENCES AND GATES

Shop Drawings 09/22/15Advanced Welding & Steel, Inc.0 09/17/1504/24/15323119-02

Page 1 of 1Todd  Construction, Inc.



Item # Item Action Required Due Date Person Responsible

011
Depression in concrete slab in cafateria at mobile 

bar location

4J requested this item remain open until the 

floor is finished.
11/2/2015 Duel Force

012 Bottom run of stairs riser type

Solid risers are installed as requested.  Design 

team wanted to leave this open until the precast 

treads are set.

10/30/2015 Advanced Welding

017 HVAC/plumbing riser supports

Supports are being installed as the piping and 

duct are completed.  Support mentioned in this 

NC was temporary.

9/18/2015 

complete
Hydro-Temp

018
HL Site Visit Report #5: Framing in contact with 

brace frames

Framing has been removed and reframed as 

needed.  Pictures were sent to Pivot 9/15.

9/25/2015 

Need backup 

labled

Cascade

020 Top of stair riser/slab transition

Concrete was finished too low at the top of 

stairs in B South.  A transition strip will be 

installed at the top of all stairs as a feature and 

will guard against spalling.

11/2/2015
Duel Force  Rubenstein's 

to repair

025 HL Site Visit Report #7: Framing issues
Issues were resolved.  Cascade working on 

documentation.

9/17/2015 

complete
Cascade

026
BHE Site Visit Report: Erosion Control Measures 

Missing

Erosion measures will be reset once the rainy 

weather starts.  The City of Eugene has 

inspected the site and has no problem with the 

current condition.

9/30/2015 Jackson Luck

029 CMU wall opening above door A104D missing
The penetration is cut and pictures were sent to 

Pivot.

9/11/2015 

complete
Hydro-Temp

030

HM door A116B installed in CMU - to be installed 

in mental framed furred wall per response to RFI 

48R

The framed furred wall is not constructed. The 

door frame will be moved to the framed wall 

once it's complete.

9/30/2015 Todd

Non-Compliance Issues
Howard Elementary 14-25

9/23/2015



031

PAE mech/plumb site visit report: duct and 

piping installation in sector B and C classroom 

wings.  PAE report 7/1/15 and 7/29/15 

Items 1 - 4 response have been sent to Pivot for 

review.  This also answeres NC 041.

9/11/2015 

complete
Hydro-Temp

033
PAE mech/plumb site visit report: conduit and 

box instalation at Sector B South and C

Assuming this is related to the conduit shown in 

PAE Site Report 7/29/2015.  The conduit shown 

is against a return air duct that will not be 

insulated.

9/15/2015 

complete
Scofield

037
Tapered insulation and roof drainage at Sector B 

South - roof tapers away from drain

Rock Roofing to replace the tapered insulation 

to allow drainage.
9/25/2015 Rock Roofing

038
HM door joint seals do not have 1/2" minimum 

width

Todd to cut CMU back to allow for 1/2" joint.  

Sawtooth says they will warranty the joints 

down to an 1/8".

9/25/2015 Todd

039
Entry column downspouts were observed to 

have holes in them

Todd used epoxy fill to patch the downspouts.  

Picture sent to Pivot.

9/11/2015 

complete

Advanced Welding Todd 

repaired

040

Electrical box seals were missing and and vapor 

retarded seals were not sealed where penetrated 

by MEP

Todd added putty to all required electrical 

boxes.  Vapor retardent seals had come loose 

and were reapplied before sheetrock.  Pictures 

sent to Pivot.

9/11/2015 

complete

Todd applied the putty 

pads

041 Related to 031 and same issue
Items 1 - 4 response have been sent to Pivot for 

review.  This also answeres NC 031.

9/11/2015 

complete
Hydro-Temp

042
COR 112 CMU return units at jamb were not 

installed at type PP windows

Alternate flashing and caulking design will be 

used - Todd to provide confirming RFI
9/24/2015

Davidson's                 Todd 

to repair


