

May 2016

HOWARD MOVE

SUN	MON	TUE	WED	THU	FRI	SAT
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23 Begin weeding library	24	25	26 Pack gym	27	28
29	30 HOLIDAY	31 Pack & move library →				

June 2016

HOWARD MOVE

SUN	MON	TUE	WED	THU	FRI	SAT
			1 Cont. pack & move library	2 Move gym equip	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17 move dist. furniture to FoxHol Begin dist. salvage Begin move to new schl	18 Other agencies salvage
19 Cont. other agencies salvage	20 Teachers pack if not already packed cont. dist. salvage cont. moving to new schl	21	22 EVERYTHING OUT OF EAST WING East wing abatement begins	23	24 West wing abatement begins	25
26 cont. West wing abatement cont. East wing abatement	27	28	29	30		

July 2016

HOWARD MOVE

SUN	MON	TUE	WED	THU	FRI	SAT
					1 cont. West wing abatement cont. East wing abatement	1
3 cont. West wing abatement East wing abatement complete →	4 HOLIDAY	5	6	7	8	9
		Begin demo East wing				
10 cont. West wing abatement cont. demo East wing	11 Begin West wing demo	12	13	14	15	16
17 cont. West wing demo	18	19	20	21	22	23
24/31	25	26	27	28	29	30