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Local School Planning Teams
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Oct 3 Project Launch

Oct 9 Project Tours - willamette Valley
Oct 10 Project Tours - chavez Es
Oct 17 Programming Meetings

- Joint meeting of Howard & River Road
- Debrief tours
- Start process

Oct 24 Programming Meetings

- Joint meeting of Howard & River Road
- Review and update ED Specs for Elementary Schools

Oct 31 Programming Meetings

- Individual meetings with Howard & River Road
- Review and update ED Specs for Elementary Schools
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